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Introduction 
The City of Greenville’s Capital Improvement Program is a strategic plan, covering 
fiscal years 2011 through 2015.  This plan will describe the Capital Improvement 
Program, its process, schedule, and funding sources.  The following plan analysis will 
include commentary on total project requests, total proposed “met” project funding 
allocations, analysis comparing the plan years, and a brief discussion of how funding is 
allocated among the departments.  The main portion of this plan includes summary 
schedules of the projects for the next five years and detailed project descriptions.  
The summary schedules note which projects are proposed to be funded and how they 
are funded with particular attention to the first two years, the 2011 Budget and the 
2012 Plan, which was approved on June 10, 2010.  This plan will be updated in detail 
biennially. 
 

The Capital Improvement Program 
This program oversees the projects and purchases considered “capital.”  Projects are 
considered capital if they cost $10,000 or more and have a useful life of 10 years or 
more.  Equipment is considered capital if it costs more than $35,000 and has a useful 
life of at least five years or more.   
 

Process 
The Capital Improvement Program is a continual process that begins with an 
assessment of community needs presented within departmental requests.  The Capital 
Improvement committee reviews all requests before meeting with departments.  The 
committee consists of the City Manager, Assistant City Manager, Director of Financial 
Services, Financial Services Manager, and Financial Analyst.  The committee’s 
recommended plan is submitted to the City Council for inclusion in the two-year 
budget and annual operating plan. 
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Schedule 
The Capital Improvement Schedule for Fiscal Year (s) 2011 – 2015: 
 

October 23, 2009 CIP requests due back to Financial Services 

November 4 - 30, 2009 CIP Committee meetings with departments 

January 29, 2010 Draft CIP Plan presented to City Council 

March 1, 2010 Proposed CIP Plan presented to City Council 

June 7, 2010 Public Hearing on Fiscal Year 2011 Budget and 2012 Plan 

June 10, 2010 
Adoption of CIP Plan in conjunction with the Fiscal Year 
2011 Budget and 2012 Plan 

 
Funding 

Capital improvements can be funded in a number of ways. 
   

GENERAL FUND: GF 

The General Fund is established to account for the 
revenues and expenditures in operating the general 
government functions of a nonproprietary nature.  This 
fund receives property tax revenues, state shared 
revenues, licenses, permits, and fees. 

POWELL BILL: PB 
State shared revenues allocated specifically for the 
purpose of maintaining streets and thoroughfares.  
This fund is funded through the gasoline tax. 

SANITATION FUND: SF 
Enterprise fund for the City’s sanitation management 
program.  This fund is funded through user fees. 

STORMWATER FUND: SWF 
Enterprise fund used to manage the stormwater 
program.  This fund is funded through user fees. 

VEHICLE 
REPLACEMENT FUND: 

VRF 
This fund is used to accumulate funds for the purchase 
of replacement vehicles.  This fund is funded by user 
departments. 

BONDS: B 

This category includes funds obtained by borrowing 
through General Obligation Bonds and Certificates of 
Participation (COPS) which are used to fund the larger, 
more costly projects. 

CAPITAL RESERVE: CR 

This fund is used to accumulate funds to be used for 
future capital improvements.  This fund is funded 
through transfers of excess unrestricted fund balance 
from the General Fund. 

GRANTS / NCDOT / 
OTHER: 

G 
Funds provided to the City through grants such as 
North Carolina Department of Transportation (NCDOT), 
the federal government, and local donations. 
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Plan Analysis 
This analysis will compare the current five-year plan, spanning fiscal years 2011 – 
2015, to the previous five-year plan, which was for fiscal years 2009 – 2013, with 
emphasis on the first two years, since the 2011 Budget and the 2012 Plan was 
approved on June 10, 2010.   
 

 
 
Total project requests in the 2011 – 2015 Capital Improvement Plan amount to 
$167,498,933, which is $24,803,967, or 17% more than the previous five-year plan.  
Overall, of the 2011 – 2015 plan projects, 42.5% of requested funding was “met”, 
whereas only 37.5% were in the previous plan.  The difference in percentage met 
exists in the later years of the plans.  The current plan was better able to identify 
non-General Fund sources of funding for major projects. 
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Total project requests increased $8,776,419, or 14% during the first two years.  The 
“met” funding for the first two years of the five-year plan decreased $15,695,327, or 
36%.  This difference in the “met” amount is due to the decrease in the availability of 
bond and capital reserve monies to fund those requests.  Typically there is an 
emphasis on funding those projects occurring in the years of the two-year proposed 
budget and annual operating plan.  However, due to current economic conditions and 
the increase in requests, the amount of met projects could not be maintained.  
Identifying future needs is also essential so that the priorities for the limited City of 
Greenville resources can be thoughtfully considered and alternative funding sources 
such as bonds and grants can be thoroughly researched. 
 
The total project requests during the first plan year, 2010 – 2011, decreased 
$3,967,805, or 14% with the amount of “met” funding decreasing $9,509,213, or 44%.  
In the second plan year, 2011 – 2012, total requested funding increased $12,744,224, 
or 38%; the amount of “met” funding decreased $6,186,114, or 28%.  The increase in 
project requests during the second plan year is due to a combination of the timing of 
new requests (Fire/Rescue Station #7 and Police sub-station north of the Tar River) 
especially those that are potentially bond-funded projects and the readiness of 
existing projects for significant work (Stantonsburg/10th Ave.).  There are several 
reasons for the fluctuations in “met” funding levels.  
 

 
 
During the first plan year, the decreases, as a percentage of total funding, were in 
Bond, Capital Reserve, and Grant / NCDOT / Other funding.  During the second plan 
year, the decreases, as a percentage of total funding, were in Bond, Capital Reserve 
funding.  There were also decreases in Powell Bill and Stormwater Fund funding, but 
there was also a corresponding decrease in Stormwater project requests.  Bonds are 
approved for a set amount and can only be replenished by issuing more bonds.  The 
Capital Reserve is replenished after the audit is complete at the end of each fiscal 
year.  If the undesignated fund balance is larger than 14% of the current year’s 
budget, then that excess amount is transferred to the Capital Reserve.  When these 
funds are transferred, they are usually designated toward identified or future project 
needs.  These funds are allowed to accumulate until there are sufficient funds to 
begin the project.  Therefore, Capital Reserve use will fluctuate widely as projects 
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come on-line.  Grant / NCDOT / Other funding will fluctuate with project eligibility.  
NCDOT funding will fluctuate as reimbursable projects commence.  Funding for 
transportation projects generally includes a combination of federal, state and local 
funds with the percentage of contribution by each source varying by project. 
 

 
 

 
There are ten departments/funds with capital improvement projects: 

 

CD Community Development 

FS Financial Services 

F/R Fire / Rescue 

IT Information Technology 

PD Police Department 

PW Public Works  

R & P Recreation & Parks 

SML Sheppard Memorial Library 

VRF Vehicle Replacement Fund 

CVB Convention & Visitors Bureau 

 
As shown in the above pie charts, Public Works and Recreation and Parks are the 
departments who requested the greatest amount of funding.  Public Works project 
requests are generally large due to the nature of the projects, but also tend to be 
funded by non-General Fund funding sources, such as Grants, NCDOT, Powell Bill and 
Stormwater Funds.  Recreation and Parks requests reflect the Recreation and Parks 
Master Plan completed in FY 2009.   
 
The following section has a summary of all capital improvement project requests in 
the five-year plan by department as well as a summary of funding sources for the first 
two plan years.  Each project mentioned in these summaries has its own page 
describing the project and outlining its costs.  These sheets are organized by 
department and then by department priority. 
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BUDGET YEAR PLAN YEAR

FUNDING SOURCES 2010 - 2011 2011 - 2012 2012 - 2013 2013 - 2014 2015 - 2016 TOTAL

GENERAL FUND 1,552,681$    1,497,681$     49,610$               -$                     -$                     3,099,972$     

POWELL BILL 800,000         811,000          2,106,000            2,314,000            1,755,000            7,786,000      

CAPITAL RESERVE 200,000         200,000          859,000               920,565               -                       2,179,565      

BONDS 3,840,000      1,570,000      -                       -                       -                       5,410,000      

GRANTS 2,230,191      8,301,700      8,450,800            6,103,000            9,462,000            34,547,691     

SANITATION FUND 325,000         190,000          -                       -                       -                       515,000          

STORMWATER FUND 1,609,900      766,000          2,733,000            1,391,000            2,000,000            8,499,900      

VEHICLE REPLACEMENT FUND 1,629,820      2,424,000      1,700,000            1,700,000            1,700,000            9,153,820      

TOTAL AVAILABLE FUNDS 12,187,592$  15,760,381$   15,898,410$        12,428,565$        14,917,000$        71,191,948$   

CAPITAL RESERVE

BONDS

GRANTS

SANITATION FUND

STORMWATER FUND

VEHICLE REPLACEMENT FUND

12

13

101

FUTURE CIP PLAN YEARS

TOTAL AVAILABLE FUNDS SUMMARY

GENERAL FUND
4% POWELL BILL

11%
CAPITAL RESERVE

3%

BONDS
8%

GRANTS
48%

SANITATION FUND
1%

STORMWATER FUND
12%

VEHICLE REPLACEMENT FUND
13%

FUNDING SOURCES
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P# INFORMATION TECHNOLOGY MET UNMET MET UNMET MET UNMET MET UNMET MET UNMET MET UNMET

1  AS 400 Computer Sys. Exp. (GF) 42,000$           -$              -$               -$                -$                -$               -$               -$               -$              -$              42,000$             -$                  

2  Data Backup & Recovery Sys. (GF,UM) 30,000          30,000            30,000            65,500            30,000           30,000               155,500            

3  Video Surveillance (GF,UM) 101,960        40,505            61,455             120,000          61,176            61,176           40,505               405,767            

4 Routing & Switching Upgrades (GF,UM) 57,403             58,716          30,380            65,262             101,745          50,000            50,000           87,783               325,723            

5  Storage Area Network Sys. (SAN) (GF,UM) 78,928             5,572            35,000            79,500            30,000            30,000           113,928             145,072            

6  LAN Telephony (GF,UM) 30,000            50,000            30,000               50,000              

7  City-Wide Network (GF,UM) 57,403             22,597          30,380            39,620             45,000            45,000            45,000           87,783               197,217            

SUBTOTAL 235,734$         218,845$      196,265$        166,337$         -$                426,245$        -$               251,676$        -$              216,176$       431,999$           1,279,279$       

P# FIRE/RESCUE MET UNMET MET UNMET MET UNMET MET UNMET MET UNMET MET UNMET

1  F/R Station No. 7 (UM) -$                 -$              -$               3,574,000$      -$                -$               -$               -$               -$              -$              -$                   3,574,000$       

2  F/R Station No. 4 Imp. (GF) 74,800             74,800               -                        

3  Emergency Operations Center (UM) 800,000        -                         800,000            

4  F/R Station No. 8 (UM) 250,000        125,000          3,738,000       -                         4,113,000         

5  F/R Station No. 3 Generator (UM) 75,000             -                         75,000              

6  Vehicle Storage Space (UM) 150,000        150,000           -                         300,000            

7  Emer. Traffic Signal Preemption (UM) 180,000        220,000           120,000          220,000          140,000         -                         880,000            

SUBTOTAL 74,800$           1,380,000$   -$               4,019,000$      -$                245,000$        -$               3,958,000$     -$              140,000$       74,800$             9,742,000$       

P# FINANCIAL SERVICES MET UNMET MET UNMET MET UNMET MET UNMET MET UNMET MET UNMET

1  Financial Management System (GF,UM) 75,000$           555,506$      -$               -$                -$                -$               -$               -$               -$              -$              75,000$             555,506$          

2  PW Exp. & Purchasing Div. Reloc. (CR, UM) 200,000          100,000           200,000             100,000            

SUBTOTAL 75,000$           555,506$      200,000$        100,000$         -$                -$               -$               -$               -$              -$              275,000$           655,506$          

P# POLICE MET UNMET MET UNMET MET UNMET MET UNMET MET UNMET MET UNMET

1 North Tar River Substation (UM) -$                 -$              -$               2,000,000$      -$                -$               -$               -$               -$              -$              -$                   2,000,000$       

2  Property & Evidence Shelving Sys. (GF) 69,852             69,852               -                        

SUBTOTAL 69,852$           -$              -$               2,000,000$      -$                -$               -$               -$               -$              -$              69,852$             2,000,000$       

P# RECREATION & PARKS MET UNMET MET UNMET MET UNMET MET UNMET MET UNMET MET UNMET

1 Fire Safety (GF) 45,000$           -$              -$               -$                -$                -$               -$               -$               -$              -$              45,000$             -$                  

2 Bleacher Replacement (GF) 49,610             49,610            49,610            148,830             -                        

3 Evans Park Drainage Imp. (GF) 95,000             95,000               -                        

4 Guy Smith Stadium Ren. (GF) 100,000          100,000             -                        

5 Park Services Maint. Shop Ren. (UM) 138,500        60,000             -                         198,500            

6 Kristen Road Playground Ren. (GF,UM) 58,000             850,000          58,000               850,000            

7 South Greenville Rec. Center Imp. (UM) 235,930        4,200,000        -                         4,435,930         

SUMMARY OF CAPITAL IMPROVEMENT REQUESTS BY DEPARTMENTS

BUDGET PLAN

YEAR YEAR
DEPARTMENT / PROJECT TITLE FUTURE CIP PLAN YEARS

2010-11 2011-12 2012-13 2013-14 2014-15 TOTAL
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SUMMARY OF CAPITAL IMPROVEMENT REQUESTS BY DEPARTMENTS

BUDGET PLAN

YEAR YEAR
DEPARTMENT / PROJECT TITLE FUTURE CIP PLAN YEARS

2010-11 2011-12 2012-13 2013-14 2014-15 TOTAL

P# RECREATION & PARKS (CONTINUED) MET UNMET MET UNMET MET UNMET MET UNMET MET UNMET MET UNMET

8 Eppes Center Imp. (UM) -$                 40,000$        -$               395,000$         -$                -$               -$               -$               -$              -$              -$                   435,000$          

9 ADA Improvements (GF) 38,750             38,750            77,500               -                        

10 Tar River Greenway Ext. (UM) 75,000          -                         75,000              

11 Park Facilities Paving (UM) 185,671        210,652           77,140            -                         473,463            

12 Chain Link Fence Replacement (GF) 18,085             58,000            76,085               -                        

13 Backhoe (UM) 53,500          53,500              

14 Greenfield Terrace Imp. (GF,UM) 85,000             149,800        1,000,000        85,000               1,149,800         

15 Pine Crest Park Development (UM) 10,000          435,000           -                         445,000            

16 Paramore Park Trail Imp. (UM) 56,900          -                         56,900              

17 Countryside Park Development (GF,UM) -                    100,000          328,000           100,000             328,000            

18 Dream Park Development (UM) 194,000        -                         194,000            

19 Jaycee Park Imp. (UM) 75,000          45,000             78,000            -                         198,000            

20 Door & Key Standardization (UM) 75,000          -                         75,000              

21 River Park North Imp. (UM) 50,000          95,000             274,452          203,600         -                         623,052            

22 West Meadowbrook Park Imp. (UM) 40,000          250,000          -                         290,000            

23 TRUNA Park Development (UM) 228,000        -                         228,000            

24  ADA Access / Parking Control (UM) 180,000        -                         180,000            

25  Aquatics & Fitness Center Imp. (GF,UM) 150,000           -                    396,000           55,000            150,000             451,000            

26 Elm Street Park Imp. (G,UM) 106,000        1,965,000       -                         2,071,000         

27 Highway 33 Park Development (UM) 35,000             150,000        2,000,000       2,000,000      35,000               4,150,000         

28 Highway 43 Park Development (UM) 200,000           2,000,000      -                         2,200,000         

29 H. Boyd Lee Center Imp. (UM) 37,000          45,700             318,000          -                         400,700            

30 Guy Smith Field Bldg. (UM) 40,000          295,000           -                         335,000            

31 Park Wayfinding Sign (UM) 72,000          -                         72,000              

32 Allen Ridge Park Development (UM) 100,000        238,000           -                         338,000            

33 Evans Park Irrigation (UM) 52,500             -                         52,500              

34 City Pool Building (UM) 35,000             300,000          -                         335,000            

35 Town Common, Phase I (B,UM) 100,000           1,250,000       100,000             1,250,000         

36 Off-Leash Dog Area Lighting (UM) 36,000            -                         36,000              

37 Hillsdale Park Development (UM) 100,000          238,000          -                         338,000            

38 Soccer Complex Field Lights (UM) 390,000          -                         390,000            

39 Spraygrounds (UM) 600,000          600,000          -                         1,200,000         

40 Lake Ellsworth Park Development (UM) 228,000          -                         228,000            

41 3rd Street School Park Development (UM) 306,143          -                         306,143            

42 Sports Connection Renovations (UM) 2,350,000       -                         2,350,000         

43  Beatrice Maye Garden Imp. (UM) 46,000           -                         46,000              

44  Open Space Land Acquisition (UM) 250,000           -                         250,000            

SUBTOTAL 674,445$         2,292,301$   346,360$        8,280,852$      49,610$          6,803,283$     -$               5,462,452$     -$              4,249,600$    1,070,415$        27,088,488$     

D
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SUMMARY OF CAPITAL IMPROVEMENT REQUESTS BY DEPARTMENTS

BUDGET PLAN

YEAR YEAR
DEPARTMENT / PROJECT TITLE FUTURE CIP PLAN YEARS

2010-11 2011-12 2012-13 2013-14 2014-15 TOTAL

P# PUBLIC WORKS MET UNMET MET UNMET MET UNMET MET UNMET MET UNMET MET UNMET

1  Bicycle/Pedestrian Master Plan (G,GF) 150,000$         -$              -$               -$                -$                -$               -$               -$               -$              -$              150,000$           -$                  

2  Transportation Plan (G,GF,UM) 50,000            130,800          19,200            180,800             19,200              

3  Stantonsburg Rd - 10th St Connector (B,G) 1,050,000        7,500,000       7,500,000       5,767,000      5,767,000     27,584,000        -                        

4  Thomas Langston Road Ext., Phase II (B) 1,010,000        1,010,000          -                        

5  King George Rd Bridge Replacement (G,PB) 75,000             430,000          505,000             -                        

6  Oxford Rd Bridge Replacement (G,PB) 80,000            420,000         500,000             -                        

7  Brownlea Drive Extension, Phase II (UM) 720,000           -                         720,000            

8  Undergr. Storage Tank Ren. (GF) 35,000             -                    35,000               -                        

9  South Tar River, Phase III (GF) 15,000             -                    125,000          -                      140,000             -                        

10  Green Mill Run, Phase II (G,GF) 150,000           1,050,000       1,200,000          -                        

11  City Hall Roof Replacement (GF) 150,000          -                      150,000             -                        

12  Municipal Bldg. Roof Replacement (GF) 275,000           -                    275,000             -                        

13  Municipal Bldg. Waterproofing (GF) 200,000          -                      200,000             -                        

14  Intergenerational Center Boiler (GF) 100,000           -                    100,000             -                        

15  Parkers Creek Greenway (G,GF,UM) 180,000          256,000          864,000          436,000             864,000            

16  Traffic Calming (PB,UM) 10,000             20,000          10,000            20,000             30,000            30,000           30,000          110,000             40,000              

17  Sidewalk Construction Program (PB,UM) 265,000           110,000        265,000          110,000           375,000          375,000         375,000        1,655,000          220,000            

18  Fifth Street Bridge Modification (UM) 40,000          300,000           -                         340,000            

19  Street Resurfacing (PB,UM) 400,000           800,000        400,000          800,000           1,200,000       1,200,000      1,200,000     4,400,000          1,600,000         

20  Replacement of Mast Arm Signal Poles (UM) 300,000        300,000           325,000          325,000         150,000        800,000             600,000            

21  Norfolk Southern RR Bridge Painting (GF) 125,000          -                      125,000             -                        

22  PW Yard Resurfacing (UM) 400,000        -                         400,000            

23  Pigeon Control Fencing (CR,UM) 30,000             5,000            30,000               5,000                

24  Fleet: Shop Pigeon Control (CR,UM) 70,000             5,000            70,000               5,000                

25  Fuel Pump Alt. Power Supply (UM) 75,000          -                         75,000              

26  Traffic Services Bldg. Imp. (CR,UM) 100,000           25,000          100,000             25,000              

27  Citywide Street & Drainage Imp. (UM) 1,200,000       1,800,000       -                         3,000,000         

28  Traffic Services HVAC Upgrades (UM) 50,000          -                         50,000              

29  Police & F/R Rollup Doors (UM) 90,000          -                         90,000              

30  Fleet Software Update (UM) 150,000        -                         150,000            

31  PW ERP Software (UM) 50,000          700,000           -                         750,000            

32  Tenth & Evans Intersection (G,UM*) 185,000        185,000             -                        

33  RR Crossing Signal Improvements (PB) 50,000             50,000            100,000             -                        

34  Local Trans. Improvements (PB,UM) 500,000        310,000           160,000          300,000         460,000             810,000            

35  Greenwood Cemetery Fence (UM) 90,000          -                         90,000              

36  Fleet Maint. Bay Hydraulic Lifts (UM) 30,000          145,000           -                         175,000            

37  Municipal Bldg. 3rd Floor HVAC (UM) 200,000           -                         200,000            

38  F/R Stations Rollup Doors (UM) 100,000           -                         100,000            

39  Brownlea Drive Ext., Phase III (PB*) -                         -                        

40  Tenth Street Streetscape (UM) 192,000         -                         192,000            

41  PW Admin. Bldg. Flooring (UM) 35,000             -                         35,000              

42  Fleet Parts Room Expansion (UM) 450,000        -                         450,000            
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SUMMARY OF CAPITAL IMPROVEMENT REQUESTS BY DEPARTMENTS

BUDGET PLAN

YEAR YEAR
DEPARTMENT / PROJECT TITLE FUTURE CIP PLAN YEARS

2010-11 2011-12 2012-13 2013-14 2014-15 TOTAL

P# PUBLIC WORKS (CONTINUED) MET UNMET MET UNMET MET UNMET MET UNMET MET UNMET MET UNMET

43  Homestead Memorial Gardens Road (UM) -$                 -$              -$               50,000$           -$                -$               -$               -$               -$              -$              -$                   50,000$            

44  City Warehouse Parking Lot (UM) 71,400          -                         71,400              

45

 Homestead Memorial Gardens Maint. Facility 

(UM) 250,000           -                         250,000            

46  City Hall Elevator Replacement (UM) 200,000         -                         200,000            

47  Uptown City Parking Deck (CR,UM) 859,000          920,565         6,479,435       1,779,565          6,479,435         

48  Frontgate Drive Extension (UM) 475,000          1,200,000      -                         1,675,000         

49  Citywide Radio Replacement ( UM) 225,000           -                         225,000            

50  Police & F/R Headquarters Expansion (UM) 3,526,500      -                         3,526,500         

51  Citywide Street Lighting Improvements (UM) 1,000,000        -                         1,000,000         

52  Citywide Crosswalk Safety Improvements (UM) 500,000           -                         500,000            

1  Residential Rearload Recycling Truck (SF) 135,000           135,000             -                        

2  Multi-Family Recycling Center (SF) 190,000           190,000          380,000             -                        

1  Storm Drainage Improvement (B,SWF) 954,900           954,900             -                        

2  Watershed Master Plans (UM) 250,000        800,000           800,000          800,000         800,000        2,400,000          1,050,000         

3  Storm Drainage Maint. Improv. (SWF) 1,335,000        550,000          1,500,000       210,000         1,200,000     4,795,000          -                        

4  Street Sweeping Transfer Station (UM) 200,000        -                         200,000            

5  Sand, Salt, & Eq. Storage Building (SWF) 400,000          400,000             -                        

6  Storm Drainage Retrofit Projects (SWF) 216,000          33,000            381,000         630,000             -                        

1  Intermodal Trans. Center (UM) 1,850,538     7,673,383        -                         9,523,921         

2  Camera Surveillance System (G) 80,000             80,000               -                        

3  Buses (GREAT) (G) 848,041           3,510,000     390,000         4,358,041          390,000            

4  Bus Washer Upgrade (G) 100,000           100,000             -                        

SUBTOTAL 7,427,941$      5,561,938$   11,491,000$   14,238,383$    13,648,800$   2,083,200$     10,728,565$  8,754,435$     13,217,000$ 5,508,500$    56,513,306$      36,146,456$     

P# COMMUNITY DEVELOPMENT MET UNMET MET UNMET MET UNMET MET UNMET MET UNMET MET UNMET

1  Five Points Plaza Project (B) 1,000,000$      -$              -$               -$                -$                -$               -$               -$               -$              -$              1,000,000$        -$                  

2 Park Theatre Renovation (B,UM) 100,000           4,000,000       -                    100,000             4,000,000         

3 Historic Third Street School (UM) 250,000           750,000          3,250,000      -                         4,250,000         

4 Historic Loan Pilot Project (GF) 50,000             -                    50,000            -                      100,000             -                        

5 Evans Street Streetscape (B,UM) 150,000           1,500,000       150,000             1,500,000         

6 West 5th Streetscape (UM) 150,000        2,700,000       -                         2,850,000         

7 West Greenville Revitalization (UM) 500,000        500,000           500,000          -                         1,500,000         

8  Center City Revitalization (B) 450,000           500,000          950,000             -                        

9  Wayfinding-Phase II (UM) 150,000           -                         150,000            

SUBTOTAL 1,750,000$      650,000$      550,000$        900,000$         -$                5,450,000$     -$               4,000,000$     -$              3,250,000$    2,300,000$        14,250,000$     
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SUMMARY OF CAPITAL IMPROVEMENT REQUESTS BY DEPARTMENTS

BUDGET PLAN

YEAR YEAR
DEPARTMENT / PROJECT TITLE FUTURE CIP PLAN YEARS

2010-11 2011-12 2012-13 2013-14 2014-15 TOTAL

P#
LIBRARY

MET UNMET MET UNMET MET UNMET MET UNMET MET UNMET MET UNMET

1 Main Library Roof (GF,UM) -$                 -$              52,756$          25,985$           -$                -$               -$               -$               -$              -$              52,756$             25,985$            

2 SML South Basement (UM) 707,610        -                         707,610            

3 Northwest Branch (UM) 131,941        1,187,473        -                         1,319,414         

4  Southeast Branch (UM) 309,224          2,783,024       -                         3,092,248         

SUBTOTAL -$                 839,551$      52,756$          1,213,458$      -$                309,224$        -$               2,783,024$     -$              -$              52,756$             5,145,257$       

P# CONVENTION & VISITORS BUREAU MET UNMET MET UNMET MET UNMET MET UNMET MET UNMET MET UNMET

1  Relocation of CVB Office (CVB) 250,000$         -$              500,000$        -$                500,000$        -$               -$               -$               -$              -$              1,250,000$        -$                  

SUBTOTAL 250,000$         -$              500,000$        -$                500,000$        -$               -$               -$               -$              -$              1,250,000$        -$                  

VEHICLE REPLACEMENT FUND (VRF) MET UNMET MET UNMET MET UNMET MET UNMET MET UNMET MET UNMET

Purchases (VRF) 1,629,820$      -$              2,424,000$     -$                1,700,000$     -$               1,700,000$    -$               1,700,000$   -$              9,153,820$        -$                  

SUBTOTAL 1,629,820$      -$              2,424,000$     -$                1,700,000$     -$               1,700,000$    -$               1,700,000$   -$              9,153,820$        -$                  

    TOTAL  MET / UNMET  NEEDS 12,187,592$    11,498,141$ 15,760,381$   30,918,030$    15,898,410$   15,316,952$   12,428,565$  25,209,587$   14,917,000$ 13,364,276$  71,191,948$      96,306,986$     

* Denotes project funding outside plan years

B - BONDS GF - GENERAL FUND SWF - STORMWATER FUND
CR - CAPITAL RESERVE PB - POWELL BILL VRF - VEHICLE REPLACEMENT FUND
G - GRANTS/NCDOT/OTHER SF - SANITATION FUND P - PRIORITY NUMBER

FUNDING SOURCE LEGEND
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P# INFORMATION TECHNOLOGY UNMET GF PB CR B G SF SWF VRF TOTAL

1  AS 400 Computer System Expansion  -$              42,000$      -$         -$         -$            -$            -$         -$            -$            42,000$        
2  Data Backup and Recovery System  30,000          30,000          
3 Video Surveillance 101,960        101,960        
4  Routing & Switching Upgrades/Expansion  58,716          57,403        116,119        
5  Storage Area Network System (SAN)  5,572            78,928        84,500          
7  City-Wide Network Infrastructure  22,597          57,403        80,000          

SUBTOTAL 218,845$      235,734$    -$         -$         -$            -$            -$         -$            -$            454,579$      

P# FIRE/RESCUE UNMET GF PB CR B G SF SWF VRF TOTAL

2  Fire/Rescue Station No. 4 Improvements -$              74,800$      -$         -$         -$            -$            -$         -$            -$            74,800$        
3  Fire/Rescue Station No. 6 Classroom  800,000        800,000        
4  Fire/Rescue Station No. 8  250,000        250,000        
6  Vehicle Storage Space  150,000        150,000        
7  Emergency Traffic Signal Preemption Program  180,000        180,000        

SUBTOTAL 1,380,000$   74,800$      -$         -$         -$            -$            -$         -$            -$            1,454,800$   

P# FINANCIAL SERVICES UNMET GF PB CR B G SF SWF VRF TOTAL

1 Financial Management System 555,506$      75,000$      -$         -$         -$            -$            -$         -$            -$            630,506$      
SUBTOTAL 555,506$      75,000$      -$         -$         -$            -$            -$         -$            -$            630,506$      

P# POLICE UNMET GF PB CR B G SF SWF VRF TOTAL

2 Property & Evidence Shelving System -$              69,852$      -$         -$         -$            -$            -$         -$            -$            69,852$        
SUBTOTAL -$              69,852$      -$         -$         -$            -$            -$         -$            -$            69,852$        

P# RECREATION/PARKS UNMET GF PB CR B G SF SWF VRF TOTAL

1 Fire Safety Package -$              45,000$      -$         -$         -$            -$            -$         -$            -$            45,000          
2 Bleacher Replacement Package 49,610        49,610          
3  Evans Park Drainage Improvements 95,000        95,000          
5  Park Services Maintenance Shop Renovations 138,500        138,500        
6  Kristen Road Playground Renovations 58,000        58,000          
7 South Greenville Center Improvements 235,930        235,930        
8  Eppes Center Improvements 40,000          40,000          
9  ADA Compliance Package 38,750        38,750          

10  Tar River Greenway Extensions 75,000          75,000          

BUDGET YEAR 2010-2011DEPARTMENT / PROJECT TITLE

 SUMMARY OF FUNDING SOURCES FOR CAPITAL IMPROVEMENT REQUESTS BY DEPARTMENTS
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BUDGET YEAR 2010-2011DEPARTMENT / PROJECT TITLE

 SUMMARY OF FUNDING SOURCES FOR CAPITAL IMPROVEMENT REQUESTS BY DEPARTMENTS

P#  RECREATION & PARKS (CONTINUED) UNMET GF PB CR B G SF SWF VRF TOTAL

11 Park Facilities Paving Package 185,671$      185,671        
12 Chain Link Fence Replacement Package 18,085        18,085          
13 Backhoe 53,500          53,500          
14 Greenfield Terrace Improvements 149,800        85,000        234,800        
15 Pine Crest Park Development 10,000          10,000          
16 Paramore Park Trail Improvements 56,900          56,900          
18 Dream Park Development 194,000        194,000        
19 Jaycee Park Improvements 75,000          75,000          
20 Door Hardware & Key Standardization 75,000          75,000          
21 River Park North Improvements 50,000          50,000          
22 West Meadowbrook Park Improvements 40,000          40,000          
23 TRUNA Park Development 228,000        228,000        
24 ADA Access and Parking Control Package 180,000        180,000        
25 Aquatics & Fitness Center Improvements 150,000      150,000        
26 Elm Street Gym Improvements 106,000        106,000        
27 Highway 33 Park Development 150,000        35,000        185,000        
29 H. Boyd Lee Center Improvements 37,000          37,000          
30 Guy Smith Field Building Replacements 40,000          40,000          
31 Park Wayfinding Sign Package 72,000          72,000          
32 Allen Ridge Park Development 100,000        100,000        
35  Town Common Redevelopment, Phase I 100,000      100,000        

SUBTOTAL 2,292,301$   574,445$    -$         -$         100,000$    -$            -$         -$            -$            2,966,746$   

P# PUBLIC WORKS UNMET GF PB CR B G SF SWF VRF TOTAL

1  Bicycle/Pedestrian Master Plan -$              17,850$      -$         -$         -$            132,150$    -$         -$            -$            150,000$      
3  Stantonsburg Road - Tenth Street Connector 350,000      700,000      1,050,000     
4  Thomas Langston Road Extension, Phase II 1,010,000   1,010,000     
5  King George Rd Bridge Replacement 75,000     75,000          
8  Fleet: Underground Storage Tank Sump 35,000        35,000          
9  South Tar River Greenway, Phase III 15,000        15,000          

10  Green Mill Run Greenway, Phase II, Sections 2 & 3 30,000        120,000      150,000        
12  Municipal Building Roof Replacement 275,000      275,000        
14  Intergenerational Center School Boiler 100,000      100,000        
16  Traffic Calming 20,000          10,000     30,000          
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BUDGET YEAR 2010-2011DEPARTMENT / PROJECT TITLE

 SUMMARY OF FUNDING SOURCES FOR CAPITAL IMPROVEMENT REQUESTS BY DEPARTMENTS

P# PUBLIC WORKS (CONTINUED) UNMET GF PB CR B G SF SWF VRF TOTAL

17 Sidewalk Construction Program 110,000$      265,000$ 
18  Fifth Street Bridge Pedestrian Modification 40,000          40,000          
19  Street Resurfacing 800,000        400,000   1,200,000     
20  Replacement of Mast Arm Signal Poles 300,000        300,000        
22  Public Works Yard Resurfacing 400,000        400,000        
23  Pigeon Control Fencing for PW Covered 5,000            30,000     35,000          
24  Fleet: Shop Pigeon Control 5,000            70,000     75,000          
25  Alternate Power Supply for City Fuel Pumps 75,000          75,000          
26  Traffic Services Building Repair & Maintenance 25,000          100,000   125,000        
28  Traffic Services HVAC Upgrades 50,000          50,000          
30  Police & Fire/Rescue Rollup Door Replacement 90,000          90,000          
31  Fleet: Software Update 150,000        150,000        
32  Enterprise Resource Management Software 50,000          50,000          
34  Railroad Crossing Signal Improvements 50,000     50,000          
35  Local Transportation Improvements 500,000        500,000        
36  Greenwood Cemetery Fence Renovations 90,000          90,000          
37  Fleet:  Maintenance Bay Hydraulic Lifts 30,000          30,000          
43  Fleet:  Parts Room Expansion 450,000        450,000        
45  City Warehouse Parking Lot & Driveway 71,400          71,400          
1  Sanitation:  Residential Rearload Recycling Truck 135,000   135,000        
2  Sanitation:  Multi-Family Recycling Center 190,000   190,000        
1  Stormwater:  Storm Drainage Improvement Projects 680,000      274,900      954,900        
2  Stormwater:  Watershed Master Plans 250,000        250,000        
3  Stormwater:  Storm Drainage Maintenance 1,335,000   1,335,000     
4  Stormwater:  Street Sweeping Transfer Station 200,000        200,000        
1  Transit:  Intermodal Transportation Center 1,850,538     1,850,538     
2  Transit:  Camera Surveillance System for GREAT 80,000        80,000          
3  Transit:  Buses (GREAT) 848,041      848,041        
4  Transit:  Bus Washer Upgrade 100,000      100,000        

SUBTOTAL 5,561,938$   472,850$    800,000$ 200,000$ 2,040,000$ 1,980,191$ 325,000$ 1,609,900$ -$            12,989,879$ 

FS
U

M
 - 3



BUDGET YEAR 2010-2011DEPARTMENT / PROJECT TITLE

 SUMMARY OF FUNDING SOURCES FOR CAPITAL IMPROVEMENT REQUESTS BY DEPARTMENTS

P# COMMUNITY DEVELOPMENT UNMET GF PB CR B G SF SWF VRF TOTAL

1  Five Points Plaza Project  -$              -$            -$         -$         1,000,000$ -$            -$         -$            -$            1,000,000$   
2  Historic Park Theater Renovation  100,000      100,000        
4  Historic Preservation Loan Pilot Project 50,000        50,000          
5  Evans Street Streetscape Improvements  150,000      150,000        
6  West 5th Streetscape Improvements  150,000        150,000        
7  West Greenville Revitalization  500,000        500,000        
8  Center City Revitalization  450,000      450,000        

SUBTOTAL 650,000$      50,000$      -$         -$         1,700,000$ -$            -$         -$            -$            2,400,000$   

P# LIBRARY UNMET GF PB CR B G SF SWF VRF TOTAL

2  Sheppard Memorial Library South Basement  707,610$      707,610$      
3  Northwest Branch  131,941        131,941        

SUBTOTAL 839,551$      -$            -$         -$         -$            -$            -$         -$            -$            839,551$      

P# CONVENTION & VISITORS BUREAU UNMET GF PB CR B G SF SWF VRF TOTAL

1 Relocation of CVB Office Facility -$              -$            -$         -$         -$            250,000$    -$         -$            -$            250,000$      

SUBTOTAL -$              -$            -$         -$         -$            250,000$    -$         -$            -$            250,000$      

VEHICLE REPLACEMENT FUND (VRF) UNMET GF PB CR B G SF SWF VRF TOTAL

Purchases -$              -$            -$         -$         -$            -$            -$         -$            1,629,820$ 1,629,820$   

SUBTOTAL -$              -$            -$         -$         -$            -$            -$         -$            1,629,820$ 1,629,820$   

    TOTAL  MET / UNMET  NEEDS 11,498,141$ 1,552,681$ 800,000$ 200,000$ 3,840,000$ 2,230,191$ 325,000$ 1,609,900$ 1,629,820$ 23,685,733$ 

GF - GENERAL FUND B - BONDS SWF - STORMWATER FUND

PB - POWELL BILL G - GRANTS/NCDOT/OTHER VRF - VEHICLE REPLACEMENT FUND

CR - CAPITAL RESERVE SF - SANITATION FUND P - PRIORITY NUMBER
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P# INFORMATION TECHNOLOGY UNMET GF PB CR B G SF SWF VRF TOTAL

2  Data Backup and Recovery System  -$              30,000$      -$            -$         -$            -$              -$         -$            -$            30,000$        
3  Video Surveillance  61,455          40,505        101,960        
4 Routing & Switching Upgrades/Expansion 65,262          30,380        95,642          
5  Storage Area Network System (SAN)  35,000        35,000          
6  LAN Telephony  30,000        30,000          
7  City-Wide Network Infrastructure  39,620          30,380        70,000          

SUBTOTAL 166,337$      196,265$    -$            -$         -$            -$              -$         -$            -$            362,602$      

P# FIRE/RESCUE UNMET GF PB CR B G SF SWF VRF TOTAL

1  Fire/Rescue Station No. 7  3,574,000$   -$            -$            -$         -$            -$              -$         -$            -$            3,574,000$   
5  Fire/Rescue Station No. 3 Generator 75,000          75,000          
6  Vehicle Storage Space  150,000        150,000        
7  Emergency Traffic Signal Preemption Program  220,000        220,000        

SUBTOTAL 4,019,000$   -$            -$            -$         -$            -$              -$         -$            -$            4,019,000$   

P# FINANCIAL SERVICES UNMET GF PB CR B G SF SWF VRF TOTAL

1 PW Exp. & Purchasing Relocation 100,000$      -$            -$            200,000$ -$            -$              -$         -$            -$            300,000$      
SUBTOTAL 100,000$      -$            -$            200,000$ -$            -$              -$         -$            -$            300,000$      

P# POLICE UNMET GF PB CR B G SF SWF VRF TOTAL

1 Substation North of the Tar River 2,000,000$   -$            -$            -$         -$            -$              -$         -$            -$            2,000,000$   
SUBTOTAL 2,000,000$   -$            -$            -$         -$            -$              -$         -$            -$            2,000,000$   

P# RECREATION/PARKS UNMET GF PB CR B G SF SWF VRF TOTAL

2 Bleacher Replacement -$              49,610$      -$            -$         -$            -$              -$         -$            -$            49,610          
4 Guy Smith Stadium Renovations 100,000      100,000        
5  Park Services Maintenance Shop Renovations 60,000          60,000          
7  South Greenville Recreation Center  4,200,000     4,200,000     
8  Eppes Center Improvements 395,000        395,000        
9 ADA Improvements 38,750        38,750          

11  Park Facilities Paving Package 210,652        210,652        
12  Chain Link Fence Replacement Package 58,000        58,000          
14  Greenfield Terrace Improvements 1,000,000     1,000,000     
15  Pine Crest Park Development 435,000        435,000        
17  Countryside Park Development 328,000        100,000      428,000        
19  Jaycee Park Improvements 45,000          45,000          

 SUMMARY OF FUNDING SOURCES FOR CAPITAL IMPROVEMENT REQUESTS BY DEPARTMENTS

DEPARTMENT / PROJECT TITLE BUDGET YEAR 2011-2012
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 SUMMARY OF FUNDING SOURCES FOR CAPITAL IMPROVEMENT REQUESTS BY DEPARTMENTS

DEPARTMENT / PROJECT TITLE BUDGET YEAR 2011-2012

P# RECREATION/PARKS (CONTINUED) UNMET GF PB CR B G SF SWF VRF TOTAL

21  River Park North Improvements 95,000$        -$            -$            -$         -$            -$              -$         -$            -$            95,000$        
25  Aquatics & Fitness Center Improvements 396,000        396,000        
28  Highway 43 Park Development 200,000        200,000        
29  H. Boyd Lee Center Improvements 45,700          45,700          
30  Guy Smith Field Building Replacement 295,000        295,000        
32  Allen Ridge Park Development 238,000        238,000        
33  Evans Park Softball Field Irrigation  52,500          52,500          
34  City Pool Bath House Renovations 35,000          35,000          
44  Open Space Land Acquisition 250,000        250,000        

SUBTOTAL 8,280,852$   346,360$    -$            -$         -$            -$              -$         -$            -$            8,627,212$   

P# PUBLIC WORKS UNMET GF PB CR B G SF SWF VRF TOTAL

2  Transportation Plan  -$              6,300$        -$            -$         -$            43,700$        -$         -$            -$            50,000$        
3  Stantonsburg Road - Tenth Street Connector 1,070,000   6,430,000     7,500,000     
5  King George Rd Bridge Replacement 86,000        344,000        430,000        
7  Brownlea Drive Extension, Phase II  720,000        720,000        
9  South Tar River Greenway, Phase III 125,000      125,000        

10  Green Mill Run Greenway, Phase II, Sections 2 & 3 210,000      840,000        1,050,000     
11  City Hall Original Section Roof Replacement  150,000      150,000        
13  Municipal Building Waterproofing  200,000      200,000        
15  Parkers Creek Greenway 36,000        144,000        180,000        
16  Traffic Calming 20,000          10,000        30,000          
17  Sidewalk Construction Program 110,000        265,000      375,000        
18  Fifth Street Bridge Pedestrian Modification 300,000        300,000        
19  Street Resurfacing 800,000        400,000      1,200,000     
20  Replacement of Mast Arm Signal Poles 300,000        300,000        
21  Norfolk Southern Railroad Bridge Painting 125,000      125,000        
31  Enterprise Resource Management Software 700,000        700,000        
33  Railroad Crossing Signal Improvements 50,000        50,000          
34  Local Transportation Improvements 310,000        310,000        
36  Fleet:  Maintenance Bay Hydraulic Lifts 145,000        145,000        
37  Municipal Bldg. 3rd Floor HVAC 200,000        200,000        
38  Fire/Rescue Stations #3 and #4 Rollup Door 100,000        100,000        
41  Public Works Admin. Building Flooring Replacement 35,000          35,000          
43  Homestead Memorial Gardens' Road Resurfacing 50,000          50,000          
45  Homestead Memorial Gardens' Maintenance 250,000        250,000        
49  Citywide Radio Replacement  225,000        225,000        
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 SUMMARY OF FUNDING SOURCES FOR CAPITAL IMPROVEMENT REQUESTS BY DEPARTMENTS

DEPARTMENT / PROJECT TITLE BUDGET YEAR 2011-2012

P# PUBLIC WORKS (CONTINUED) UNMET GF PB CR B G SF SWF VRF TOTAL

51  Citywide Street Lighting Improvements (UM) 1,000,000$   -$            -$            -$         -$            -$              -$         -$            -$            1,000,000$   
52  Pedestrian Crosswalk Safety Improv. (UM) 500,000        500,000        
2  Sanitation:  Multi-Family Recycling Center 190,000   190,000        
2  Stormwater:  Watershed Master Plans 800,000        800,000        
3  Stormwater:  Storm Drainage Maintenance 550,000      550,000        
6  Stormwater:  Storm Drainage Retrofit Projects 216,000      216,000        
1  Transit:  Intermodal Transportation Center 7,673,383     7,673,383     

SUBTOTAL 14,238,383$ 852,300$    811,000$    -$         1,070,000$ 7,801,700$   190,000$ 766,000$    -$            25,729,383$ 

P# COMMUNITY DEVELOPMENT UNMET GF PB CR B G SF SWF VRF TOTAL
3 Historic Third Street School 250,000$      -$            -$            -$         -$            -$              -$         -$            -$            250,000$      
4 Historic Preservation Loan Pilot Project 50,000        50,000          
7 West Greenville Revitalization 500,000        500,000        
8 Center City Revitalization 500,000      500,000        
9  Wayfinding - Phase II 150,000        150,000        

SUBTOTAL 900,000$      50,000$      -$            -$         500,000$    -$              -$         -$            -$            1,450,000$   

P# LIBRARY UNMET GF PB CR B G SF SWF VRF TOTAL

1 Main Library Roof 25,985$        52,756$      -$            -$         -$            -$              -$         -$            -$            78,741$        
3 Northwest Branch 1,187,473     1,187,473$   

SUBTOTAL 1,213,458$   52,756$      -$            -$         -$            -$              -$         -$            -$            1,266,214$   

P# CONVENTION & VISITORS BUREAU UNMET GF PB CR B G SF SWF VRF TOTAL

1 Relocation of CVB Office Facility -$              -$            -$            -$         -$            500,000$      -$         -$            -$            500,000$      
SUBTOTAL -$              -$            -$            -$         -$            500,000$      -$         -$            -$            500,000$      

P# VEHICLE REPLACEMENT FUND (VRF) UNMET GF PB CR B G SF SWF VRF TOTAL
1 Purchases -$              -$            -$            -$         -$            -$              -$         -$            2,424,000$ 2,424,000$   

SUBTOTAL -$              -$            -$            -$         -$            -$              -$         -$            2,424,000$ 2,424,000$   

    TOTAL  MET / UNMET  NEEDS 30,918,030$ 1,497,681$ 811,000$    200,000$ 1,570,000$ 8,301,700$   190,000$ 766,000$    2,424,000$ 46,678,411$ 

GF - GENERAL FUND B - BONDS SWF - STORMWATER FUND
PB - POWELL BILL G - GRANTS/NCDOT/OTHER VRF - VEHICLE REPLACEMENT FUND
CR - CAPITAL RESERVE SF - SANITATION FUND P - PRIORITY NUMBER
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P# INFORMATION TECHNOLOGY MET UNMET MET UNMET MET UNMET MET UNMET MET UNMET MET UNMET

1  AS 400 Computer Sys. Exp. (GF) 42,000$           -$              -$               -$                -$                -$               -$               -$               -$              -$              42,000$             -$                  

2  Data Backup & Recovery Sys. (GF,UM) 30,000          30,000            30,000            65,500            30,000           30,000               155,500            

3  Video Surveillance (GF,UM) 101,960        40,505            61,455             120,000          61,176            61,176           40,505               405,767            

4 Routing & Switching Upgrades (GF,UM) 57,403             58,716          30,380            65,262             101,745          50,000            50,000           87,783               325,723            

5  Storage Area Network Sys. (SAN) (GF,UM) 78,928             5,572            35,000            79,500            30,000            30,000           113,928             145,072            

6  LAN Telephony (GF,UM) 30,000            50,000            30,000               50,000              

7  City-Wide Network (GF,UM) 57,403             22,597          30,380            39,620             45,000            45,000            45,000           87,783               197,217            

SUBTOTAL 235,734$         218,845$      196,265$        166,337$         -$                426,245$        -$               251,676$        -$              216,176$       431,999$           1,279,279$       

B - BONDS GF - GENERAL FUND SWF - STORMWATER FUND
CR - CAPITAL RESERVE PB - POWELL BILL VRF - VEHICLE REPLACEMENT FUND
G - GRANTS/NCDOT/OTHER SF - SANITATION FUND P - PRIORITY NUMBER

SUMMARY OF CAPITAL IMPROVEMENT REQUESTS BY DEPARTMENTS

DEPARTMENT / PROJECT TITLE
BUDGET PLAN

FUTURE CIP PLAN YEARS
YEAR YEAR

FUNDING SOURCE LEGEND

2010-11 2011-12 2012-13 2013-14 2014-15 TOTAL
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 1

DESCRIPTION:

FY 10-11 AS/400 Disaster Recovery Solution  $                 42,000 

JUSTIFICATION:

OPERATING IMPACT: FY 10-11 Yearly Maintenance 4,840$                    
FY 11-12 Yearly Maintenance 9,680$                    
FY 12-13 Yearly Maintenance 12,342$                  
FY 13-14 Yearly Maintenance 16,456$                  
FY 14-15 Yearly Maintenance 20,570$                  

 $                         -   

 $                 63,888 

 $       1,221,663  $               853,657 

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

GENERAL FUND 42,000$            

TOTAL PROJECT COST: 42,000$                  

INFORMATION TECHNOLOGY

This project would expand the City's AS/400 computer system.   The City has three IBM AS/400 computer 
systems: one providing all City Departments with Accounting, Payroll, Building Permits, Fleet Management, 
Code Enforcement, Occupational Licenses, Parking Tickets, Purchasing/Inventory; One AS/400 will be used 
for Disaster Recovery; One AS/400 is used for testing AS/400 application changes, operating changes, and 
other changes prior to implementing those changes into our production environment.  The Admin AS/400 
also is interfaced with our Click-To-Gov website to provide our citizens with online information and online 
payment ability.  Disaster Recovery software will assist the City in continuing our operations as smoothly as 
possible in the event of a natural or manmade disaster.   Additional memory and disk space on our AS/400's 
will provide room to grow as our needs grow.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

AS/400 COMPUTER SYSTEM EXPANSION

The AS/400 computer system needs to be updated continuously to ensure the retention of historical data, 
enhance user response time, and upgrade departmental computer capabilities. Some of the core software 
applications, Financials, Payroll, etc., have been in place for almost 20 years.   

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS

Total Operating Savings

Total Operating Increase

SUBSEQUENT 

YEARS

APPROPRIATION SCHEDULE
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 2

DESCRIPTION:

FY 10-11 Backup Equipment Upgrades/Licensing 30,000$                  
FY 11-12 Backup Equipment Upgrades/Licensing 30,000$                  
FY 12-13 Backup Equipment Upgrades/Licensing 30,000$                  
FY 13-14 Storage Appliance Expansion 65,500$                  
FY 14-15 Backup Equipment Upgrades/Licensing 30,000$                  

JUSTIFICATION:

OPERATING IMPACT: FY 10-11 Yearly Maintenance 9,000$                    
FY 11-12 Yearly Maintenance 16,500$                  
FY 12-13 Yearly Maintenance 16,500$                  
FY 13-14 Yearly Maintenance 16,500$                  
FY 14-15 Yearly Maintenance 16,500$                  

 $                           - 

 $                 75,000 

 $            96,600  $                 95,084 

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 30,000$            -$                  30,000$            65,500$            30,000$            

GENERAL FUND 30,000              

TOTAL PROJECT COST: 185,500$                

This project would increase the capacity of the replicated backup and recovery appliance located at the 
remote data center.  Currently, all data is backed up each night and stored in a tape library at City Hall.  A 
copy of this data is then made and replicated off site to a secondary storage array in case the primary site is 
destroyed. An additional Storage Appliance is included in years 13-14 to accommodate predicted growth.

INFORMATION TECHNOLOGY

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

DATA BACKUP AND RECOVERY SYSTEM

The storage appliance at the secondary site is currently at 41% capacity. It is very likely that at the end of two 
(2) years we will need to increase data storage and this will warrant expanding the capacity of the replicated 
backup appliance. 

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS

Total Operating Savings

Total Operating Increase

SUBSEQUENT 

YEARS

APPROPRIATION SCHEDULE
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 3

DESCRIPTION:

FY 10-11 Purchase Cameras, Housing & Fiber Equipt. for 10 Intersections 81,960.00$             
Labor to install Cameras and Fiber Equipment 20,000.00$             

FY 11-12 Purchase Cameras, Housing & Fiber Equipt. for 10 Intersections 81,960.00$             
Labor to install Cameras and Fiber Equipment 20,000.00$             

FY 12-13 Fiber Optic Install., pole replacement & Labor for 12 intersections 120,000.00$           
FY 13-14 Purchase Cameras, Housing & Fiber Equipment for 6 Intersections 49,176.00$             

Labor to install Cameras and Fiber Equipment 12,000.00$             
FY 14-15 Purchase Cameras, Housing & Fiber Equipment for 6 Intersections 49,176.00$             

Labor to install Cameras and Fiber Equipment 12,000.00$             
446,272.00$           

JUSTIFICATION:

OPERATING IMPACT:

 $                           - 

 $                 38,500 

 $                      -  $                           - 

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 101,960$          61,455$            120,000$          61,176$            61,176$            

GENERAL FUND 40,505              

TOTAL PROJECT COST: 446,272$                

Installing a surveillance camera at every intersection will equip the Greenville Police Department with an 
invaluable tool to deter crime in the Uptown area. These cameras will monitor every intersection in the 
Uptown area and record any events for a predefined timeframe (likely 30 days).  In addition, the Recreation & 
Parks Dept. has the most visitors of any other Department in the City.  Monitoring their locations would 
provide an invaluable method of researching incidents of any type.  Video surveillance cameras at City 
facilities assist Safety / Risk Management with general liability claim investigations.  Video surveillance 
cameras on COG property deters crime, assists GPD in investigations if a crime occurs and further is a 
reliable tool for the facility to have to increase security and safety.  Having video surveillance footage assists 
with property insurance and workers compensation claims.

INFORMATION TECHNOLOGY

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

VIDEO SURVEILLANCE

This project would consist of five phases.  First phase would purchase & install (10) fiber optic equipment, 
(40) cameras and (40) housings. Second phase would purchase & install (10) fiber optic equipment, (40) 
cameras and (40) housings. Third phase would provide fiber optic & replace poles at 12 intersections.   
Fourth phase would purchase & install (6) fiber optic equipment, (24) cameras and (24) housings. Final 
phase would purchase & install (6) fiber optic equipment, (24) cameras and (24) housings. Two additional 
video servers would be installed and one directly attached storage unit to these servers at City Hall to support 
the recording of these cameras. (total of 32 intersections) Video camera installations has seen the most 
growth over the last two years, far exceeding any other area for IT. Expectations are that this will continue 
and provide benefits to the City and our Citizens.

SUBSEQUENT 

YEARS

APPROPRIATION SCHEDULE

The operating impact is the yearly maintenance which increases from $7,000 in FY 2011 to $8,500 in FY 
2015.

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS

Total Operating Savings

Total Operating Increase

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 4

DESCRIPTION:

FY 10-11 (3) 10-Gig Ethernet Modules 116,118.75$           
(6) 10-Gig Ethernet Transceivers
(9) HP Power Supplies

FY 11-12 (3) Ethernet Routing Switches (18) 10-Gig Ethernet Transceivers 95,642.25$             
FY 12-13 (2) 30 port Gigabit Ethernet Modules (14) 1-Gig Ethernet Transceivers 101,744.50$           
FY 13-14 Network Replacement of Switches 50,000.00$             
FY 14-15 Network Replacement of Switches 50,000.00$             

JUSTIFICATION:

OPERATING IMPACT: FY 10-11  Yearly Maintenance     -$                        
FY 11-12  Yearly Maintenance     -$                        
FY 12-13  Yearly Maintenance     3,200.00$               
FY 13-14  Yearly Maintenance     2,500.00$               
FY 14-15  Yearly Maintenance     2,500.00$               

 $                         -   

 $                   8,200 

 $          490,000  $               430,883 

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 58,716$            65,262$            101,745$          50,000$            50,000$            

GENERAL FUND 57,403              30,380              

TOTAL PROJECT COST: 413,506$                

INFORMATION TECHNOLOGY

This project would enhance efforts to continue to make data available to Citizens while securing these 
applications so as to not open up our network to threats. Although our current network installations are not at 
the end of life, we do see more and more the need for additional network security appliances.  In addition we 
see a number of facility moves and new acquisitions each year. Funds are needed to purchase these 
switches and setup network connectivity.                                                                                                                                                                                                                                                                                                                          

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

ETHERNET ROUTING SWITCHES UPGRADES AND EXPANSIONS

To address growth for newly acquired City buildings and moves to new or existing locations. Funds will be 
needed to purchase network gear for redundant Data Center site.

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS

Total Operating Savings

Total Operating Increase

SUBSEQUENT 

YEARS

APPROPRIATION SCHEDULE
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 5

DESCRIPTION:

FY 10-11 DR SAN Drive Shelf Expansion 25,000$                  
Primary SAN Drive Shelf Expansion 23,500$                  
VMWARE Servers / Software (2) 36,000$                  

FY 11-12 SAN Expansion 30,000$                  

FY 12-13 DR SAN Drive Shelf Expansion 25,000$                  
Primary SAN Drive Shelf Expansion 23,500$                  
VMWARE Servers / Software (2) 36,000$                  

FY 13-14 SAN Upgrades 30,000$                  

FY 14-15 SAN Upgrades 30,000$                  

JUSTIFICATION:

OPERATING IMPACT: FY 10-11 Yearly Maintenance 1,500$                    
FY 11-12 Yearly Maintenance 1,500$                    
FY 12-13 Yearly Maintenance 1,500$                    
FY 13-14 Yearly Maintenance 20,000$                  
FY 14-15 Yearly Maintenance 20,000$                  

 $                         -   

 $                 44,500 

 $            45,000  $                 28,649 

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 5,572$              -$                  79,500$            30,000$            30,000$            

GENERAL FUND 78,928              35,000              

TOTAL PROJECT COST: 259,000$                

Total Operating Increase

INFORMATION TECHNOLOGY

Total Operating Savings

This project would provide expansion of capacity for Storage Area Network (SAN) located at primary Data 
Center and secondary Data Centers. This project also provides for additional VMware Hosts at secondary 
Data Center for data recovery (DR).

Continuing demand for storage as new systems and databases are added will require additional shelves and 
drives for the primary SAN. As the amount of data on the primary SAN grows, the Secondary SAN must keep 
pace to handle the replicated information for Disaster Recovery purposes.  Likewise, additional VMware 
Hosts at the secondary site will also need to be added as the number of servers increases. SAN storage 
disks are centrally stored. The disk space can be dynamically expanded and given and taken away from 
multiple servers with little administrative effort. VMWARE, and particularly the VMOTION component, 
monitors and manages the health of any virtual server. When a failure is detected, VMOTION has the 
capability to move a server to another location without interruption to the users. This is clearly valuable for 
disaster recovery purposes. 

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

STORAGE AREA NETWORK SYSTEM (SAN)

SUBSEQUENT 

YEARS

APPROPRIATION SCHEDULE

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 6

DESCRIPTION:

FY 12-13 Callpilot 1005r Migration Server 40,000$                  
Callpilot 1005r Standby Server 40,000$                  

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                         -   

 $          390,000  $               357,256 

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET -$                  -$                  50,000$            -$                  -$                  

GENERAL FUND 30,000              

TOTAL PROJECT COST: 80,000$                  

APPROPRIATION SCHEDULE

Total Operating Increase

FUNDS APPROVED TO DATE:

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

FUNDS EXPENDED TO DATE:

Total Operating Savings

INFORMATION TECHNOLOGY

This project would create redundant Callpilot servers Model 1005r.  The existing Callpilot server Model 201i 
would be migrated to a redundant platform Model 1005r, one server would be installed in the main Data 
Center at City Hall and one server would be installed at the data recovery (DR) site (Pitt County or Fire 
Station 7) in an active hot standby configuration.                                                                                                         

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

LAN TELEPHONY

Today our Callpilot voicemail server Model 201i is a single server with one hard drive and no raid protection 
and no redundancy. With over 520 users (including 165 mobile users) depending on this single Callpilot 
server today for voicemail, desktop messaging and faxing. Migrating Callpilot to a redundant platform Model 
1005r will ensure our users will have access to these applications all the time in the event, we have a 
hardware failure, power outage or some other catastrophe event in the main Data Center at City Hall. This 
new platform would also provide us with a newer and more up to date server, as the existing server is 
approaching five years.

Annual Maintenance will remain the same as current system as it is based off ports at no cost.

IT - 6



PROJECT TITLE:

DEPARTMENT: PRIORITY # 7

DESCRIPTION:

FY 10-11

35,000$                  
Future Networking/ Fiber Optic Components 45,000$                  

FY 11-12 Network Enhancements 25,000$                  
Future Networking/ Fiber Optic Components 45,000$                  

FY 12-13 Future Networking/ Fiber Optic Components 45,000$                  
FY 13-14 Future Networking/ Fiber Optic Components 45,000$                  
FY 14-15 Future Networking/ Fiber Optic Components 45,000$                  

JUSTIFICATION:

OPERATING IMPACT: FY 10-11 Yearly Maintenance / Repairs 1,500$                    
FY 11-12 Yearly Maintenance / Repairs 1,500$                    
FY 12-13 Yearly Maintenance / Repairs 1,500$                    
FY 13-14 Yearly Maintenance / Repairs 1,500$                    
FY 14-15 Yearly Maintenance / Repairs 1,500$                    

 $                           - 

 $                   7,500 

 $          457,700  $               396,353 

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 22,597$            39,620$            45,000$            45,000$            45,000$            

GENERAL FUND 57,403              30,380              

TOTAL PROJECT COST: 285,000$                

Fiber install to Recreation & Parks Facilities (Bradford Creek & R&P 
Maintenance Facility)

INFORMATION TECHNOLOGY

This project would link remote City locations with the City’s main data/phone network with direct fiber links 

replacing leased data lines. Current infrastructure is supporting our needs today but several segments of our 
existing fiber infrastructure have reached maximum capacity and will not allow any further expansion.  The 
predicted cost covers cabling needs within existing, newly constructed, or newly acquired City buildings in 
which PCs, phones, etc. will be located based on previous years cost in these areas.  

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

CITY WIDE NETWORK INFRASTRUCTURE

The additional installation of fiber links to these sites will increase security, reliability, and performance while 
eliminating the monthly recurring charges for the leased data lines, as well as reducing the administrative 
overhead of maintaining these lines. By adding additional fiber counts to the City's fiber ring, greater flexibility 
will be possible in turning up a remote alternate datacenter for increased availability of services. 

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS

Total Operating Savings

Total Operating Increase

SUBSEQUENT 

YEARS

APPROPRIATION SCHEDULE
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P# FIRE/RESCUE MET UNMET MET UNMET MET UNMET MET UNMET MET UNMET MET UNMET

1  F/R Station No. 7 (UM) -$                 -$               -$                3,574,000$      -$                -$                -$               -$                -$               -$               -$                   3,574,000$        

2  F/R Station No. 4 Imp. (GF) 74,800              74,800                -                         

3  Emergency Operations Center (UM) 800,000         -                         800,000             

4  F/R Station No. 8 (UM) 250,000         125,000          3,738,000       -                         4,113,000          

5  F/R Station No. 3 Generator (UM) 75,000             -                         75,000               

6  Vehicle Storage Space (UM) 150,000         150,000           -                         300,000             

7  Emer. Traffic Signal Preemption (UM) 180,000         220,000           120,000          220,000          140,000         -                         880,000             

SUBTOTAL 74,800$            1,380,000$    -$                4,019,000$      -$                245,000$        -$               3,958,000$     -$               140,000$       74,800$              9,742,000$        

B - BONDS GF - GENERAL FUND SWF - STORMWATER FUND
CR - CAPITAL RESERVE PB - POWELL BILL VRF - VEHICLE REPLACEMENT FUND
G - GRANTS/NCDOT/OTHER SF - SANITATION FUND P - PRIORITY NUMBER

SUMMARY OF CAPITAL IMPROVEMENT REQUESTS BY DEPARTMENTS

DEPARTMENT / PROJECT TITLE
BUDGET PLAN

FUTURE CIP PLAN YEARS
YEAR YEAR

FUNDING SOURCE LEGEND

2010-11 2011-12 2012-13 2013-14 2014-15 TOTAL
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 1

DESCRIPTION:

FY 10-11 Design $108,000
FY 11-12 Construction $2,470,000
FY 11-12 FFE $247,000
FY 11-12 Truck & Equipment $857,000

$3,682,000

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   
 $               744,584 

 $          570,000  $               455,932 

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 3,574,000$       

TOTAL PROJECT COST: 3,574,000$             

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

Total annual operating impact is estimated at $736,584.  This includes salaries and benefits for an additional 
12 positions as well as utility and maintenance costs for the new facility.  Maintenance and utilities will 
increase operating costs by approximately $8,000 per year.  There will also be additional operating costs 
(fuel, maintenance, and vehicle replacement fund) related to the fire truck.

Total Operating Savings

Total Operating Increase

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

APPROPRIATION SCHEDULE

The primary justification of this project is to provide the same quality service to all citizens of the city and to 
decrease response time in this area.  An Office of State Fire Marshal and Insurance Service Office Study 
supports the need for a station in this area.  Contracting with a volunteer fire department is not an alternative 
since their response time would be greater than our current response time.
An additional station and personnel requires additional equipment to be effective.

An additional station requires an additional pumper/ladder truck (Quint).  A one-time purchase of loose 
equipment such as hose, tools, medical cache, etc. would also be required for the truck to become 
operational.  Vehicle and equipment are not eligible for grant funding.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

FIRE/RESCUE STATION NO. 7

FIRE/RESCUE

This project would add a new Fire/Rescue station to serve the area on the south side of Greenville.  With 
annexations and the continued growth in the area, a station is needed to provide a consistent level of service 
to all areas of the city.  This project would provide a 7,400 square foot, three-bay Fire/Rescue station, and 
install the necessary furniture, fixtures, and equipment (FFE) to operate the facility.  This strategic location of 
the facility will provide a response time within the City's fire and rescue response objective of five minutes or 
less.  It will also meet guidelines set forth in the Insurance Service Office rating schedule.  Land acquisition of 
1.92 acres has been completed near the intersection of Fire Tower and Bayswater Drive.  An American 
Reinvestment and Recovery Act (ARRA) grant submission was completed, with unknown results.  As part of 
the ARRA Fire Station Construction Grant application, a match of $608,000 was included.  $108,000 of the 
$608,000 is the existing balance of the design funds.  Even if the grant is funded, the project will need to 
have the remaining $500,000 funded as the match.
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 2

DESCRIPTION:

FY 10-11 Carpet 6,800$              
HVAC 30,000$            
Roof Shingles 25,000$            
Kitchen Upgrade 13,000$            

74,800$            

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   
 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

GENERAL FUND 74,800$            

TOTAL PROJECT COST: 74,800$                  

FUTURE CIP PLAN YEARS

APPROPRIATION SCHEDULE

FIRE/RESCUE STATION NO. 4 IMPROVEMENTS

A more efficient HVAC system may actually reduce utility costs.  Replacing the roof will decrease repair costs 
and prevent water damage to the building.

FIRE/RESCUE

This project would replace existing roof shingles with an architectural grade shingle, replace all heating, 
ventilating, and cooling (HVAC) components, including ductwork if needed, replace all carpet throughout the 
building, and complete a limited kitchen refurbishment.

(base & carpet)

Few improvements have been made to the station since it was constructed in 1993.  The replacement of the 
exterior HVAC units and the interior air handler units with more efficient units will save energy.  The roof 
shingles are near the end of their life expectancy and are showing signs of mold and heat damage; replacing 
them will prevent water damage to the building.  

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

SUBSEQUENT 

YEARS

Total Operating Savings

Total Operating Increase

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

BUDGET YEAR PLAN YEAR
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 3

DESCRIPTION:

Architectural & Engineering Fees 120,000$          
Construction Costs 680,000            

800,000$          

Federal Grant 600,000$          
City matching 200,000            

800,000$          

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   
 $                   3,400 

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 800,000$          

TOTAL PROJECT COST: 800,000$                

Total Operating Savings

Total Operating Increase

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

APPROPRIATION SCHEDULE

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

This project would construct an Emergency Operations Center (EOC) for the City.  The center will be a 
hardened facility able to survive most natural disasters to ensure City staff is able to coordinate emergency 
response operations.  The project would be built on existing City or County owned land and may be attached 
to an existing building.  It includes the installation of a generator to ensure uninterrupted power to the building 
and is able to meet all of its electrical load requirements.

The City's current EOC is in an existing City building that is not rated to handle the higher intensity storms 
that this area may experience.  The project will construct a facility that will ensure the EOC is able to operate 
and coordinate emergency response operations during and immediately after severe storm events.

This project request will not require additional personnel.  Maintenance costs will increase operating costs by 
approximately $1,000 and utility costs by $2,400 per year.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

EMERGENCY OPERATIONS CENTER (EOC)

FIRE/RESCUE
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 4

DESCRIPTION:

FY 10-11 Land Acquisition 250,000$          
FY 12-13 Design 125,000$          
FY 13-14 Construction 2,540,000$       
FY 13-14 FFE 250,000$          
FY 13-14 Truck & Equipment 948,000$          

4,113,000$       

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $               760,960 

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 250,000$          125,000$          3,738,000$       

TOTAL PROJECT COST: 4,113,000$             

Total Operating Savings

Total Operating Increase

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

APPROPRIATION SCHEDULE

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

An additional station and personnel requires additional equipment to be effective.

Total annual operating impact is estimated at $752,960.  This includes salaries and benefits for an additional 
12 positions as well as utility and maintenance costs for the new facility.  Maintenance and utilities will 
increase operating costs by approximately $8,000 per year.  There will also be additional operating costs 
(fuel, maintenance, and vehicle fund) related to the truck.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

FIRE/RESCUE STATION NO. 8

FIRE/RESCUE

This project would add a new Fire/Rescue station to serve the southwest area of the city.  The proposed 
location has not been finalized, but is generally in the area of Frog Level Road and Davenport Farm Road.  
This project would purchase approximately two acres, construct a 7,400 square foot, three-bay Fire/Rescue 
station, and install the necessary furniture, fixtures, and equipment (FFE) to operate the facility.

An additional station requires an additional pumper/ladder truck (Quint).  A one-time purchase of loose 
equipment such as hose, tools, medical cache, etc. would also be required for the truck to become 
operational. 

With annexations and the continued growth in the area, a station is needed to provide the same quality of 
service to the citizens in this area of the city.  This strategic location of this facility will provide a response time 
within the City's fire and rescue response objective of five minutes or less.  The primary justification of this 
project is to provide a consistent level of service to all areas of the city.  Contracting with a volunteer fire 
department is not an alternative since their response time would be greater than our response time is now.  
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 5

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   
 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 75,000$            

TOTAL PROJECT COST: 75,000$                  

Total Operating Savings

Total Operating Increase

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

APPROPRIATION SCHEDULE

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

This fire station serves as a central point within the overall emergency operations plan and will serve as a 
feeding center for many other departments when operating in a disaster.  Prior funding to accomplish was 
reassigned to an urgent roof repair.  This generator will allow full functionality of the facility, and better serve 
our disaster mitigation plans.  The current generator is approximately 20 years old and is not of sufficient 
capacity to operate the station.  Efforts to secure disaster mitigation grant funds have not been successful.

This project will result in an annual maintenance contract.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

FIRE/RESCUE STATION NO.3 GENERATOR

FIRE/RESCUE

This project would replace the small and insufficient emergency generator with a unit capable of running the 
entire building, including HVAC, doors, etc.  All other stations have been upgraded.
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 6

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   
 $                   6,000 

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 150,000$          150,000$          

TOTAL PROJECT COST: 300,000$                

Total Operating Savings

Total Operating Increase

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

APPROPRIATION SCHEDULE

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

As we complete the build up of reserve assets to an appropriate level, we must have suitable indoor, heated, 
and secure space to house the apparatus.  Each fire vehicle approaches a $1 million investment and keeping 
it out of the weather and secure is key.  Our existing spaces within all of our combined facilities is insufficient 
to have all of our apparatus enclosed.  Constant exposure to an outside environment leads to the rapid 
deterioration of both the apparatus and its equipment.

The operating impact for this project is $6,000 annually, consisting of an additional operating and 
maintenance cost of $3,000 for each building.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

VEHICLE STORAGE SPACE

FIRE/RESCUE

This project would add two (2) two-bay metal storage buildings to house reserve and back-up Fire/Rescue 
apparatus.  One structure could be erected at existing Fire/Rescue facilities and the other at or near Public 
Works.  Each building to be approximately 50' x 60' of metal construction and with 14' x 14' doors.  There is 
no proposed land acquisition needs for this project.
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 7

DESCRIPTION: This project would modify traffic signals to allow Fire/Rescue vehicles to preempt them.

2010 - 2011 2011 - 2012 2012 - 2013 2013 - 2014 2014 - 2015

Greenville Blvd. Memorial Dr. Greene St. Greene St. 5th St.
& Moseley Dr. & Clubway & 5th St. & 1st St. & 14th St
& 14th St. & Dickerson & 2nd St. & Albemarle
& Elm St. & Moye 10th St. & 3rd St. & Pitt
& Charles Blvd. & Farmville Blvd & Charles Blvd & 4th St. & Washington
& Plaza Mall & 5th St. & ECU & Airport Rd. & Evans
& Landmark St. & 3rd St. & College Hill & Pactolus & Cotanche
& Hooker Rd. Firetower Rd. & Elm St. 14th St. & Reade
& Memorial Dr. & Corey Rd. & Evans St. & Evans
& Mall Dr. & Evans St. & Dickinson

& Arlington Blvd & Farmville
& Hwy 43S Dickinson

Memorial Dr. & Grande
& Mall Dr. Charles Blvd.

& Red Banks

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   
 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 180,000$          220,000$          120,000$          220,000$          140,000$          

TOTAL PROJECT COST: 880,000$                

Total Operating Increase

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

APPROPRIATION SCHEDULE

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

Total Operating Savings

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

EMERGENCY TRAFFIC SIGNAL PREEMPTION PROGRAM

FIRE/RESCUE

The primary justification for this project is safety and to decrease our response time.  This system will benefit 
the entire community; it protects all citizens, pedestrians, civilian drivers, the emergency driver as well as 
those in need of emergency assistance.  Presently, there are five intersections on Arlington Blvd. that are 
equipped with signal preemption devices.  These intersections were identified and funded through the 
computerized signal system funding.  With the exception of station vehicles, all Fire/Rescue vehicles are 
equipped with emitters.
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P# FINANCIAL SERVICES MET UNMET MET UNMET MET UNMET MET UNMET MET UNMET MET UNMET

1  Financial Management System (GF,UM) 75,000$           555,506$      -$               -$                -$                -$               -$               -$               -$              -$              75,000$             555,506$          

2  PW Exp. & Purchasing Div. Reloc. (CR, UM) 200,000          100,000           200,000             100,000            

SUBTOTAL 75,000$           555,506$      200,000$        100,000$         -$                -$               -$               -$               -$              -$              275,000$           655,506$          

B - BONDS GF - GENERAL FUND SWF - STORMWATER FUND
CR - CAPITAL RESERVE PB - POWELL BILL VRF - VEHICLE REPLACEMENT FUND
G - GRANTS/NCDOT/OTHER SF - SANITATION FUND P - PRIORITY NUMBER

2012-13 2013-14 2014-15 TOTAL

FUNDING SOURCE LEGEND

SUMMARY OF CAPITAL IMPROVEMENT REQUESTS BY DEPARTMENTS

DEPARTMENT / PROJECT TITLE
BUDGET PLAN

FUTURE CIP PLAN YEARS
YEAR YEAR

2010-11 2011-12

FS
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 1

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

Estimated Average Annual Operating Savings ( for the three years after purchase)  $                 31,700 

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 555,506$          

GENERAL FUND 75,000              

TOTAL PROJECT COST: 630,506$                

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

ENTERPRISE RESOURCE PLANNING / FINANCIAL MANAGEMENT SYSTEM

FINANCIAL SERVICES

This system would initiate an electronic work flow process that would decrease transaction processing time. 
This system would allow notes and documents to be attached to transactions which would decrease 
processing time and eliminate the need to research paper archives for background information.

This project would purchase a new enterprise resource planning /financial management (ERP/FM) system.  
This system would include the full range of accounting processes (General Ledger, Accounts Receivable and 
Payable, Billing, Payroll, Parking Tickets, Business License, and Treasury Management), which would be 
fully integrated with Purchasing processes (Bid and Contract Management, Purchase Order and Requisition, 
and Inventory), Fixed Asset Management (Grant and Project Accounting), Permits and Code Enforcement 
processes, Human Resource Management processes, Performance Management Dashboard capability, 
Work Order, Fleet, and Facilities Management.  This system would also have Business, Vendor, Employee, 
and Citizen self-service capabilities as applicable.  This system would enhance the City’s ability to retrieve 

accurate information in a timely manner through its ability to create reports using a combination of any data 
field in the database.  It also incorporates software that automatically creates required financial reports 
(GASB-34) which would decrease the preparation time of these reports.  

Over the years, the City has worked with the current vendor to resolve deficiencies and issues with the 
current system.  HTE has indicated that these issues are either unsolvable due to the nature of the system or 
could be fixed at an additional cost.  In addition, there are indications that the vendor is developing a new 
platform which the City will be required to purchase in the near future just as the City was required to migrate 
from the original green screen platform to the current ―Windows‖ based system.  The future system from the 

current vendor is not ready for implementation at this time and when available would be an untested platform.

A modern ERP/FM system would improve productivity by streamlining processes, alleviating the need for 
duplicate entry, increase accuracy by decreasing the chance of entry errors, and enhance customer service 
by avoiding timing lags in billing processes.  A modern system would enhance the accuracy, timeliness, and 
flexibility of financial reporting.   By purchasing in the FY 2011 CIP cycle the City would be able to take 
advantage of discounts, the ability to spread payments over multiple years, and would minimize workload 
impact by making the transition during a non-budget year.  Annual subscription fees may decrease 27%.

Total Operating Increase

APPROPRIATION SCHEDULE

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 2

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                 15,000 

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 100,000            

CAPITAL RESERVE 200,000            

TOTAL PROJECT COST: 300,000$                

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

Total Operating Savings

APPROPRIATION SCHEDULE

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

Total Operating Increase

The use of the Hooker Road facility as Divisional offices will increase City maintenance and utility costs by 
approximately $15,000 a year.

PUBLIC WORKS & FINANCIAL SERVICES

The renovations would include replacing the glass frontage with solid walls, painting, load rating of the 
mezzanine, installation of a bulk elevator for use of the mezzanine, installation of industrial fencing to 
segment an area of the warehouse area for Purchasing Division inventory, parking upgrades, office 
equipment, heat, ventilation, and cooling upgrades and other miscellaneous work as necessary.

Relocation would not only benefit the Purchasing Division as detailed above, but would also benefit Public 
Works by allowing that department to expand within the Public Works complex into the vacated space.  
Public Works would initially use this space for storage, but eventually would move either the Sanitation or 
Transit Division into that space.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

PUBLIC WORKS EXPANSION AND RELOCATION OF PURCHASING DIVISION

This project would relocate the Purchasing Division from the current location at the Public Works Complex to 
the new building purchased by the City located on Hooker Road. This relocation would then allow Public 
Works to expand within the Public Works complex.  The relocation would require the building to be renovated 
to include individual offices for four staff members; a conference room; a M/WBE Office with 
reception/display area; a break area with mini-kitchen; two restrooms; a warehouse with a loading dock/area 
(to be accessed by tractor/trailers & other delivery trucks); a large storage area for storing and staging 
surplus property for auction; area for storage/copier/server; public parking spaces with handicap parking 
spaces; employee parking and potential area for storing surplus vehicles to be auctioned. This request also 
includes funding for furniture, fixtures, and equipment.

The Purchasing Division has outgrown its current location and there is no room for expansion at that site. 
This lack of space limits the amount and variety of items the Division can stock in its warehouse limiting the 
savings the City can achieve through bulk purchases. Two additional positions have been assigned to the 
Purchasing Division since it was first allocated its space. One of which is the Minority and/or Women 
Business Enterprise (M/WBE) Program Coordinator. Relocation would allow the M/WBE program to hold 
workshops onsite and expand the services it provides. The sale of surplus property program has also 
expanded drastically now that it is an online process. Previously, the sale of surplus property took place one 
day a year. Now that it is a continuous process, Purchasing receives daily requests from departments for pick-
up and disposal of surplus inventory. Currently Purchasing does not have the space to accommodate these 
requests and some departments have to rent storage space until space becomes available. An expanded 
central location would provide customers with the ability to view items for sale and pick-up their purchases. 
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P# POLICE MET UNMET MET UNMET MET UNMET MET UNMET MET UNMET MET UNMET

1 North Tar River Substation (UM) -$                 -$              -$               2,000,000$      -$                -$               -$               -$               -$              -$              -$                   2,000,000$       

2  Property & Evidence Shelving Sys. (GF) 69,852             69,852               -                        

SUBTOTAL 69,852$           -$              -$               2,000,000$      -$                -$               -$               -$               -$              -$              69,852$             2,000,000$       

B - BONDS GF - GENERAL FUND SWF - STORMWATER FUND
CR - CAPITAL RESERVE PB - POWELL BILL VRF - VEHICLE REPLACEMENT FUND
G - GRANTS/NCDOT/OTHER SF - SANITATION FUND P - PRIORITY NUMBER

2012-13 2013-14 2014-15 TOTAL

FUNDING SOURCE LEGEND

SUMMARY OF CAPITAL IMPROVEMENT REQUESTS BY DEPARTMENTS

DEPARTMENT / PROJECT TITLE
BUDGET PLAN

FUTURE CIP PLAN YEARS
YEAR YEAR

2010-11 2011-12

P
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 1

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

 $                   3,500 

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET $2,000,000

TOTAL PROJECT COST: 2,000,000$             

A goal of the City Council is to build a police substation North of the Tar River.  The substation would need to 
include office space for patrol and detectives, as well as a training center.  The Police Department has 
inadequate space for training.  Building this substation would improve service to residents north of the river, 
provide additional space for police operations, and a centralized training center.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

NORTH TAR RIVER SUBSTATION

POLICE

This project would build a substation north of the Tar River, to include office space for Patrol and Detectives, 
and a training center.

Total Operating Savings

Total Operating Increase

APPROPRIATION SCHEDULE

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 2

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

GENERAL FUND 69,852$            

TOTAL PROJECT COST: 69,852$                  

Total Operating Savings

Total Operating Increase

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

APPROPRIATION SCHEDULE

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

Installation of this system will allow the Department to double the current available storage space without 
requiring construction of a new evidence facility.  It will also provide more secure storage for items such as 
currency, drugs and firearms.

The addition of extra storage space will allow the Property and Evidence division to increase efficiency 
because items are more easily stored and retrieved.  It creates a safer work environment by removing the 
clutter that is currently present in the Property and Evidence storage room.  This project also reduces liability 
to the Department because the increased storage space negates the overloaded shelves and items stacked 
in the floor.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

PROPERTY AND EVIDENCE SHELVING SYSTEM

POLICE

This project would purchase a shelving system consisting of a total of two stationary single-sided shelving 
units and four mobile double-sided shelving units.  The units are installed on steel rail systems and are 
lockable.  
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P# RECREATION & PARKS MET UNMET MET UNMET MET UNMET MET UNMET MET UNMET MET UNMET

1 Fire Safety (GF) 45,000$           -$              -$                -$                 -$                -$                -$               -$                -$              -$               45,000$             -$                  

2 Bleacher Replacement (GF) 49,610             49,610            49,610            148,830             -                        

3 Evans Park Drainage Imp. (GF) 95,000             95,000               -                        

4 Guy Smith Stadium Ren. (GF) 100,000          100,000             -                        

5 Park Services Maint. Shop Ren. (UM) 138,500         60,000             -                         198,500             

6 Kristen Road Playground Ren. (GF,UM) 58,000             850,000          58,000               850,000             

7 South Greenville Rec. Center Imp. (UM) 235,930         4,200,000        -                         4,435,930          

8 Eppes Center Imp. (UM) -                       40,000           -                      395,000           -                      -                      -                     -                      -                    -                     -                         435,000             

9 ADA Improvements (GF) 38,750             38,750            77,500               -                        

10 Tar River Greenway Ext. (UM) 75,000           -                         75,000               

11 Park Facilities Paving (UM) 185,671         210,652           77,140            -                         473,463             

12 Chain Link Fence Replacement (GF) 18,085             58,000            76,085               -                        

13 Backhoe (UM) 53,500           53,500               

14 Greenfield Terrace Imp. (GF,UM) 85,000             149,800         1,000,000        85,000               1,149,800          

15 Pine Crest Park Development (UM) 10,000           435,000           -                         445,000             

16 Paramore Park Trail Imp. (UM) 56,900           -                         56,900               

17 Countryside Park Development (GF,UM) -                    100,000          328,000           100,000             328,000             

18 Dream Park Development (UM) 194,000         -                         194,000             

19 Jaycee Park Imp. (UM) 75,000           45,000             78,000            -                         198,000             

20 Door & Key Standardization (UM) 75,000           -                         75,000               

21 River Park North Imp. (UM) 50,000           95,000             274,452          203,600         -                         623,052             

22 West Meadowbrook Park Imp. (UM) 40,000           250,000          -                         290,000             

23 TRUNA Park Development (UM) 228,000         -                         228,000             

24  ADA Access / Parking Control (UM) 180,000         -                         180,000             

25  Aquatics & Fitness Center Imp. (GF,UM) 150,000           -                    396,000           55,000            150,000             451,000             

26 Elm Street Park Imp. (G,UM) 106,000         1,965,000       -                         2,071,000          

27 Highway 33 Park Development (UM) 35,000             150,000         2,000,000       2,000,000      35,000               4,150,000          

28 Highway 43 Park Development (UM) 200,000           2,000,000      -                         2,200,000          

29 H. Boyd Lee Center Imp. (UM) 37,000           45,700             318,000          -                         400,700             

30 Guy Smith Field Bldg. (UM) 40,000           295,000           -                         335,000             

31 Park Wayfinding Sign (UM) 72,000           -                         72,000               

32 Allen Ridge Park Development (UM) 100,000         238,000           -                         338,000             

33 Evans Park Irrigation (UM) 52,500             -                         52,500               

34 City Pool Building (UM) 35,000             300,000          -                         335,000             

35 Town Common, Phase I (B,UM) 100,000           1,250,000       100,000             1,250,000          

36 Off-Leash Dog Area Lighting (UM) 36,000            -                         36,000               

37 Hillsdale Park Development (UM) 100,000          238,000          -                         338,000             

38 Soccer Complex Field Lights (UM) 390,000          -                         390,000             

39 Spraygrounds (UM) 600,000          600,000          -                         1,200,000          

40 Lake Ellsworth Park Development (UM) 228,000          -                         228,000             

41 3rd Street School Park Development (UM) 306,143          -                         306,143             

42 Sports Connection Renovations (UM) 2,350,000       -                         2,350,000          

43  Beatrice Maye Garden Imp. (UM) 46,000           -                         46,000               

44  Open Space Land Acquisition (UM) 250,000           -                         250,000             

SUBTOTAL 674,445$         2,292,301$    346,360$        8,280,852$      49,610$          6,803,283$     -$               5,462,452$     -$              4,249,600$    1,070,415$        27,088,488$      

B - BONDS GF - GENERAL FUND SWF - STORMWATER FUND

CR - CAPITAL RESERVE PB - POWELL BILL VRF - VEHICLE REPLACEMENT FUND

G - GRANTS/NCDOT/OTHER SF - SANITATION FUND P - PRIORITY NUMBER

2012-13 2013-14 2014-15 TOTAL

FUNDING SOURCE LEGEND

SUMMARY OF CAPITAL IMPROVEMENT REQUESTS BY DEPARTMENTS

DEPARTMENT / PROJECT TITLE
BUDGET PLAN

FUTURE CIP PLAN YEARS
YEAR YEAR

2010-11 2011-12
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 1

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                   3,600 

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

GENERAL FUND 45,000$            

TOTAL PROJECT COST: 45,000$                  

FUNDS EXPENDED TO DATE:

This project would install fire alarms, as required by the Fire Marshall, at the Sports Connection ($17,000), 
South Greenville ($16,000), & Elm St. Center ($12,000).  These buildings are currently not alarmed.  These 
alarms are required to continue operations in the buildings and improve liability issues.  

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

FIRE SAFETY PACKAGE

RECREATION & PARKS

APPROPRIATION SCHEDULE

These buildings are currently not alarmed.  These alarms are required to continue operations in the buildings 
and improve liability issues.  

Additional alarms would increase charges for fire alarm monitoring.

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

Total Operating Savings

Total Operating Increase

 FUNDS APPROVED TO DATE: 
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 2

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

GENERAL FUND 49,610$            49,610$            49,610$            

TOTAL PROJECT COST: 148,830$                

Total Operating Savings

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

BLEACHER REPLACEMENT PACKAGE

RECREATION & PARKS

This project would replace bleachers in the park system at all locations, with the exception of Jaycee Park, 
which do not meet current Americans with Disabilities Act (ADA) and safety standards.  Bleacher 
Replacement Package:  Elm Street: 2 sets @ tennis courts; 6 sets @ Little League field ($41,000).  Thomas 
Foreman: 2 sets ($12,800).  Evans: 2 sets ($12,600).  Guy Smith: 4 sets  ($25,000).  Jaycee Park: 2 sets 
($12,600).  South Greenville: one set ($,5330).  Perkins Little League: 4 sets ($28,000).  West Meadowbrook 
2 sets ($11,500).

SUBSEQUENT 

YEARS

APPROPRIATION SCHEDULE

No operating savings or increase anticipated. 

Bleachers in the park system do not meet current safety and ADA standards.  This presents accessibility and 
safety issues for park patrons.

Total Operating Increase

 FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 3

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

GENERAL FUND 95,000$            

TOTAL PROJECT COST: 95,000$                  

Total Operating Savings

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

EVANS PARK DRAINAGE IMPROVEMENTS

RECREATION & PARKS

This project would replace the culverts under the bridge at Evans Park.  The original culverts were 
undersized and have rotted out.  As a result, the bridge is closed due to unsafe conditions, but park users are 
unsafely circumventing the bridge by going down the slick bank and jumping the creek.  All of the feeder 
drainage culverts have also rotted out and no longer function.  This results in poor site drainage.  More 
importantly, sinkholes have formed without warning in locations heavily used by the public.  

SUBSEQUENT 

YEARS

APPROPRIATION SCHEDULE

No operating impact.

These improvements need to be made in order to reopen the bridge to end the inconvenience to park users, 
but also to prevent the public from crossing the creek unsafely.   Park erosion needs to be addressed to 
prevent injuries from sinkholes hidden in the lawn area and the gradual deterioration of the site. 

Total Operating Increase

 FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 4

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

GENERAL FUND 100,000$          

TOTAL PROJECT COST: 100,000$                

This project would address structural issues at Guy Smith stadium.   Stafford White structural engineers did a 
thorough analysis of this structure and identified a number of significant structural issues that need to be 
addressed including the brick facade failing due to water infiltration, rusted structural members, and rotted 
wood.    

The potential failure of brick façade on the upper portions of the structure presents a safety concern.  The 
rusted support members could compromise structural integrity if not addressed.  Rotten wood replacement 
and a complete painting is required to prevent additional wood rot.   

Note that the exact scope of the work cannot be determined until a contractor can fully assess the stadium's 
current condition.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

GUY SMITH STADIUM RENOVATIONS

RECREATION & PARKS

Guy Smith stadium, built in 1938, is a "historic" Greenville structure and as such should be preserved.  This 
facility is extensively used during baseball season as Rose High School's home field, for Babe Ruth League 
games, and occasionally for tournaments and as a practice venue for visiting teams playing East Carolina 
University.  This project is needed to ensure the continued safe use of this facility.

APPROPRIATION SCHEDULE

Total Operating Savings

Total Operating Increase

 FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

RP - 4



PROJECT TITLE:

DEPARTMENT: PRIORITY # 5

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 138,500$          60,000$            

TOTAL PROJECT COST: 198,500$                

This project would renovate the Park Services' Maintenance Shop.  Originally built in the 1920's, there has 
been no work done on this facility since 1978 other than repairing some hurricane damage in 1990.  This 
project provides basic renovation to the buildings to make them safe for employees, improve employee 
efficiency, the work environment, and compound security and protect City equipment and buildings from 
deterioration.  Specific work in the various shop buildings include replacing two building roofs and some 
structure due to significant leaking, bring the electrical system up to code, bring the restrooms up to ADA and 
code requirements, upgrading the inadequate shop lighting, replacing unsafe and/or inoperable garage 
doors, installing HVAC in offices, replacing dilapidated fencing/gate, and installing an equipment wash pit.

Phase 1:  shop renovation ($58,800), building electrical ($8,500), panic bars ($12,000), shop/bay roofs 
($40,000), roll up doors ($3,700), fence and gate replacement ($15,500).  Phase 2:  shop and crew room 
heat, ventilation, and cooling (HVAC) ($15,000), and wash pit installation ($45,000). 

While exact savings cannot be quantified, the operating impact would be positive as staff will be more 
productive, and staff can quit using "band-aids" to repair & re-repair obsolete equipment/structures. 

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

PARK SERVICES MAINTENANCE SHOP RENOVATIONS

RECREATION & PARKS

Renovating these dilapidated buildings are a high priority for the department.  Replacing inadequate 
shop/building lighting, repairing leaking roofs to avoid wet floors and supplies, upgrading electrical to meet 
code, replacing dangerous or inoperable garage doors, installing HVAC systems, and providing a wash pit 
that is to code for equipment maintenance are basic requirements for fielding a work force.  These 
renovations need to be made for both employee safety and efficiency. 

APPROPRIATION SCHEDULE

Total Operating Savings

Total Operating Increase

 FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

RP - 5



PROJECT TITLE:

DEPARTMENT: PRIORITY # 6

DESCRIPTION:

FY 2012 Playground                58,000 
FY 2013              850,000 

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                 49,500 

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 850,000$          

GENERAL FUND 58,000$            

TOTAL PROJECT COST: 908,000$                

This project would acquire the basketball court via long term lease, then upgrade the court to a playable 
surface with new lines and install four (4) commercial grade basketball goals.  Also, the current playground 
equipment at leased site needs to be upgraded with a unit designed to accommodate older children. 

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

KRISTEN ROAD PLAYGROUND RENOVATIONS & RECREATION CENTER

RECREATION & PARKS

The Kristen Road neighborhood has an extremely high population of children and young people with no 
significant recreational opportunities.  The neighborhood is "landlocked" by major roads and commercial 
properties.  Other than an undersized tot-lot playground, there are no designated locations for the children 
and youth in this neighborhood to play or have positive social interaction.   As a result, children and young 
people play and socialize in the neighborhood's parking lots and streets. 

Increased park use will result in an undefined increase in maintenance costs.
Servicing this center will require hiring a 30 hour per week part time person ($12,480) for the cleaning of the 
center interior and the surrounding grounds.  Additionally, $5,000 annually will be required for cleaning 
supplies.  Operating an after school program ($15,120), a summer program ($9,900), & general supplies for 
recreational use ($7,000) will be required. 

This project would acquire a site within the Kristen Road neighborhood and construct a medium sized 
recreation center that would serve as a central community meeting area for recreational opportunities, PAL, 
computer access, and other life-skill classes.  Currently there is no location for such outreach within a very 
densely populated, physically isolated community. 

Recreation Center

APPROPRIATION SCHEDULE

Total Operating Savings

Total Operating Increase

 FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

RP - 6



PROJECT TITLE:

DEPARTMENT: PRIORITY # 7

DESCRIPTION:

Parking Lot FY 2010 - 2011  $            57,130 

Facility Design FY 2010 - 2011  $          178,800 

Facility Construction FY 2011 - 2012  $       4,200,000 

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                 41,000 

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 235,930$          4,200,000$       

TOTAL PROJECT COST: 4,435,930$             

Regardless of when the new facility is constructed, the parking lot project is needed because the current 
gravel lot is much too small and narrow for significant use.  Additionally, it contains a dumpster pad that 
conflicts with vehicle parking.  In addition, there is no ADA access for this building.  This project will allow the 
disabled to park and enter the building.   

The South Greenville project has two components:  improvement of the current parking lot and the design 
and construction of a new facility.

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

APPROPRIATION SCHEDULE

Total Operating Savings

Total Operating Increase

This project would construct an asphalt parking lot of appropriate size and provide access to the building for 
disabled patrons.  The current parking lot is much too narrow and can only accommodate a few cars.  

This construction project will remove the current dilapidated South Greenville Recreation Center and replace 
it with a 20,000 square foot facility that will provide a greatly enhanced recreational facility, ADA accessibility 
throughout the center, adequate center parking, and improved athletic fields.  A site Master Plan was 
developed in conjunction with the community through a series of neighborhood meetings, and a solid 
conceptual plan is ready to go to an architect to develop construction drawings in preparation for bids.  

The new South Greenville facility would require additional staff time for proper cleaning and facility 
maintenance.  A full time custodian position will be required for this site @ $37,500 per year.  Supply costs of 
$8,000 per year are anticipated.  Additional part-time recreation staff will be required to provide 20 hour per 
week programming ($9,360).

The South Greenville Recreation Center was originally built in 1949.  An expansion was added to the original 
building in 1957, since then there has been no major renovations to this facility.  The center is too small, has 
inadequate meeting and programming space. Despite experiencing extremely high use from the surrounding 
neighborhood, programming opportunities are very limited as there is not the physical space to provide 
expanded program opportunities.  Consequently, the center no longer meets the needs of the high youth 
population in the neighborhood.  

 FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

SOUTH GREENVILLE RECREATION CENTER IMPROVEMENTS

RECREATION & PARKS

RP - 7



PROJECT TITLE:

DEPARTMENT: PRIORITY # 8

DESCRIPTION:

Phase 1: Design & specifications ($40,000). 

Phase 2: Construction ($395,000).      

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 40,000$            395,000$          

TOTAL PROJECT COST: 435,000$                

APPROPRIATION SCHEDULE

FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

While the building is generally safe to use, these improvements need to occur to prevent the building from 
becoming unusable.  Building structural issues need to be addressed as a matter of preserving the structure, 
and ultimately ensuring user safety.

BUDGET YEAR

RECREATION & PARKS

FUNDS EXPENDED TO DATE:

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

EPPES CENTER IMPROVEMENTS

PLAN YEAR

This project would address issues identified by Stanford White, Inc. Structural Engineers including a number 
of structural issues caused by water infiltration and building settlement.  This project would include 
renovations to the facade, the roof, and structural components as needed.   

Impact should be positive as an overall renovation will eliminate the "piece-meal, band-aid" repairs that 
currently occur.

Total Operating Savings

Total Operating Increase

 FUNDS APPROVED TO DATE: 

RP - 8



PROJECT TITLE:

DEPARTMENT: PRIORITY # 9

DESCRIPTION:

Elm Street Park  $            21,500 
Eppes Center / T. Forman  $            16,000 
Greensprings  $              7,000 
H. Boyd Lee  $            18,000 
South Greenville  $            15,000 

 $            77,500 

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

GENERAL FUND 38,750$            38,750$            

TOTAL PROJECT COST: 77,500$                  

APPROPRIATION SCHEDULE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

AMERICANS WITH DISABILITIES ACT IMPROVEMENTS PACKAGE

RECREATION & PARKS

This project takes a comprehensive look at improving access in the out of door areas in the park system per 
the Americans with Disabilities Act (ADA) standards.  This package begins to address ADA issues by 
addressing accessibility issues in parking and providing routes of travel between park facilities.  ADA issues 
are also addressed in other CIP requests as, in compliance with the ADA Act, improvements are made to 
parks and recreational facilities built prior to 1992, ADA issues will be rectified.

CITY OF GREENVILLE

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

The Americans with Disabilities Act (ADA) requires that all facilities built after January 1992 be ADA 
accessible and facilities built before that time be upgraded as major improvements are made to them.  This 
project is necessary to begin to address out of door areas in the park system that have not yet been 
improved.  

Total Operating Savings

Total Operating Increase

 FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

RP - 9



PROJECT TITLE:

DEPARTMENT: PRIORITY # 10

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 75,000$            

TOTAL PROJECT COST: 75,000$                  

Easement acquisition will have no operating impact.  Once the greenway is developed there will be an 
undetermined operational (maintenance) impact. 

RECREATION & PARKS

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

TAR RIVER GREENWAY EXTENSIONS

The completion of a major greenway along the Tar River would "put Greenville on the map" in regards to 
alternative transportation and recreation.  Once the western end of the Tar River  becomes accessible 
through the development of the Hwy. 43 Park, the greenway and the river could become a significant tourist 
attraction with economic benefits to the Uptown. It is anticipated that the completion of a development plan 
and the initiation of land acquisition for the extended Tar River Greenway will result in this project becoming 
highly competitive for Transportation Grants or other grants for construction.  Our current greenway plan 
lacks good neighborhood connectivity or transportation value.  Conversely, this project could form the 
"backbone" the Greenville's Greenway System, and jumpstart other greenway connectors into the southern 
sections of the city.   

This project would fund land acquisition and planning for extensions of the Tar River Greenway to Pitt 
Memorial Hospital, the proposed Hwy. 43 park, and to River Hills and the proposed Hwy. 33 park.  This 
project provides funding for the acquisition of easements along these routes, with the ultimate vision of 
providing an alternative transportation and recreational trail route that links Greenville's two major employers, 
Uptown Greenville, and the many major population centers along the way.  Once planning begins, the City 
can apply for Federal grants for alternative transportation.

Total Operating Savings

Total Operating Increase

 FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

APPROPRIATION SCHEDULE

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

RP - 10



PROJECT TITLE:

DEPARTMENT: PRIORITY # 11

DESCRIPTION:

Paving: Location Sq.Ft. Cost
Phase I Bradford Creek                22,000  $            57,200 

Elm St. Gym                28,800                74,880 
River Park North                  4,512                11,731 

Greensprings                16,100                41,860 
Phase II Sports Connection                16,020                41,652 

West Meadowbrook                65,000              169,000 
Phase III Teen Center                21,760                56,576 

Re-seal &Lines: Location Sq.Ft. Cost
Phase III Jaycee Park                65,900  $              9,730 

Evans Park                49,400                  6,916 
Aquatics & Fitness                27,990                  3,918 

 $          473,463 

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 185,671$          210,652$          77,140$            

TOTAL PROJECT COST: 473,463$                

Operating impact will be positive, eliminating the need for minor repairs. 

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

PARK FACILITIES PAVING PACKAGE

RECREATION & PARKS

Paved areas in the park system need to be maintained in order to prevent expensive pavement rebuilding 
projects in the future.  Systematic maintenance saves money in the long run.  

Project would address pavement needs in the Recreation and Parks system.   Project will be performed in 3 
phases: 

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

APPROPRIATION SCHEDULE

Total Operating Savings

Total Operating Increase

 FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

RP - 11



PROJECT TITLE:

DEPARTMENT: PRIORITY # 12

DESCRIPTION:

FY 2011 FY 2012
Guy Smith Pool  $            10,785 
Guy Smith Prep Field Backstop                  7,300 
Guy Smith Stadium (replumb)                18,500 
Perkins Little League Field Backstop                27,500 
TRUNA Dog Park (expansion)                12,000 

18,085$            58,000$            

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

GENERAL FUND 18,085$            58,000$            

TOTAL PROJECT COST: 76,085$                  

Positive operating impact as small repairs will be reduced. 

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

CHAIN LINK FENCE REPLACEMENT PACKAGE

RECREATION & PARKS

Replacing these fences is essential for two reasons; to ensure a safe experience at our facilities and to 
maintain facility quality.  The pool fencing could potentially pose a safety hazard.  It is also not aesthetically 
pleasing and detracts from the experience the City Pool should represent.  The fencing used for backstops at 
Perkins Little League is too light a gauge and has issues with bending in heavy winds.  The backstop fencing 
at the prep field at Guy Smith is bent out of shape due to years of use and creates a hazard for someone 
chasing after a ball. 

This project would replace chain link fence throughout the Recreation and Parks system to improve safety, 
security, and to ensure our premier baseball field is properly maintained for high quality use.  This project 
includes the following areas:  

APPROPRIATION SCHEDULE

Total Operating Savings

Total Operating Increase

 FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

RP - 12



PROJECT TITLE:

DEPARTMENT: PRIORITY # 13

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

 $                        -   

 $                        -   

 $                   -    $                        -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 53,500$            

TOTAL PROJECT COST: 53,500$                 

FUNDS EXPENDED TO DATE:

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

BACKHOE REPLACEMENT

RECREATION & PARKS

This project would replace a backhoe that was surplused from Public Works and given to Recreation and 
Parks.  As a result, this piece of equipment is not in the Vehicle Replacement Fund inventory.  A backhoe is 
an essential piece of equipment in the day to day operations of Park Services maintenance operations.  
Although this piece of equipment is still functional, the hydraulic movements become very jerky and unstable, 
making operation more difficult and in some applications, dangerous.  Additionally, breakdowns become 
more frequent, and necessitating very costly repairs.  This piece of equipment is past it's useful life.

APPROPRIATION SCHEDULE

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

A good, functional backhoe is an essential piece of equipment for Park Services maintenance operations.  
The current unit is at the end of its useful life and becoming dangerous to operate.  It should be replaced.   

A positive operating impact is anticipated as breakdowns for heavy equipment are very costly to repair.  A 
new unit will be more dependable and much less costly to maintain. 

 Total Operating Savings 

 Total Operating Increase 

 FUNDS APPROVED TO DATE: 

RP - 13



PROJECT TITLE:

DEPARTMENT: PRIORITY # 14

DESCRIPTION:

Parking FY 2010 - 2011  $          149,800 New Amenities FY 2011 - 2012  $            1,000,000 
Parking Control FY 2010 - 2011  $            20,000 
Playground FY 2010 - 2011  $            65,000 

JUSTIFICATION:

The current playground unit is significantly undersized for the anticipated level of use for this park.

OPERATING IMPACT:

 $                         -   

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 149,800$          1,000,000$       

GENERAL FUND 85,000$            

TOTAL PROJECT COST: 1,234,800$             

Total Operating Savings

Total Operating Increase

The land area of Greenfield Terrace park is 27 acres, but only about 4 acres is developed.  This creates an 
opportunity to construct a significant new amenity in an underserved community.  While the exact 
components in this park will be defined in a Master Planning process, closely coordinated with the 
neighborhood, it is likely that this area will contain an athletic field area for youth sports, a large picnic shelter, 
improved access,  parking, and other amenities.

Active athletic complexes require a significant level of maintenance at a skilled level.  This project will require 
an Equipment Operator II ($34,290), a mowing contract estimated at $14,500 annually, and supplies are 
estimated at $14,000 annually. 

Greenfield Terrace is an underserved community that has the potential for significant park development due 
to the large, undeveloped acreage currently in city ownership.  This land has already been cleared, is 
relatively flat and has great potential for athletic field development.  

The parking project would improve the entrance and parking area of Greenfield Terrace.  The entrance is un-
inviting and the parking lot is poorly defined creating an unsafe condition as cars and park users are 
inappropriately mixed.  Even if the gate is replaced with bollards, users will still have to park in the road, 
which is not appropriate.  

Park entrance and parking areas are unsafe, un-inviting and create the impression that the park is always 
closed.

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

FUNDS EXPENDED TO DATE:

APPROPRIATION SCHEDULE

 FUNDS APPROVED TO DATE: 

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

GREENFIELD TERRACE IMPROVEMENTS

RECREATION & PARKS

The playground project would install a large, new playground unit that is of appropriate size to serve the 
number of users anticipated in a community park.  The current unit is old, undersized and poorly located.  

The Greenfield Terrace Improvements consist of three projects:  parking and entrance, playground 
improvements, and development of the undeveloped park land.

RP - 14



PROJECT TITLE:

DEPARTMENT: PRIORITY # 15

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                 84,000 

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET $10,000 $435,000

TOTAL PROJECT COST: $445,000

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

PINE CREST PARK DEVELOPMENT

This would be a major addition to the park system and will require additional staffing and funding to properly 
maintain the park.  A Maintenance Technician 1 ($40,000) & a Laborer position ($36,000) is required, in 
addition to $8,000 in materials/supplies. 

RECREATION & PARKS

This site has been a major focal point to the North of the River Focus Group, with strong community interest 
expressed about developing a park at this location.  The site is outstanding, with large mature pine trees, 
roadways laid out, and a very scenic vista.   

This project would develop the 43 acres of Federal Emergency Management Administration (FEMA) buyout 
lands at the former Pine Crest Trailer Park into a community park per North of the River Focus Group 
request.  Project elements include: 

Phase 1: Planning/design ($10,000).

Phase 2, construction: 2 large shelters ($90,000), 3 small shelters ($40,000), Playground (85,000), multi-
purpose athletic field with irrigation ($42,000), Pervious parking lot ($10,000), traffic control ($25,000), 
Electric/water to site ($35,000), Restroom ($80,000), amenities ($12,000), Sign package ($16,000).  

Total Operating Savings

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

Total Operating Increase

 FUNDS APPROVED TO DATE: 

APPROPRIATION SCHEDULE

FUNDS EXPENDED TO DATE:

RP - 15



PROJECT TITLE:

DEPARTMENT: PRIORITY # 16

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 56,900$            

TOTAL PROJECT COST: 56,900$                  

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

PARAMORE PARK FORK SWAMP GREENWAY TRAIL IMPROVEMENTS

RECREATION & PARKS

Properly developing the trail will enable users of all abilities to use the trail, while setting a professional 
development standard for gravel trails.   Properly developing the trail will increase user satisfaction, while 
significantly reducing repetitive maintenance costs for trail re-construction. 

This project would improve the 3,500 linear foot trail constituting the Fork Swamp Greenway.  Currently, it has 
a very rough quality that is not usable by the disabled or most bicycles. This project develops the trail to the 
proper Recreation & Parks gravel trail standard.  That will ensure the trail meets ADA requirements, and can 
be used by all park users. It will also set the precedence of developing gravel trails to a professionally 
acceptable standard. 

APPROPRIATION SCHEDULE

Total Operating Savings

Total Operating Increase

 FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

RP - 16



PROJECT TITLE:

DEPARTMENT: PRIORITY # 17

DESCRIPTION:

Phase 1: Land acquisition ($100,000)

Phase 2: Construction ($328,000).

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                 27,760 

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 328,000$          

GENERAL FUND 100,000            

TOTAL PROJECT COST: 428,000$                

RECREATION & PARKS

Citizens from the North of the River Focus Group have specifically noted at the District 1 and 2 meetings a 
lack of facilities for this neighborhood.  The Countryside neighborhood was physically cut off from Greenfield 
Terrace Park by the extension of the airport clearance zone and therefore has no park facilities.  This request 
is necessary to provide that neighborhood with a park.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

COUNTRYSIDE PARK DEVELOPMENT 

This project would acquire approximately four (4) acres of land in the Countryside Neighborhood to develop 
as a neighborhood park.  The Countryside neighborhood does not have access to Greenfield Terrace as 
these neighborhoods were physically separated by the airport expansion, which closed the connecting road.  
Consequently this neighborhood is isolated and has no park facilities.  The cost of this project anticipates that 
four (4) acres of land would be purchased at an estimated cost of $22,500/acre for a total of $90,000 and 
estimates the cost of construction as $228,000 which is the typical cost of neighborhood park construction as 
expressed in the Capital Needs Assessment. 

There will be an operating impact when this land is purchased and developed.  Contracted mowing costs are 
estimated @ $9,000/year and the additional part-time staff @  $18,760/year. 

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

APPROPRIATION SCHEDULE

Total Operating Savings

Total Operating Increase

 FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

RP - 17



PROJECT TITLE:

DEPARTMENT: PRIORITY # 18

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                   9,000 

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 194,000$          

TOTAL PROJECT COST: 194,000$                

Facility cleanup can be managed with current staff, but ideally this site would be placed under a contract 
mowing schedule to ensure the multipurpose field is maintained at an acceptable level. This would cost 
$9,000 per year for contract mowing.  

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

DREAM PARK DEVELOPMENT

RECREATION & PARKS

This project would develop this land into a neighborhood Park that includes a picnic shelter, a playground 
unit, and the installation of a multipurpose field suitable for athletic play.  This project would also remove 
some excessive fencing. 

The "Dream Park" is really a park in name only at this point.   This park has been specifically mentioned in 
the District 1 and 2 meetings as a desired amenity for the neighborhood.  This project would fund this 
development. 

APPROPRIATION SCHEDULE

Total Operating Savings

Total Operating Increase

 FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

RP - 18



PROJECT TITLE:

DEPARTMENT: PRIORITY # 19

DESCRIPTION: Improvements to Jaycee Park consist of two projects:

JUSTIFICATION:

OPERATING IMPACT: Redesigning the reception area will not increase costs but will increase productivity.

 $                      720 

 $                   5,000 

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 75,000$            45,000$            78,000$            

TOTAL PROJECT COST: 198,000$                

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

JAYCEE PARK IMPROVEMENTS

RECREATION & PARKS

APPROPRIATION SCHEDULE

Total Operating Savings

Total Operating Increase

 FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

One project would redesign the office reception area to improve customer service and increase building 
security by controlling building access, user flow, and monitoring of individuals in the administrative building 
unmonitored.  

One project would construct ADA-accessible restrooms with infant changing tables.  This facility will be 
available to park users when the Jaycee Park Administrative Building is closed.  It will also eradicate the 
need for portable toilets in the park.

Redesigning the reception area would provide a clearly-defined entrance to the Recreation & Parks offices, 
enhance customer service by providing adequate space for customers to register for programs or reserve 
facilities without disrupting non-reception staff and increase security by having a central entrance and 
immediate point of contact which would prevent individuals from wandering around the building.

New restrooms would increase utility and maintenance costs; estimated at $5,000 annually.  However, 
project will save the expense of renting a portajon @ $720/year.

Additional restrooms are needed because the administrative building restrooms are only available to park 
users Monday through Friday, 8 AM until 5 PM.  Portable toilets are currently provided for park users at other 
times, but are frequently vandalized.
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 20

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 75,000$            

TOTAL PROJECT COST: 75,000$                  

This project addresses a major, system-wide safety and security issue. 

RECREATION & PARKS

This project would standardize door hardware and keys within the Recreation & Parks Department.  As 
facilities have been added to the department, there has never been an effort to standardize door hardware or 
the keys in the Recreation & Parks Department.  As a result, all the keys for the department's facilities would 
literally have to be transported in a bucket, rather than on a key ring.  Critical people who should have key 
access to facilities do not.  This includes the Director, Parks Superintendent, Police/Fire, etc.  Additionally, 
since doors are not standardized, door key cores cannot easily be changed out if a set of keys are lost, or it is 
suspected that unauthorized keys have been made.  This project will select a standardized key system, and 
begin to change out door hardware in facilities to one standard system.  It will also place Fire Department 
recommended key boxes at designated, major facilities so that police/fire can have access to buildings in the 
event of an emergency. 

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

DOOR HARDWARE & KEY STANDARDIZATION

BUDGET YEAR

APPROPRIATION SCHEDULE

This project would have a significant operating impact as it would allow critical department and public safety 
personnel appropriate access to all Recreation and Parks facilities increasing efficiency and safety for 
department personnel and patrons. 

Total Operating Savings

Total Operating Increase

 FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 21

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                 20,600 

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 50,000$            95,000$            274,452$          203,600$          

TOTAL PROJECT COST: 623,052$                

One project would install a modular restroom facility to service the new property at River Park North.        (FY 
2015 $98,600)

APPROPRIATION SCHEDULE

Total Operating Savings

River Park North Improvements consist of the following projects:  clean-up, drainage, boardwalk and bridge, 
walking and biking trail, picnic shelters, and restroom improvements.

One project would fund the clean-up of over 100 acres of property donated to River Park North in 2006 and 
pay for a contracted environmental survey to determine if there are materials that will require clean-up and/or 
mitigation.  (FY 2011 $50,000)

One project would construct a new 54" culvert and drainage improvements at the end of the upper lake. This 
project will improve the structural integrity of the earthen berm on the east side of the referenced lake and 
improve lake drainage.  (FY 2012 $95,000)

One project would construct a 600 linear foot boardwalk to the swamp nature trail and a vehicular service 
bridge to undeveloped property west of River Park North.  (FY 2014 $182,500)

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

These proposals will require additional part time staff to maintain the site, 2 part timers @ 1/2 year, or 2080 
hours @ $7.50 ($15,600).  The addition of the restroom will require an additional $5,000 per year in supplies. 

The site clean-up and environmental study is necessary to ensure that the public can safely use the donated 
land.  The proposed culvert will mitigate erosion and improve lake drainage.  A board walk will provide 
access to the swamp nature trail and a vehicular bridge is needed to access and develop the new property.  
A walking and biking trail and picnic shelters around the new lake area will help maximize park use.  A new 
restroom facility is needed to service patrons utilizing the new property at River Park North. The existing 
outdoor restroom facility at River Park North is located at the other end of the park.

Total Operating Increase

 FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

RIVER PARK NORTH IMPROVEMENTS

RECREATION & PARKS

One project would install four (4) small picnic shelters around the lake at the existing park and the new 
property adjacent to the west side of River Park North.  (FY 2015 $105,000)

One project would construct 6,500 linear feet of bike/walking trail; the proposed trail will surround an existing 
lake on new park property adjacent to the west side of River Park North.  (FY 2014 $91,952)
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 22

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                 40,000 

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 40,000$            250,000$          

TOTAL PROJECT COST: 290,000$                

West Meadowbrook park development includes two projects:  installation of a picnic shelter and the 
acquisition of additional land adjacent to the existing park.

The first project would install a large picnic shelter with amenities in the vicinity of the athletic fields to support 
special events, church picnics, and other activities related to the use of the soccer/football fields, 
softball/youth baseball fields, and the Frisbee Golf club.  This site receives heavy use, but the facilities 
provided are not adequate given this level of use.  (FY 2011 $40,000) 

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

This proposal will require that basic maintenance is performed on the site, including site cleanup on a regular 
basis, and facility maintenance.  It is anticipated that one additional full time staff person at the laborer level 
($35,000) and supplies ($5,000) will be required to perform these duties. 

Facilities provided for the public at this location are not adequate for the level of use the site receives. 

The acquisition of the adjacent property would greatly enhance the park, and help West Meadowbrook reach 
its full potential as a community park. The park expansion could offer citizens more park amenities, and 
natural resources.  Additionally, the Recreation and Parks Department could expand its environmental and 
nature programs and include communities that are within walking distance to the park.

APPROPRIATION SCHEDULE

Total Operating Savings

Total Operating Increase

 FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

WEST MEADOWBROOK PARK IMPROVEMENTS

RECREATION & PARKS

The second project would investigate the feasibility of acquiring land adjacent to West Meadowbrook Park. 
This land has a large pond, and natural resources that lends itself to park expansion, development and 
programming.  (FY 2013 $250,000)
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 23

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                 47,520 

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 228,000$          

TOTAL PROJECT COST: 228,000$                

Park development will have an operating impact as it is anticipated that this park will become very popular 
with significant use, thus requiring additional staffing to properly service the park facility. This facility will 
require an additional Park Laborer position ($37,520).  Additionally, mowing frequency will increase from 
monthly to a routine mowing ($7,000).  Supplies and materials would amount to $3,000 annually. 

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

TRUNA NEIGHBORHOOD PARK DEVELOPMENT

RECREATION & PARKS

This project will develop City-owned land into a neighborhood park in the Tar River University Neighborhood 
Association (TRUNA) area.  The development of the Tar River Greenway has created an opportunity for park 
development on properties adjacent to this greenway.  This new park  amenity is located on the Tar River, 
which creates many unique opportunities when considering park development.  While it is anticipated that 
this park would emphasize passive activities, specific facilities to be developed will be determined by a Park 
Master Planning process in close coordination with the neighborhood.  Possible facilities could include a 
picnic shelter, sand volleyball courts, a multipurpose field for informal play, canoe/kayak launch/takeout 
opportunities, fishing locations, and other related facilities.  

This project develops a passive park amenity is a careful manner to avoid any negative impact to the 
neighborhood, while providing an important new park facility in an area lacking neighborhood parks.    

APPROPRIATION SCHEDULE

Total Operating Savings

Total Operating Increase

 FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 24

DESCRIPTION:

West Meadowbrook 35,000$            
TRUNA 12,000$            
Westhaven 5,500$              
Evans 90,000$            
Jaycee Park 14,000$            
Peppermint Park 23,500$            

180,000$          

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                         -   

 $                   -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 180,000$          

TOTAL PROJECT COST: 180,000$                

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

This project would have a positive operating impact as damage to facilities and therefore repairs and 
maintenance would be reduced.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

ADA ACCESS & PARKING CONTROL PACKAGE

RECREATION & PARKS

This project would improve American with Disabilities Act (ADA) access and parking control at facilities 
throughout the Recreation & Parks system.  Vehicles at these locations routinely hop curbs in the park system 
and drive anywhere throughout the parks without any control.  This results in the damage to park facilities 
over time by the creation of bare areas and volunteer roads throughout the parks.  This also creates a safety 
issue as cars and park users are mixed inappropriately.  This project provides funding to improve ADA 
access at these facilities and to control vehicles with bollards, fencing, and other means.  

Includes road reconfiguration improvements.

APPROPRIATION SCHEDULE

Total Operating Savings

Total Operating Increase

 FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

The Americans with Disabilities Act (ADA) requires that all facilities built after January 1992 be ADA 
accessible and facilities built before that time be upgraded as major improvements are made to them.  This 
project is necessary to begin to address access to these facilities and to improves public safety by controlling 
driving and parking at park facilities. 
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 25

DESCRIPTION: The Aquatics & Fitness Center improvements fall into four projects: 

One project will install an HVAC system and replace the current air handler.  (FY 2011 $150,000)

One project will replace the pool dehumidifier.  (FY 2012 $360,000)

One project would renovate the facility's plumbing.  (FY 2012 $36,000)

One project would resurface the pool.  (FY 2013 $55,000)

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 396,000$          55,000$            

GENERAL FUND 150,000$          

TOTAL PROJECT COST: 601,000$                

RECREATION & PARKS

APPROPRIATION SCHEDULE

These projects will have a positive operational impact by avoiding costly unanticipated emergency repairs 
and decreasing facility maintenance costs.  However, the additional air conditioning will increase utility costs.

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

Total Operating Increase

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

AQUATICS & FITNESS CENTER IMPROVEMENTS

The addition of air conditioning will encourage increased use of this facility.  The replacement of the air 
handler and pool dehumidifier are necessary as they are at the end of their useful lives.  Unexpected failure 
of these units will negatively impact facility users and create a large unanticipated expense.  Renovation of 
the plumbing in this facility will repair chronic problems and prevent catastrophic failures that could 
significantly damage the facility.  Resurfacing and painting the pool will address differed maintenance issues 
and prevent further deterioration.  The appearance of the pool is important as it is used for regional 
competitive swim meets not just for local programming.

Total Operating Savings
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 26

DESCRIPTION:

Renovations to the Center's primary restroom.  (FY 2011 $36,000) 

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                 20,000 

 $                    -    $                 12,000 

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET (GF) 106,000$          965,000$          

UNMET (PARTF) 500,000$          

UNMET (LOCAL) 500,000$          

TOTAL PROJECT COST: 2,071,000$             

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

Restroom renovations are necessary to make the facilities safe, sanitary, and pleasant to use.  More pleasant 
restroom facilities will encourage increased use of the Center.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

ELM STREET PARK IMPROVEMENTS

RECREATION & PARKS

APPROPRIATION SCHEDULE

Elm Street Gym was built by Recreation & Parks in 1965, and has not been modified or improved since this 
gym's construction many decades ago.   While it continues to be popular with users, the facility is not ADA 
accessible, it is in a generally dilapidated condition, and it is out of date when compared to modern 
recreational facilities in other regional communities.   This project will combine the $500,000 in citizen 
donations for the Drew Steele Center, add $500,000 from a PARTF grant (assuming the grant is received), 
and add $965,000 from the bond issue for a total funding package of $1,800,000.  This sum is needed to 
implement Phase 1 of this major renovation.  This  project will ensure that the entire facility is accessible to all 
individuals, it will renovate the gym, create an accessible weight room, build a multipurpose room, rebuild the 
restrooms to ADA standards, and create accessible trail links to the outdoor games area located on the parks 
lower bench.  

A new HVAC system is needed at the Drew Steele Center to provide patrons with a climate-controlled 
environment which will encourage increased use of the center.

Additional uses and space will increase maintenance costs for supplies and materials, estimated at $8,000 
annually.  The addition of air-conditioning will increase utility costs an estimated $12,000.  This utility increase 
is consistent with consultant estimates at other renovated centers.

FUNDS EXPENDED TO DATE:

Installation of heating, ventilation, and air conditioning units in the Drew Steele Center.  (FY 2013 $215,000)

Elm Street Park has two buildings:  the Gym and the Center across the street.  The improvements at the Elm 
Street Park consist of three projects:

The Elm Street Gym project involves the redesign of the facility to create the Drew Steele Center.  The Drew 
Steele center is integral to the City's accessibility and inclusion efforts.  This center will  provide a totally 
accessible indoor recreation, community, and special needs populations facility.    The renovation will provide 
citizen's with a quality facility that would be consistent with facilities found in other communities of similar 
size.    

Total Operating Savings

FUNDS APPROVED TO DATE:

Total Operating Increase
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 27

DESCRIPTION: Highway 33 park development consists of three projects.

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $               215,000 

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 150,000$          2,000,000$       2,000,000$       

GENERAL FUND 35,000$            

TOTAL PROJECT COST: 4,185,000$             

FUNDS EXPENDED TO DATE:

Total Operating Savings

The development of a specific park program and Master Plan will provide focus to the development of these 
new facilities, and enhance the opportunity for development grants in the future. 

FUNDS APPROVED TO DATE:

The development of the Hwy. 33 property represents a tremendous opportunity to mitigate the extreme 
overuse experienced in many of Greenville's other park facilities.  This will be the first Community park 
developed in Greenville since 2001, and it will serve a large, heavily populated sector of the city that is 
extremely "park poor".   A consultant, in close conjunction with the community, will develop a Park Master 
Plan which, due to the size of the project, will need to be developed in phases.  These phases, and the exact 
components in each phase, will be identified through the Master Plan process.  Likely park development 
items could range from passive park amenities in the lowlands such as trails, river overlooks, canoe/kayak 
takeout opportunities, wildlife observations points to active components on the upper bench such as athletic 
fields, a recreation center, picnicking, or other amenities.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

HIGHWAY 33 PARK DEVELOPMENT

RECREATION & PARKS

The Comprehensive Recreation and Parks Master Plan, which was adopted by City Council in 2008, 
recommends that the City builds two to three community parks in underserved areas. A community park at 
the Hwy 33 property is consistent with the Comprehensive Recreation and Parks Master Plan, and would 
provide leisure services to neighborhoods and stakeholders in the eastern sector of Greenville.

APPROPRIATION SCHEDULE

Phase II development would complete construction of park facilities as defined by the park's master plan.  
(FY 2015 $2,000,000)

Total Operating Increase

Phase I development consisting of engineering, permitting, and initial construction of park facilities.              
(FY 2014 $2,000,000)

FY 2011 proposed activity includes the development of master plans for both Highway 33 and Highway 43 
parks ($150,000) and trail improvements and signage ($35,000).

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

Completion of Phase I would necessitate the addition of one skilled maintenance employee (Maintenance 
Technician l @ $41,000), one Labor I position ($36,000), an estimated $18,000/year in utilities, and $8,000 in 
materials/supplies.  An additional $12,000 is estimated for contract mowing.   Completion of Phase II will 
require the addition of two additional Laborer I positions, at an annual cost of $72,000, plus the addition of 
$10,000 in material and supply needs.  Additionally, it is anticipated that annual contracted mowing costs will 
be $18,000.
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 28

DESCRIPTION: The development of this park consists of four projects:

The acquisition of land to provide vehicular access to the proposed park.  (FY 2012 $200,000)

Phase II is projected to take place after FY 2015 and therefore not included in this request.

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $               106,000 

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 200,000$          2,000,000$       

TOTAL PROJECT COST: 2,200,000$             

APPROPRIATION SCHEDULE

FUNDS APPROVED TO DATE:

Acquisition of the property would necessitate a limited level of maintenance prior to its development.  Annual 
cost for mowing estimated at $8,000. 

When Phase I of this Community park development comes on line it will necessitate the addition of two Labor 
I position ($72,000), an estimated $10,000/year in utilities, and $8,000 in materials/supplies.  An additional 
$16,000 is estimated for contract mowing. 

RECREATION & PARKS

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

FUNDS EXPENDED TO DATE:

Total Operating Increase

Phase I development would initiate the engineering, permitting, and would begin construction as specified in 
the park master plan for this site.  (FY 2015 $2,000,000)

The acquisition of land adjacent to the City-owned Highway 43/Phil Carroll property is a critical phase in 
planning for vehicular access from Highway 43. If acquired, the property will be incorporated as part of the 
planning effort for the site-specific master plan.

The Comprehensive Recreation and Parks Master Plan, which was adopted by City Council in 2008, 
recommends that the City builds one (1) district park in the City of Greenville. A community park at the Hwy 
43/Phil Carroll property is consistent with the Comprehensive Recreation and Parks Master Plan, and would 
provide a regional park in the western sector of Greenville.

The master plan for this park would be developed in conjunction with the Highway 33 Park Development 
project request #34.   (FY 2011 $150,000 included in project request #34)

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

HIGHWAY 43 PARK DEVELOPMENT

Total Operating Savings
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 29

DESCRIPTION: H. Boyd Lee Center improvements consist of three projects:

One project would improve vehicle access, circulation, parking, and ADA access.  (FY 2013 $318,000)

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 37,000$            45,700$            318,000$          

TOTAL PROJECT COST: 400,700$                

The cross-country trail project would create a minimal increase in maintenance cost.  

SUBSEQUENT 

YEARS

Total Operating Increase

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS

APPROPRIATION SCHEDULE

Total Operating Savings

One project would improve the cross-country trail to meet standards for ADA use, safety, and running 
surface.  (FY 2012 $45,700)

Replacing unreliable, energy wasting doors, and tinting the building's large windows to limit solar heat gain 
will provide increased security and energy savings.  This gym is not air-conditioned.  Tinting the windows will 
make the gym more comfortable to use encouraging increased use of this facility. 

The memorial cross-country trail at H. Lee Park, developed by a group of volunteers, has developed into one 
of the premier cross-country trails in Eastern Carolina.  The improvements to bring this course to meet ADA 
standards will make it truly accessible to all citizens of Greenville.  In addition, this project will serve to protect 
and enhance this environmentally sensitive area of H. Boyd Lee Park.

The current one-way entrance design is not practical for the 300-400 average daily park visitors.  It is also 
extremely difficult for large trucks to enter the park because of the entrance design.  Paved parking will help 
abate some of the ADA concerns, as well as assisting with vehicle circulation. 

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

H. BOYD LEE CENTER IMPROVEMENTS

RECREATION & PARKS

One project would replace the exterior doors and improve the Center's energy efficiency.  (FY 2011 $37,000)
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 30

DESCRIPTION:

Phase 1: FY 2011 Design / Specifications: $40,000.

Phase 2: FY 2012 Construction $295,000.

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 40,000$            295,000$          

TOTAL PROJECT COST: 335,000$                

SUBSEQUENT 

YEARS

Total Operating Increase

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS

APPROPRIATION SCHEDULE

Total Operating Savings

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

GUY SMITH FIELD BUILDING REPLACEMENT

RECREATION & PARKS

This building should be demolished and replaced with a structure that safely meets the needs of the Little 
League organization and game patrons.   

Replacement will have a positive impact to Operations as continual small repairs will not be necessary. 

This project would demolish and replace the Guy Smith Little League field building.  This building consists of  
a scorer's booth at the top and a restroom/concession area below.  The scorers' booth is accessed using an 
old, homemade ladder. The restrooms and the concession area are very small and do not meet the 
requirements for such a facility.  A new building would need to be ADA accessible. 
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 31

DESCRIPTION:

This initial phase will done at the following facilities:

Eppes Center 24,000$            
Bradford Creek Soccer Complex 14,000$            
Paramore Park 12,000$            
H. Boyd Lee 22,000$            

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 72,000$            

TOTAL PROJECT COST: 72,000$                  

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

PARK WAYFINDING SIGN PACKAGE

RECREATION & PARKS

Current park signs do not assist the user and the Police department cannot uniformly enforce park closures if 
those hours are not properly posted. 

This project would standardize signage throughout the Recreation & Parks system.  Currently signs are not 
placed in appropriate locations nor do they provide prospective users with important information regarding 
park rules and hours of operation.  A professional park sign standard has been developed.  This project 
addresses the worst facilities, and begins a City-wide effort to install systematic signage in the park system.  

APPROPRIATION SCHEDULE

Total Operating Savings

Total Operating Increase

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 32

DESCRIPTION: The development of a park at Allen Ridge would be done in two phases.

Phase I would acquire land in the Allen Ridge area.  (FY 2011 $100,000)

Phase II would develop the acquired land into a neighborhood park.  (FY 2012 $238,000)

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                 50,500 

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 100,000$          238,000$          

TOTAL PROJECT COST: 338,000$                

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

ALLEN RIDGE PARK DEVELOPMENT

RECREATION & PARKS

APPROPRIATION SCHEDULE

Total Operating Savings

Total Operating Increase

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

The Allen Ridge area, close to the Pitt Memorial Hospital complex, is rapidly developing.  To date, there has 
been no land set aside for parks in this area. This should be done while land is available and reasonably 
priced.  It is critical that future neighborhoods have parks to accommodate citizens as Greenville grows.

Monthly mowing will be required until the land is developed into park land.  Cost is estimated at $5,000 per 
year.  Once developed, this park will require a permanent Laborer I position at an annual cost of $36,000, 
additional supplies and materials in the amount of $5,000, and a mowing contract estimated at $9,500.

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 33

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                   2,264 

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 52,500$            

TOTAL PROJECT COST: 52,500$                  

Total Operating Savings

The softball fields at Evans Park are two of the most heavily used athletic fields in the department.  The fields 
are used March through August for our Adult Softball Leagues.  The fields are then prepared and used for 
youth tackle football September through December.  Due to the constant use, the fields are prone to bare 
spots which results in permanent turf damage. The installation of irrigation would result in a thicker turf with a 
more durable root system.  Thus, this project would provide a safer and more aesthetically pleasing playing 
surface.   

RECREATION & PARKS

This project would install irrigation on two adult slow-pitch softball fields.  In addition, automatic timers would 
be used to ensure maximum water conservation during the irrigation of the fields (April - September).

This project would increase utility costs.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

EVANS PARK SOFTBALL FIELD IRRIGATION

SUBSEQUENT 

YEARS

 FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

APPROPRIATION SCHEDULE

Total Operating Increase

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS

RP - 33



PROJECT TITLE:

DEPARTMENT: PRIORITY # 34

DESCRIPTION:

Phase 1:  FY 2012 Design ($35,000)  

Phase 2:   FY 2013 Construction ($300,000)         

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 35,000$            300,000$          

TOTAL PROJECT COST: 335,000$                

The project would demolish the City Pool building and replace it with a modern facility which would include 
locker rooms, toilets, showers, storage, admissions area and staff space.  In addition, the current facility is 
not ADA accessible. 

The existing building is old and no longer meets the needs of City Pool users.  It is important to provide 
adequate facilities for the City Pool because it is heavily used during the summer.

This request will not increase operational or personnel cost and will result in decreased maintenance costs.

Total Operating Savings

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

CITY POOL BUILDING REPLACEMENT

RECREATION & PARKS

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

Total Operating Increase

 FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

APPROPRIATION SCHEDULE

RP - 34



PROJECT TITLE:

DEPARTMENT: PRIORITY # 35

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                 85,090 

 $            50,000  $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

04' GO BOND 100,000$          

UNMET 1,250,000$       

TOTAL PROJECT COST: 1,350,000$             

This project would redevelop the Town Common based on the Park Master Plan recommendations currently 
being developed by Cole, Jenest & Stone.  This project is consistent with the Uptown redevelopment goal of 
maximizing the full potential of the Town Common as a park for all of Greenville, and providing a stimulus to 
the uptown business community.  

Phase I of the project would specifically address immediate issues related to Americans with Disability Act 
(ADA) access, public safety, and differed maintenance.

RECREATION & PARKS

APPROPRIATION SCHEDULE

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

TOWN COMMON REDEVELOPMENT, PHASE I & II

The redevelopment of Town Common is a priority set by the Redevelopment Commission as part of the 
Center City West Greenville Revitalization Plan.  The Town Commons is in need of major renovations and 
improvements to address specific needs of the greater Greenville community.  

Enhanced facility development will greatly increase the expectations of both community leaders and the 
citizens for specialized, skilled maintenance services delivered at a high level of quality.  Formal gardens and 
more complex park infrastructure are key components of this development.  Consequently, a Horticultural 
Crew Leader ($44,800), an Equipment Operator II ($34,290), plus $6,000 additional for materials will be 
required. 

The specific project elements of Phase II will be determined by the outcome of the Master Plan process and 
the recommendations developed during that process.

The design and development phase of this project will be funded with $100,000 from the Uptown 
Redevelopment Bond and will produce plans and specifications for the construction phase of this project.

Total Operating Savings

SUBSEQUENT 

YEARS

Total Operating Increase

 FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS

RP - 35



PROJECT TITLE:

DEPARTMENT: PRIORITY # 36

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                   1,200 

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 36,000$            

TOTAL PROJECT COST: 36,000$                  

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS

 FUNDS APPROVED TO DATE: 

SUBSEQUENT 

YEARS

FUNDS EXPENDED TO DATE:

APPROPRIATION SCHEDULE

Lighting is needed at the Off Leash Dog Area to satisfy citizen's demand for expanded hours of use at the 
facility; lighting at the facility would also improve public safety. The proposed lighting will be low-spillage 
intended to illuminate only the immediate area of use to minimize the impact of this lighting on the 
surrounding area. 

Total Operating Savings

Total Operating Increase

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

OFF LEASH DOG AREA LIGHTING

RECREATION & PARKS

This proposal will not increase personnel costs, but there will be an additional utility cost estimated at $1,200 
per year.

This project would install low-spillage lighting at the Off Leash Dog Area to extend the hours of use.

RP - 36



PROJECT TITLE:

DEPARTMENT: PRIORITY # 37

DESCRIPTION:

Land Acquisition: FY 2013 ($100,000). 

Park Development: FY 2014 ($238,000).

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                 22,300 

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 100,000$          238,000$          

TOTAL PROJECT COST: 338,000$                

SUBSEQUENT 

YEARS

FUNDS EXPENDED TO DATE:

Total Operating Savings

Total Operating Increase

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS

 FUNDS APPROVED TO DATE: 

APPROPRIATION SCHEDULE

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

HILLSDALE PARK DEVELOPMENT

RECREATION & PARKS

Development of this park will increase maintenance needs and require additional part-time staff hours 
(estimated @ 1040 hours/year @ $7.50/hr = $7,800) plus materials ($5,000/yr).  An estimated $9,500 will be 
required for contracted mowing.

This project would acquire land for the development of a neighborhood park in the Hillsdale Neighborhood.  
Public meetings with citizens from the Hillsdale Neighborhood have revealed that there is a growing need for 
neighborhood park within a safe walking or biking distance.  There currently is not facility that serves this 
neighborhood.

This request is consistent with the Comprehensive Recreation and Parks Master Plan, adopted by City 
Council; the master plan recommends that the City builds new, additional neighborhood parks to service the 
needs of Greenville citizens.

Public meetings with citizens from the Hillsdale Neighborhood have revealed that there is a growing need for 
neighborhood park within a safe walking or biking distance.  There currently is not facility that serves this 
neighborhood.

RP - 37



PROJECT TITLE:

DEPARTMENT: PRIORITY # 38

DESCRIPTION:

Cost of the project is three fields @ $130,000 each for a total of $390,000.

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                   6,900 

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 390,000$          

TOTAL PROJECT COST: 390,000$                

The addition of lights to these fields will accommodate increased use of these fields and is necessary to meet 
anticipated growth in demand for lighted fields.

The proposed project would install lights on three regulation size soccer fields.  Automatic timers would also 
be installed to ensure maximum energy conservation.    Bradford Creek Soccer Complex (BCSC) consists of 
five regulation soccer fields.  The two lighted fields receive a tremendous amount of use for games and 
practices.  BCSC plays host to the Future Stars Soccer Program which has approximately 1,000 players in 
both the fall and spring season.  The addition of lights to the remaining three fields would reduce 
maintenance on the two lighted fields and would allow for additional nighttime practices and games.  Also, by 
providing lights on the three additional fields, it would position our department to accommodate anticipated 
growth in the Future Stars Program.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

APPROPRIATION SCHEDULE

BRADFORD CREEK SOCCER COMPLEX FIELD LIGHT INSTALLATION

RECREATION & PARKS

This proposal will increase utility costs.  

FUNDS EXPENDED TO DATE:

Total Operating Savings

Total Operating Increase

SUBSEQUENT 

YEARS
BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS

 FUNDS APPROVED TO DATE: 

RP - 38



PROJECT TITLE:

DEPARTMENT: PRIORITY # 39

DESCRIPTION:

These spraygrounds will be built in two phases:

Phase 1:  FY 2013 South Greenville, Greenville Terrace ($600,000).

Phase 2:  FY 2014 H. Boyd Lee, Eppes Center ($600,000).  

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                 53,000 

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 600,000$          600,000$          

TOTAL PROJECT COST: 1,200,000$             

This project provides for the construction of Spraygrounds at South Greenville Recreation Center, Greenfield 
Terrace Park, H. Boyd Lee Park, and Eppes Recreation Center to provide aquatic opportunities for 
Greenville's youth.  Spraygrounds are a highly popular park feature in many communities.  The advantage of 
Spraygrounds is that they are less expensive to build and operate than a swimming pool.  No lifeguards are 
needed and less staff and maintenance are required.  Non-swimmers and individuals with disabilities can 
also use Spraygrounds.  

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

SPRAYGROUNDS 

Total Operating Savings

RECREATION & PARKS

The primary justification of this project is to provide citizens with additional and alternative aquatic 
recreational opportunities.  These would be the first Spraygrounds for the City of Greenville and will enhance 
the amenities at the parks recommended.

The proposal will increase utility costs and require a skilled individual to maintain these complicated systems.  
One Maintenance Technical I position @ $41,000/year is required, and an additional $12,000/year in utility & 
material/supply costs are estimated.  

Total Operating Increase

 FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

APPROPRIATION SCHEDULE

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

RP - 39



PROJECT TITLE:

DEPARTMENT: PRIORITY # 40

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                 29,360 

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 228,000$          

TOTAL PROJECT COST: 228,000$                

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

A mowing contract will be put in place for an estimated $5,600 per year, annual maintenance supplies 
($5,000) and an additional $18,760 (1/2 of a laborer position) will be required for this park's routine 
maintenance.

APPROPRIATION SCHEDULE

Total Operating Savings

Total Operating Increase

 FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

This request is consistent with the Comprehensive Recreation and Parks Master Plan which  recommends 
that the City builds new neighborhood parks to service the needs of Greenville citizens.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

LAKE ELLSWORTH PARK DEVELOPMENT

The Lake Ellsworth Neighborhood does not have a neighborhood park within a safe walking or biking 
distance. A neighborhood park is needed to serve Lake Ellsworth and surrounding areas within a mile radius.  

RECREATION & PARKS

This project would develop a standard neighborhood park on donated land in the Lake Ellsworth 
Neighborhood.  The Lake Ellsworth Neighborhood does not have a neighborhood park within a safe walking 
or biking distance. A neighborhood park is needed to serve Lake Ellsworth and surrounding areas within a 
mile radius.  Fortunately, the City anticipates a donation of 6.9 acres in the near future.  This request 
develops the donated land.  

Project details will be determined through a park master plan process with the surrounding neighborhoods.  
Potential project elements could include a dog park, a picnic shelter, a multi-purpose athletic field, 
playground equipment, landscaping, or other park components desired by the neighborhoods.

RP - 40



PROJECT TITLE:

DEPARTMENT: PRIORITY # 41

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                 50,500 

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 306,143$          

TOTAL PROJECT COST: 306,143$                

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

APPROPRIATION SCHEDULE

Total Operating Savings

Total Operating Increase

 FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

Neighborhood Park development would require one additional Laborer I position @ $36,000 per year, and 
$5,000 in materials and supplies.  An additional $9,500/year will be required for contract mowing.

A neighborhood park is needed in south central sector of Greenville to provide specific programming to 
underserved citizens in this area. A neighborhood park at the 3rd St. School location would provide a park 
within a mile radius of surrounding neighborhoods.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

3RD STREET SCHOOL PARK DEVELOPMENT

RECREATION & PARKS

This project would develop a neighborhood park on land obtained from the school board at the 3rd St. School 
Property.  This request is consistent with the Comprehensive Recreation and Parks Master Plan which 
recommends that the City builds four to five new neighborhood parks to service the needs of Greenville 
citizens.

RP - 41



PROJECT TITLE:

DEPARTMENT: PRIORITY # 42

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                   5,000 

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 2,350,000$       

TOTAL PROJECT COST: 2,350,000$             

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

APPROPRIATION SCHEDULE

Total Operating Savings

Total Operating Increase

This project will make facility management more efficient, but there is an anticipation of increased 
programming and thus the need for increased maintenance supplies; estimated @ $5,000 per year. 

 FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

This project is necessary to improve the function of the Sports Connection, and increase the use of the 
facility.  A building expansion is needed to house displaced teen and senior programming space.  
Renovations to the facility would also address safety, Americans with Disabilities Act (ADA), and differed 
maintenance-related issues.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

SPORTS CONNECTION RENOVATIONS

RECREATION & PARKS

This project would redesign and remodel the Sports Connection expanding the facility by 50% in an effort to 
consolidate programming.  The remodeled building would provide an updated facility ideal for summer 
programming, summer camps, senior activities and special events.  This project would also demolish the 
existing Teen Center. 

RP - 42



PROJECT TITLE:

DEPARTMENT: PRIORITY # 43

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 46,000$            

TOTAL PROJECT COST: 46,000$                  

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

BEATRICE MAYE GARDEN IMPROVEMENTS

Total Operating Savings

RECREATION & PARKS

This project would restore and improve the Beatrice Maye Community Landscape Garden site which will 
likely be effected by the widening of the 10th St. Connector.  This project would restore any disruption to this 
garden and would significantly improve it by installing irrigation, new landscaping, an ornamental gazebo and 
other amenities. 

This community garden is important to the neighborhood, and the 10th St Roadway expansion provides an 
excellent opportunity to significantly improve this site.

Total Operating Increase

 FUNDS APPROVED TO DATE: 

APPROPRIATION SCHEDULE

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

FUNDS EXPENDED TO DATE:

RP - 43



PROJECT TITLE:

DEPARTMENT: PRIORITY # 44

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                   7,200 

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 250,000$          

TOTAL PROJECT COST: 250,000$                

FUNDS EXPENDED TO DATE:

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

OPEN SPACE LAND ACQUISITION

RECREATION & PARKS

This project would acquire land for neighborhood park sites to address deficiencies in neighborhood parks as 
identified in the Comprehensive Recreation & Parks Master Plan.  Funding will be sufficient to acquire land 
for two or three park sites, depending on location, land costs, and acreage acquired.

APPROPRIATION SCHEDULE

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

Significant portions of the City of Greenville lack parks within a reasonable distance of residential 
neighborhoods.  This project would begin to acquire land for future development before land becomes 
unavailable or excessively expensive in developing neighborhoods.

Acquired undeveloped land will require mowing on a four to six week schedule during the growing season.  
No additional operating impact would occur until these park lands are developed.

Total Operating Savings

Total Operating Increase

 FUNDS APPROVED TO DATE: 

RP - 44



P# PUBLIC WORKS MET UNMET MET UNMET MET UNMET MET UNMET MET UNMET MET UNMET

1  Bicycle/Pedestrian Master Plan (G,GF) 150,000$         -$              -$               -$                -$                -$               -$               -$               -$              -$              150,000$           -$                  

2  Transportation Plan (G,GF,UM) 50,000            130,800          19,200            180,800             19,200              

3  Stantonsburg Rd - 10th St Connector (B,G) 1,050,000        7,500,000       7,500,000       5,767,000      5,767,000     27,584,000        -                        

4  Thomas Langston Road Ext., Phase II (B) 1,010,000        1,010,000          -                        

5  King George Rd Bridge Replacement (G,PB) 75,000             430,000          505,000             -                        

6  Oxford Rd Bridge Replacement (G,PB) 80,000            420,000         500,000             -                        

7  Brownlea Drive Extension, Phase II (UM) 720,000           -                         720,000            

8  Undergr. Storage Tank Ren. (GF) 35,000             -                    35,000               -                        

9  South Tar River, Phase III (GF) 15,000             -                    125,000          -                      140,000             -                        

10  Green Mill Run, Phase II (G,GF) 150,000           1,050,000       1,200,000          -                        

11  City Hall Roof Replacement (GF) 150,000          -                      150,000             -                        

12  Municipal Bldg. Roof Replacement (GF) 275,000           -                    275,000             -                        

13  Municipal Bldg. Waterproofing (GF) 200,000          -                      200,000             -                        

14  Intergenerational Center Boiler (GF) 100,000           -                    100,000             -                        

15  Parkers Creek Greenway (G,GF,UM) 180,000          256,000          864,000          436,000             864,000            

16  Traffic Calming (PB,UM) 10,000             20,000          10,000            20,000             30,000            30,000           30,000          110,000             40,000              

17  Sidewalk Construction Program (PB,UM) 265,000           110,000        265,000          110,000           375,000          375,000         375,000        1,655,000          220,000            

18  Fifth Street Bridge Modification (UM) 40,000          300,000           -                         340,000            

19  Street Resurfacing (PB,UM) 400,000           800,000        400,000          800,000           1,200,000       1,200,000      1,200,000     4,400,000          1,600,000         

20  Replacement of Mast Arm Signal Poles (UM) 300,000        300,000           325,000          325,000         150,000        800,000             600,000            

21  Norfolk Southern RR Bridge Painting (GF) 125,000          -                      125,000             -                        

22  PW Yard Resurfacing (UM) 400,000        -                         400,000            

23  Pigeon Control Fencing (CR,UM) 30,000             5,000            30,000               5,000                

24  Fleet: Shop Pigeon Control (CR,UM) 70,000             5,000            70,000               5,000                

25  Fuel Pump Alt. Power Supply (UM) 75,000          -                         75,000              

26  Traffic Services Bldg. Imp. (CR,UM) 100,000           25,000          100,000             25,000              

27  Citywide Street & Drainage Imp. (UM) 1,200,000       1,800,000       -                         3,000,000         

28  Traffic Services HVAC Upgrades (UM) 50,000          -                         50,000              

29  Police & F/R Rollup Doors (UM) 90,000          -                         90,000              

30  Fleet Software Update (UM) 150,000        -                         150,000            

31  PW ERP Software (UM) 50,000          700,000           -                         750,000            

32  Tenth & Evans Intersection (G,UM*) 185,000        185,000             -                        

33  RR Crossing Signal Improvements (PB) 50,000             50,000            100,000             -                        

34  Local Trans. Improvements (PB,UM) 500,000        310,000           160,000          300,000         460,000             810,000            

35  Greenwood Cemetery Fence (UM) 90,000          -                         90,000              

36  Fleet Maint. Bay Hydraulic Lifts (UM) 30,000          145,000           -                         175,000            

37  Municipal Bldg. 3rd Floor HVAC (UM) 200,000           -                         200,000            

38  F/R Stations Rollup Doors (UM) 100,000           -                         100,000            

39  Brownlea Drive Ext., Phase III (PB*) -                         -                        

40  Tenth Street Streetscape (UM) 192,000         -                         192,000            

41  PW Admin. Bldg. Flooring (UM) 35,000             -                         35,000              

42  Fleet Parts Room Expansion (UM) 450,000        -                         450,000            

43  Homestead Memorial Gardens Road (UM) -                       -                    -                     50,000             -                      -                     -                     -                     -                    -                    -                         50,000              

2012-13 2013-14 2014-15 TOTAL

SUMMARY OF CAPITAL IMPROVEMENT REQUESTS BY DEPARTMENTS

DEPARTMENT / PROJECT TITLE
BUDGET PLAN

FUTURE CIP PLAN YEARS
YEAR YEAR

2010-11 2011-12

P
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2012-13 2013-14 2014-15 TOTAL

SUMMARY OF CAPITAL IMPROVEMENT REQUESTS BY DEPARTMENTS

DEPARTMENT / PROJECT TITLE
BUDGET PLAN

FUTURE CIP PLAN YEARS
YEAR YEAR

2010-11 2011-12

P# PUBLIC WORKS (CONTINUED) MET UNMET MET UNMET MET UNMET MET UNMET MET UNMET MET UNMET

44  City Warehouse Parking Lot (UM) 71,400$        -$                   71,400$            

45

 Homestead Memorial Gardens Maint. Facility 

(UM) 250,000           -                         250,000            

46  City Hall Elevator Replacement (UM) 200,000         -                         200,000            

47  Uptown City Parking Deck (CR,UM) 859,000          920,565         6,479,435       1,779,565          6,479,435         

48  Frontgate Drive Extension (UM) 475,000          1,200,000      -                         1,675,000         

49  Citywide Radio Replacement ( UM) 225,000           -                         225,000            

50  Police & F/R Headquarters Expansion (UM) 3,526,500      -                         3,526,500         

51  Citywide Street Lighting Improvements (UM) 1,000,000        -                         1,000,000         

52  Citywide Crosswalk Safety Improvements (UM) 500,000           -                         500,000            

1  Residential Rearload Recycling Truck (SF) 135,000           135,000             -                        

2  Multi-Family Recycling Center (SF) 190,000           190,000          380,000             -                        

1  Storm Drainage Improvement (B,SWF) 954,900           954,900             -                        

2  Watershed Master Plans (UM) 250,000        800,000           800,000          800,000         800,000        2,400,000          1,050,000         

3  Storm Drainage Maint. Improv. (SWF) 1,335,000        550,000          1,500,000       210,000         1,200,000     4,795,000          -                        

4  Street Sweeping Transfer Station (UM) 200,000        -                         200,000            

5  Sand, Salt, & Eq. Storage Building (SWF) 400,000          400,000             -                        

6  Storm Drainage Retrofit Projects (SWF) 216,000          33,000            381,000         630,000             -                        

1  Intermodal Trans. Center (UM) 1,850,538     7,673,383        -                         9,523,921         

2  Camera Surveillance System (G) 80,000             80,000               -                        

3  Buses (GREAT) (G) 848,041           3,510,000     390,000         4,358,041          390,000            

4  Bus Washer Upgrade (G) 100,000           100,000             -                        

SUBTOTAL 7,427,941$      5,561,938$   11,491,000$   14,238,383$    13,648,800$   2,083,200$     10,728,565$  8,754,435$     13,217,000$ 5,508,500$    56,513,306$      36,146,456$     

B - BONDS GF - GENERAL FUND SWF - STORMWATER FUND
CR - CAPITAL RESERVE PB - POWELL BILL VRF - VEHICLE REPLACEMENT FUND
G - GRANTS/NCDOT/OTHER SF - SANITATION FUND P - PRIORITY NUMBER

FUNDING SOURCE LEGEND
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 1

DESCRIPTION: FY 10-11 Greenville Urban Area Bicycle and Pedestrian Master Plan $150,000 

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

GENERAL FUND 17,850$            

GRANT 120,000            

MPO CONTRIBUTION 12,150              

TOTAL PROJECT COST: 150,000$                

Total Operating Savings

Total Operating Increase

APPROPRIATION SCHEDULE

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

As an established Metropolitan Planning Organization (MPO), we are required by federal law and regulations 
to develop transportation plans for the Greenville Urban Area.  We receive an annual allocation of federal 
funds to perform transportation planning.  The Planning Work Program documents the studies, costs, and 
responsibilities for the upcoming year.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

GREENVILLE URBAN AREA BICYCLE & PEDESTRIAN MASTER PLAN

PUBLIC WORKS ENGINEERING

This project would fund the development of a Pedestrian Master Plan for the Urbanized Area along with 
updating the Bicycle Master Plan.  The existing 2002 Greenville Urban Area bicycle master plan is outdated 
and there is currently no Metropolitan Planning Organization (MPO) area wide pedestrian master plan.  A 
Bicycle and Pedestrian master plan for the MPO’s Urbanized Area is needed to coordinate and prioritize 

needs for these alternative forms of transportation.  The study will be developed by the City of Greenville and 
is expected to be performed by a consultant.  MPO-member jurisdictions have agreed to pay their 
proportionate fair share for the cost of plan development, based on population.  ($120,000—grant, 

30,000—general fund:   for the 10-11 budget year)
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 2

DESCRIPTION:

FY 12-13        Comprehensive Transportation Plan                                                                 $150,000

 
JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

GENERAL FUND 6,300$              -$                  

GRANT 40,000              120,000            

MPO CONTRIBUTION 3,700                10,800              

UNMET 19,200              

TOTAL PROJECT COST: 200,000$                

Total Operating Increase

APPROPRIATION SCHEDULE

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

This project would fund the development of the remaining portions of the Comprehensive Transportation 
Plan.  In 2001, revisions were made to North Carolina General Statute 136-66.2 that was intended to expand 
current transportation planning in North Carolina to include consideration of non-roadway alternatives.  The 
statute now calls for the development of a Coordinated Transportation Plan (CTP).  The CTP is a long-term 
―wish-list‖ of recommended transportation improvements intended for an entire MPO planning area.  In the 

development of the CTP, consideration shall be given to all transportation modes including:  street systems; 
transit alternatives; and bicycle, pedestrian, and operating strategies.  Currently, only the highway portion of 
the CTP has been developed.  This project would fund the development of the bicycle, pedestrian, transit, 
and rail components of the CTP in addition to the accompanying narrative text.

As an established Metropolitan Planning Organization (MPO), we are required by federal law and regulations 
to develop transportation plans for the Greenville Urban Area.  We receive an annual allocation of federal 
funds to perform transportation planning.  The Planning Work Program documents the studies, costs, and 
responsibilities for the upcoming year.

Funding for these projects is based on an 80% - 20% cost share.  Federal funds through the NCDOT cover 
80% of the costs and the local match is 20%.

Total Operating Savings

This project would fund an update to the Travel Demand Model for the Greenville Urban Area.  The model 
must be updated to include the latest Census data, changes to the existing roadway network, and any 
changes to the MPO-boundary  prior to the next update of the Long Range Transportation Plan, scheduled 
for 2014.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

TRANSPORTATION PLAN

PUBLIC WORKS ENGINEERING

FY 11-12        Travel Demand Model Update                                                                         $   50,000 
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 3

DESCRIPTION:

FY 10-11 Planning & Environmental, Phase IICity & local partners $350,000 
Design City & local partners $700,000 

FY 11-12 R/W Acquisition City & local partners, NCDOT $7,500,000 
FY 12-13 R/W Acquisition NCDOT $7,500,000 
FY 13-14 Construction NCDOT $5,767,000 
FY 14-15 Construction NCDOT $5,767,000 

 
JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

BOND 350,000$          1,070,000$       

CONTRIBUTION 700,000            2,130,000         

NCDOT 4,300,000         7,500,000         5,767,000         5,767,000         3,230,000               

TOTAL PROJECT COST: 27,584,000$           

Total Operating Savings

PUBLIC WORKS ENGINEERING

This project is the #2 priority of the Greenville Urban Area Metropolitan Planning Organization, is a goal of 
Greenville's Redevelopment Commission, and a key component in a recent East Carolina University and 
Uptown Greenville redevelopment study.  This project has been identified by East Carolina University, Pitt 
County Memorial Hospital, and the Chamber of Commerce as a key component in improving accessibility for 
their constituencies in the area.  The North Carolina Department of Transportation (NCDOT) has completed a 
feasibility study on this project. 

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

STANTONSBURG - TENTH STREET CONNECTOR

This project would construct a new multi-lane road from the intersection of Stantonsburg Road and Memorial 
to Tenth Street and will include a grade separated railroad crossing on Tenth Street near Dickerson Avenue. 

To insure a timely completion of this project, the City proposed a local contribution of up to $6,000,000 [$2 
million each City, Pitt County Memorial Hospital (PCMH) & East Carolina University (ECU)] to cover the cost 
of planning, design, and contribute funds towards property acquisition of this project.  This would be paid 
over a 3 to 5 years.  NCDOT would provide the other $26,564,000 primarily for R/W acquisition and 
construction.

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

This project will provide east-west access with a railroad grade separation essential to improving access and 
response times for emergency vehicles on the east side of Greenville to the Regional Medical Center.  The 
widening / extension of Farmville Boulevard and the connection to Tenth Street would relieve traffic 
congestion along Dickenson Avenue and West 5th Street.

Also, landscaping, boulevard medians, and sidewalks should be included with this project to enhance the 
roadway and facilitate pedestrian movement.

APPROPRIATION SCHEDULE

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

Total Operating Increase
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 4

DESCRIPTION:

Phase II of the project will begin at a point just west of the CSX railroad and end at Evans Street.

FY 10-11 Right of Way 
Acquisition

$164,000 
Construction $846,000 

$1,010,000 

JUSTIFICATION:

 
OPERATING IMPACT:

 $                         -   

 $                   2,000 

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

BOND 1,010,000$       

TOTAL PROJECT COST: 1,010,000$             

This proposed project will increase operational costs by approximately $2,000 per year.

Total Operating Savings

PUBLIC WORKS ENGINEERING

This thoroughfare will serve a large area of land in the southwestern quadrant of the City’s planning area.  

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

THOMAS LANGSTON ROAD EXTENSION, PHASE II

The overall project would construct a 5,800 foot, 4-lane, median-divided, curb and gutter roadway with 
sidewalks, widened outside lanes for bicycle use, and associated landscaping between Memorial Drive and 
Evans Street.  
Presently, there are no roads in this area.  The residential development to the north of the proposed road has 
access points on Greenville Blvd. and Memorial Dr., but no connection to Evans St.  This forces all 
eastbound and southbound traffic onto Greenville Blvd.  The proposed roadway will provide an additional 
east/west connection between Memorial Dr. and Evans St. and will provide direct access to Evans St. for the 
existing residential development.

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

The primary justification for this project is to meet City growth.  In addition to serving the residential 
development to the north, this project is necessary to relieve congestion on Greenville Blvd., Fire Tower Rd., 
and Memorial Dr. 
There are no alternative routes with available capacity for vehicles expected to use this portion of SR-1134.  

APPROPRIATION SCHEDULE

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

Total Operating Increase
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 5

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

 $                   2,000 

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

POWELL BILL 15,000$            86,000$            

GRANT 60,000              344,000            

TOTAL PROJECT COST: 505,000$                

This project  is required to maintain the City’s roadway system and, in particular, this bridge in a safe and 

structurally sound condition.

Currently, NCDOT offers assistance to local governments in replacement of structurally deficient or otherwise 
functionally obsolete bridges through the Federal Highway Bridge Replacement Program.  Bridges qualifying 
for such assistance may be replaced by the involved municipality with NCDOT paying 80% of the costs and 
the City the remaining 20%.  Total estimated cost of this project is $505,000 inclusive of design fees, 
easement/right-of-way acquisition, and construction.  This bridge structure has qualified and selected under 
the NCDOT program. Based on present estimates, the State will pay $404,000 and the City $101,000.   The 
design phase is proposed for FY 10-11 with construction to follow in FY 11-12.

Total Operating Increase

This proposal will not increase operations and maintenance personnel, but will decrease maintenance and 
operational costs by $2,000 per year.

FUNDS EXPENDED TO DATE:

Total Operating Savings

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

KING GEORGE ROAD BRIDGE REPLACEMENT AT BELLS BRANCH (BRIDGE # 421)

This project would replace the King George bridge.  Presently, the bridge is posted with maximum load limits 
of 21 tons for single-axle vehicles and 27 tons for legal gross weight for semi-trailers.  The posting occurred 
in FY 90-91, following a regular bridge inspection by NCDOT, during which this bridge was found in usable, 
but functionally obsolete condition.  

The Bridge Replacement Program generally requires the municipality to follow stringent guidelines in the 
design, construction, administration, and bookkeeping for the bridge replacement project.  Reimbursement to 
the City occurs after payments are made to the contractor and NCDOT has been satisfied that the program 
guidelines have been met.

The proposed project will provide for continued safe use of King George Road by passenger and heavier 
vehicles without limitation to load.  It will also allow for a wider structure so as to support joint 
pedestrian/vehicular use.  The existing structure is suited to vehicular use only because of its width.

PUBLIC WORKS ENGINEERING

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

Alternatives to replacing the existing bridge include continuing to repair/replace deteriorated bridge 
components or eventually closing the structure to continued vehicular traffic.  Repair/replacement of 
deteriorated bridge components is a temporary situation resulting in increased maintenance expense 
annually.  Closing this major connector street will significantly impact vehicular access to the Brook Valley 
neighborhood and severely disrupt emergency services to the area.

FUNDS APPROVED TO DATE:

APPROPRIATION SCHEDULE
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 6

DESCRIPTION:

JUSTIFICATION:

 
OPERATING IMPACT:

 $                   2,000 

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

POWELL BILL 16,000$            84,000$            

GRANT 64,000              336,000            

TOTAL PROJECT COST: 500,000$                

This proposal will not increase operations and maintenance personnel, but will decrease maintenance and 
operational costs by $2,000 per year.

Total Operating Savings

PUBLIC WORKS ENGINEERING

The Bridge Replacement Program generally requires the municipality to follow stringent guidelines in the 
design, construction, administration, and bookkeeping for the bridge replacement project.  Reimbursement to 
the City occurs after payments are made to the contractor and NCDOT has been satisfied that the program 
guidelines have been met.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

OXFORD ROAD BRIDGE REPLACEMENT AT BELLS BRANCH (BRIDGE # 419)

This project would replace the Oxford Road Bridge.  Presently, the bridge is posted with maximum load limits 
of 29 tons for single-axle vehicles and 34 tons for semi-trailers.  The posting occurred in FY 90-91, following 
a regular bridge inspection by NCDOT, during which this bridge was found in usable, but functionally 
obsolete condition.
Currently, NCDOT offers assistance to local governments in replacement of structurally deficient or otherwise 
functionally obsolete bridges through the Federal Highway Bridge Replacement Program.  Bridges qualifying 
for such assistance may be replaced by a  municipality with NCDOT paying 80% of the costs and the City the 
remaining 20%.  Total estimated cost of this project is $500,000 inclusive of design fees, easement/right-of-
way acquisition, and construction.  Should this bridge structure qualify under the NCDOT program, the State 
will pay $400,000 and the City $100,000.  The design phase is proposed for FY 11-12 with construction to 
follow immediately in FY 13-14.

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

This project is required to maintain the City’s roadway system and, in particular, this bridge in a safe and 

structurally sound condition.

Alternatives to replacing the existing bridge include continuing to repair/replace deteriorated bridge 
components or eventually closing the structure to continued vehicular traffic.  Repair/replacement of 
deteriorated bridge components is a temporary situation resulting in increased maintenance expenses 
annually.  Closing this major collector street will significantly impact vehicular access to the Brook Valley 
neighborhood and severely disrupt emergency services to the area.

APPROPRIATION SCHEDULE

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

Total Operating Increase
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 7

DESCRIPTION:

 
FY 11-12 Construction $720,000 

JUSTIFICATION:

 
OPERATING IMPACT:

 $                         -   

 $                   1,900 

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 720,000$          

TOTAL PROJECT COST: 720,000$                

This project would construct approximately 1,350 linear feet of multi-lane roadway that will extend Brownlea 
Drive from Fourteenth Street to its current terminus 1,970 feet south of Tenth Street.

Presently, Brownlea Drive is designated as a minor thoroughfare on the City’s Thoroughfare Plan.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

BROWNLEA DRIVE EXTENSION, PHASE II

To comply with a court case settlement, the City is obligated to commence construction on this portion of 
roadway by September 2024 or lose all rights to the now dedicated right-of-way.

PUBLIC WORKS ENGINEERING

Total Operating Increase

APPROPRIATION SCHEDULE

The proposed project will be constructed within the dedicated right-of-way and complete the last segment of 
Brownlea Drive between Tenth Street and Fourteenth Street.  

Phase III of this project will connect Tenth Street to Sixth Street.

This proposal will not increase operations and maintenance personnel, but will increase maintenance and 
operational costs by $1,900 per year.

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

Total Operating Savings

The primary justification for this project request is expansion to meet City growth.  This project will form a 
partial ―inner-city‖ loop providing improved access for the entire city.  Without this project, the loop cannot be 

completed as recommended by the City’s Thoroughfare Plan and traffic congestion will continue to grow on 

Tenth and Fourteenth Streets and Greenville Boulevard.  The portion from Tenth Street to Fourteenth Street 
will provide for north-south traffic flow from south Greenville to the ECU campus.

No alternative of this project was recommended in the Thoroughfare Plan Update Study.

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 8

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

GENERAL FUND 35,000$            

TOTAL PROJECT COST: 35,000$                  

Total Operating Savings

Total Operating Increase

APPROPRIATION SCHEDULE

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

Storm water entering sumps of the UST's causes problems with the leak detection and overfill protection 
systems working properly. Water entering these sumps is causing corrosion of the piping to the tanks which 
can lead to potential leaks of fuel, gas or waste oil. Each time Public Work's experiences a moderate to 
heavy rain event, water runs across the parking area, over and into the existing sump covers filling the sumps 
with water. Fleet Division then has to use shop personnel to drain the sumps with a sump pump and shop 
vac into our oil /water separator to dispose of the water causing a loss of productivity. The Division, after 
every significant rainfall, dedicates 1 person for one half of a day to drain the sumps of water.

Reduce lost man-hours associated with the draining the sumps and minimize impacts on leak detection and 
overfill systems thus reducing the chance of an undetected fuel leak.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

FLEET UNDERGROUND STORAGE TANK SUMP RENOVATIONS

PUBLIC WORKS - FLEET

This project would raise underground storage tank (UST) sump manholes for diesel fuel, unleaded gasoline 
and waste oil. Clean and paint or replace rusted and corroded piping in sumps as needed. Project includes 
raising manholes and installing water tight covers to prevent water from entering sumps. 
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 9

DESCRIPTION:

FY  2010-2011 Design $               15,000
FY  2011-2012 Construction $             125,000

$             140,000

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                   1,000 

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

GENERAL FUND 15,000$            125,000$          

TOTAL PROJECT COST: 140,000$                

This project would plan, design, and construct a joint use bikeway/greenway along the south side of the Tar
River. The City of Greenville updated its Greenway Master Plan in 2004 and Bicycle Master Plan in 2002.
Each plan includes the South Tar River Greenway/Bikeway. 

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

FUNDS APPROVED TO DATE:

APPROPRIATION SCHEDULE

Total Operating Increase

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

SOUTH TAR RIVER GREENWAY, PHASE III (TOWN COMMONS TO FIRST PLACE PROPERTIES)

PUBLIC WORKS ENGINEERING

FUNDS EXPENDED TO DATE:

This proposal will not increase personnel requirements, but will increase maintenance and operational costs 
by $1,000 per year.

Total Operating Savings

This part of Phase III of the greenway/bikeway project would provide a connection from the Town Common
Park to the portion of the greenway constructed by the First Place Development on their site. This project
includes preliminary engineering, environmental studies, design, and construction of approximately 320 feet
of greenway/ bikeway along the south side of the Tar River between Pitt Street and Greene Street. The City
will perform the planning and preliminary design, and environmental documents in FY 2010-2011.
Construction would begin in FY 2011-2012.

The South Tar River Greenway project will provide scenic views of the Tar River while providing a bicycle/
pedestrian connection between recreational facilities, neighborhoods, and Uptown Greenville. This project is
the Greenville Urban Area MPO's #1 Bicycle/Enhancement Priority.
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 10

DESCRIPTION:

FY 10-11 $110,000 
Right of Way $40,000 

FY 11-12 Construction $1,050,000 
Total $1,200,000 

 

JUSTIFICATION:

 
OPERATING IMPACT:

 $                         -   

 $                 15,000 

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

FEDERAL GRANT 120,000$          840,000$          

GENERAL FUND 30,000              210,000            

TOTAL PROJECT COST: 1,200,000$             

This proposal will not increase personnel, but will increase maintenance and operational costs by $15,000 
per year.

Total Operating Savings

PUBLIC WORKS ENGINEERING

The grant is administered through the NCDOT and is an 80/20 cost share. The federal grant will cover 
$960,000 and the City's share is $240,000.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

GREEN MILL RUN GREENWAY, PHASE II, SECTIONS 2 & 3

This project would continue construction of the Green Mill Run Greenway from its current terminus on 
Charles Boulevard to Evans Park.  Phase I and Section 1 of Phase II of this greenway have been completed.  
The completed segment begins in Green Springs Park and ends at Charles Boulevard.  Section 1 of Phase II 
was completed in the Fall of 2003.  A $1.6 million federal earmark for this project and Parker’s Creek 

Greenway was included in the signed SAFETEA-LU bill.

Design & Environmental 

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

This project will establish a greenway corridor that will expand and enhance usage of existing parks, provide 
pedestrian transportation linkages, and provide outdoor recreational opportunities (walking, bicycling, 
jogging, roller blading, etc.) for the public. This project would provide a needed pedestrian and bicycle link 
between Evans Park and the University. 

The alternative to this proposal is not to build the Greenway.  However, continual growth and escalation of 
land values will make future greenway development increasingly cost prohibitive.  Funding for past greenway 
projects have been a combination of local and grant dollars.  Opportunities for grants will also be pursued for 
this project under the Federal Transportation Enhancement Program and other sources.

APPROPRIATION SCHEDULE

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

Total Operating Increase
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 11

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

 $                   1,300 

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

GENERAL FUND 150,000$          

TOTAL PROJECT COST: 150,000$                

Total Operating Savings

Total Operating Increase

APPROPRIATION SCHEDULE

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

The roof of the old section of City Hall was not replaced during the recent construction project.  The old 
section which is approximately 15 years old is no longer covered by warranty and new leaks are continually 
occurring.  Maintenance and repair costs will increase as the roof ages.

A new roof on the original section of City Hall will require annual preventative maintenance to ensure that a 
fifteen year service life is achieved. Operation savings of approximately $1,300 is attributed to potential 
energy savings.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

CITY HALL ORIGINAL SECTION ROOF REPLACEMENT

PUBLIC WORKS - BUILDINGS & GROUNDS

This project would replace the existing roof on the original section of City Hall (old GUC building) with a new 
roof.
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 12

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

 $                   2,780 

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

GENERAL FUND 275,000$          

TOTAL PROJECT COST: 275,000$                

Total Operating Savings

Total Operating Increase

APPROPRIATION SCHEDULE

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

The existing roof is 15 years old and the city spends on average $2,780 a year to repair all the leaks.  The 
department due to all the issues had the roof thermographed.  The test determined that the roof 
underlayment was saturated with water losing it insulation value and increasing the humidity in the building.

The City will see an increase in the cost of repairs as the roof gets older.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

MUNICIPAL BUILDING ROOF REPLACEMENT

PUBLIC WORKS - BUILDINGS & GROUNDS

This project would replace the existing Municipal Buildings roof (8,130 square feet) with a new roof.
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 13

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

GENERAL FUND 200,000$          

TOTAL PROJECT COST: 200,000$                

Total Operating Savings

Total Operating Increase

APPROPRIATION SCHEDULE

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

The outside surfaces of the building were not rehabilitated during the recent renovation of the Building. Due 
to problems with the building, the walls were thermographed to determine their condition.  The test 
discovered that there are many areas in the walls that are allowing moisture to enter into the interior wall 
spaces of the facility.

Exterior wall repairs will require annual inspection and rehabilitation to prevent moisture intrusion into the 
Municipal Building in the future.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

MUNICIPAL BUILDING WATERPROOFING

PUBLIC WORKS - BUILDINGS & GROUNDS

This project would recaulk all joints in the outside walls (15,745 square feet) of the Municipal Building.
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 14

 
DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

 $                   2,000 

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

GENERAL FUND 100,000$          

TOTAL PROJECT COST: 100,000$                

Total Operating Savings

Total Operating Increase

APPROPRIATION SCHEDULE

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

The City spends annually $7,000 to maintain the existing boiler. In the winter of 08-09, daily service calls 
were needed to ensure the reliability of the system.

A new boiler will reduce energy costs to Pitt Community College and provide improved performance 
reliability.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

INTERGENERATIONAL CENTER SCHOOL BOILER REPLACEMENT

PUBLIC WORKS - BUILDINGS & GROUNDS

This project would replace the existing boiler in the school building at the Intergenerational Center. The 
building is presently leased to Pitt Community College.  Under the terms of the lease, maintenance and repair 
of the heating system is the responsibility of the City.

PW - 14



PROJECT TITLE:

DEPARTMENT: PRIORITY # 15

DESCRIPTION:

FY 11-12 $130,000 
Right of Way $50,000 

FY 12-13 Construction $1,120,000 
$1,300,000 

JUSTIFICATION:

 
OPERATING IMPACT:

 $                         -   

 $                 15,000 

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

FEDERAL GRANT 144,000$          256,000$          

UNMET 864,000            

GENERAL FUND 36,000              

TOTAL PROJECT COST: 1,300,000$             

This proposal will not increase personnel, but will increase maintenance and operational costs by $15,000 
per year.

Total Operating Savings

PUBLIC WORKS ENGINEERING

The federal grant is administered through NCDOT and is an 80/20 cost share. It is anticipated that $400,000 
will be the balance of the remaining funds from the grant.  The City will be responsible for the balance of the 
project costs, which is $900,000.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

PARKERS CREEK GREENWAY

This project would continue construction of the Parkers Creek Greenway from River Park North to the 
Greenville Aquatics and Fitness Center.  A $1.6 million federal grant for this project and Green Mill Run 
Greenway was included in the signed SAFETEA-LU bill.  Funds not used for the Green Mill Run Greenway 
will be used for this project.

Design & Environmental 

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

The primary justification for this project is to establish a greenway corridor that will expand and enhance 
usage of existing parks, provide pedestrian transportation linkages, and provide outdoor recreational 
opportunities (walking, bicycling, jogging, roller blading, etc.)  for the public. This project would provide a 
needed pedestrian and bicycle link between River Park North and the Greenville Aquatics and Fitness 
Center. 

The alternative to this proposal is not to build the Greenway.  However, continual growth and escalation of 
land values will make future greenway development increasingly cost prohibitive.  Funding for past greenway 
projects have been a combination of local and grant dollars.  Opportunities for grants will also be pursued for 
this project under the Federal Transportation Enhancement Program and other sources.

APPROPRIATION SCHEDULE

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

Total Operating Increase
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 16

DESCRIPTION:

 

JUSTIFICATION:

 
OPERATING IMPACT:

 $                         -   

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 20,000$            20,000$            

POWELL BILL 10,000              10,000              30,000              30,000              30,000              

TOTAL PROJECT COST: 150,000$                

APPROPRIATION SCHEDULE

FUNDS APPROVED TO DATE:

Total Operating Increase

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

Based on the success of projects in various neighborhoods, new requests for traffic calming have been 
flowing in for more work in other neighborhoods. Currently, the following locations have requested traffic 
calming and are scheduled for evaluation in FY 10-11 and construction in FY 10-11 (subject to available 
resources and funding):

FUNDS EXPENDED TO DATE:

Total Operating Savings

These projects will be eligible for Powell Bill funding and will be installed by consultants and contractors and 
will not increase operational or maintenance costs.

Upon evaluation, eligible projects will be completed in the order that the requests were received and based 
on available funds.

The primary justification of this program is to improve public safety and neighborhood character by reducing 
vehicle speeds and volume. The alternative to these projects is to reduce speed limits and increase 
enforcement activity.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

TRAFFIC CALMING

Fairview Way/Sherwood Drive

Red Oak Neighborhood

Pinewood Drive
Greenbriar Neighborhood

PUBLIC WORKS ENGINEERING

This project would fund Traffic Calming requests.  The City of Greenville’s Neighborhood Traffic Calming 

Guidelines  were approved by City Council in December 2008.  These guidelines are used to review new 
requests for traffic calming devices.
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 17

DESCRIPTION:

 

 

JUSTIFICATION:

 
OPERATING IMPACT:

 $                         -   

 $                   1,800 

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 110,000$          110,000$          

POWELL BILL 265,000            265,000            375,000            375,000            375,000            

TOTAL PROJECT COST: 1,875,000$             

This project would build sidewalks along thoroughfares and other high priority locations. Presently, many 
thoroughfares and other roadways do not have sidewalks to provide safe travel for pedestrians. These funds 
will be used to construct sidewalks along City and State System roadways. Projects will be evaluated and 
prioritized on a technical merit scoring system and will be completed as funds permit. The Public Works 
Department has identified and prioritized approximately 33.5 miles of sidewalk construction.

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

FUNDS APPROVED TO DATE:

APPROPRIATION SCHEDULE

Total Operating Increase

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

SIDEWALK CONSTRUCTION PROJECT

PUBLIC WORKS ENGINEERING

FUNDS EXPENDED TO DATE:

This program would increase annual maintenance and operation costs by approximately $1,800 per year due 
to additional sidewalk to maintain and repair.

Total Operating Savings

The requested funding level will allow installation of approximately 10,000 – 12,000 linear feet of sidewalks 

per year depending on location, site considerations and costs.

The primary justification for this program is to improve pedestrian safety and the community character and 
appeal, as well as encourage walking as a viable alternate means of transportation.
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 18

DESCRIPTION:

FY 10-11 Design $              40,000

FY 11-12 Construction $             300,000
$             340,000

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 40,000$            300,000$          

TOTAL PROJECT COST: 340,000$                

Total Operating Savings

Total Operating Increase

APPROPRIATION SCHEDULE

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

This project is required to complete the existing sidewalk system on E. 5th Street thus helping to encourage 
walking as a viable alternate means of transportation.  

This proposal will not increase operations and maintenance costs.  

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

FIFTH STREET BRIDGE PEDESTRIAN MODIFICATION

PUBLIC WORKS ENGINEERING

This project would modify and widen the existing Fifth Street Bridge to provide adequate pedestrian crossing
on the structure. The bridge crosses the Green Mill Run stream south of its juncture with the Tar River.
Pedestrians can only cross the bridge on a narrow walkway and it is not handicap accessible.  
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 19

 
DESCRIPTION:

 

 

JUSTIFICATION:

 
OPERATING IMPACT:

 $                         -   

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 800,000$          800,000$          

POWELL BILL 400,000            400,000            1,200,000         1,200,000         1,200,000         

TOTAL PROJECT COST: 6,000,000$             

This proposal will not change operations and maintenance personnel.  Failure to resurface will increase 
maintenance and operational costs.  This project is eligible for Powell Bill funding.

Total Operating Savings

PUBLIC WORKS ENGINEERING

Presently, the City maintains 220 miles of streets with a useful life of about 12 years, depending on traffic and 
original construction.  At that point, streets begin a rapid deterioration resulting in increased maintenance 
cost, poor ride quality, and unsafe conditions.  At the current time, without a significant increase in our annual 
resurfacing expenditures, we are only resurfacing streets on a 31-year cycle.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

STREET RESURFACING

This project would pave and stripe existing City streets.

This project would resurface approximately seven miles of streets in various locations throughout the City 
including necessary street markings.  All streets are evaluated and prioritized by condition prior to 
resurfacing.

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

The primary justification for this project request is operating necessity to maintain streets in safe and smooth 
condition with minimum cost.  Without this project, surface deterioration will accumulate and necessitate 
reconstruction of the entire street at a cost significantly higher than that of periodic resurfacing.  

No alternatives were considered.

APPROPRIATION SCHEDULE

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

Total Operating Increase
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 20

DESCRIPTION:

 

 

JUSTIFICATION:

 
OPERATING IMPACT:

 $                         -   

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 300,000$          300,000$          

POWELL BILL 325,000            325,000            150,000            

TOTAL PROJECT COST: 1,400,000$             

This project would replace steel mast arm signal poles in the downtown central business district. This would
include the replacement of existing mast arm poles at 11 intersections. The project would upgrade two
intersections per year over a five year period. Presently, the existing mast arm poles are in poor condition
and should be scheduled for replacement to reduce potential liabilities.

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

FUNDS APPROVED TO DATE:

APPROPRIATION SCHEDULE

Total Operating Increase

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

REPLACEMENT OF MAST ARM SIGNAL POLES

PUBLIC WORKS ENGINEERING

FUNDS EXPENDED TO DATE:

This proposed project will not increase operations and maintenance personnel, but it will improve aesthetics 
and reduce potential liabilities.

Total Operating Savings

The replacement of the mast arm poles should blend in with future streetscape improvements in the 
downtown area and could be a companion to a Center City infrastructure improvement project.

The primary justification for this project is to install structurally sound poles and to reduce maintenance costs 
and potential liabilities.
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 21

DESCRIPTION:

FY  2011-2012 Construction $             125,000

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

GENERAL FUND 125,000$          

TOTAL PROJECT COST: 125,000$                

Total Operating Savings

Total Operating Increase

APPROPRIATION SCHEDULE

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

The bridge has become an eyesore detracting from the City's image.   The purpose of the project is to 
enhance the area.  The railroad has indicated that they do not have the funds to undertake the project; 
however, they would permit the City to perform the project.

This proposal will not change operations and maintenance personnel.  

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

NORFOLK SOUTHERN (N/S) RAILROAD BRIDGE PAINTING

PUBLIC WORKS ENGINEERING

This Project would paint the Norfolk Southern (N/S) Railroad Bridge that crosses over Dickinson Avenue.  
This rail line is now leased to and operated by the Coastal Carolina Rail Line. The City participated in an 
enhancement project on Charles Boulevard, which included the painting of the N/S bridge that crossed over 
this road. 
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 22

DESCRIPTION:

 

 

JUSTIFICATION:

 
OPERATING IMPACT:

 $                         -   

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 400,000$          

SANITATION

STORMWATER

TOTAL PROJECT COST: 400,000$                

This project would resurface all paved surfaces within the Public Works compound, repair and replace 
existing oil-water separators, and repair and extend the yard's stormwater system.

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

FUNDS APPROVED TO DATE:

APPROPRIATION SCHEDULE

Total Operating Increase

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

PUBLIC WORKS YARD RESURFACING

PUBLIC WORKS ENGINEERING

FUNDS EXPENDED TO DATE:

This is a companion project to the Truck & Car Wash Facility, Sand and Salt Storage Facility, and the 
Covered Vehicle Wash Facility.

Total Operating Savings

Many areas of the existing surface in the public works yard has failed.  The department's heavy trucks have 
damaged the yard.  The yard has not been resurfaced since it was originally constructed.  Additionally in 
2004, the City obtained its mandatory National Pollution Discharge Elimination System (NPDES) permit and 
began complying with the permits requirements.  One of those requirements is to implement best 
management practices to ensure that industrial operations, such as the Public Works Facility, do not have 
contaminated stormwater runoff leaving the site.  This is occurring due to the condition of the pavement.  No 
alternative to this project is available due to the age and condition of the asphalt surface. 

This project is not expected to increase personnel requirements or maintenance costs.
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 23

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 5,000$              

CAPITAL RESERVE 30,000              

TOTAL PROJECT COST: 35,000$                  

Total Operating Savings

Total Operating Increase

APPROPRIATION SCHEDULE

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

Pigeon excrement presents a health hazard to City employees.

The project will reduce staff time associated with cleaning excrement off of equipment and supplies before 
they can be used.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

PIGEON CONTROL FENCING FOR PW COVERED STORAGE AREA & PARKING AREAS

PUBLIC WORKS - BUILDINGS & GROUNDS

This project would install fencing over the walls with exposed beams to prevent pigeons and other birds from 
roosting.  Traffic Services and Buildings and Grounds buildings have sections that are open on one side.  
Pigeons enter through these openings and roost on the beams.  Their excrement contaminates anything that 
is stored under the beams.
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 24

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 5,000$              

CAPITAL RESERVE 70,000              

TOTAL PROJECT COST: 75,000$                  

Total Operating Savings

Total Operating Increase

APPROPRIATION SCHEDULE

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

Pigeons roosting in the shop facility causes issues with cleanliness of the shop floors, work tables, and the 
employees personal tool boxes and equipment. Pigeon waste can carry diseases or contribute to other health 
issues. 

Reducing roosting pigeons will reduce labor hours spent by staff cleaning.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

FLEET SHOP PIGEON CONTROL

PUBLIC WORKS - FLEET

This project would purchase and install pigeon netting, pigeon spikes and other modifications to fleet 
maintenance building to prevent pigeons from roosting and nesting within the Fleet shop facility. 
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 25

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 75,000$            

TOTAL PROJECT COST: 75,000$                  

Total Operating Savings

Total Operating Increase

APPROPRIATION SCHEDULE

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

When there is a power outage that impacts Public Works facilities the fuel pumps do not work and 
emergency vehicles will have to find fuel from other sources if available. This impacts the ability of the City to 
respond during emergencies.

Reduces lost time associated with obtaining fuel from other sources.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

ALTERNATE POWER SUPPLY FOR THE CITY'S FUEL PUMPS

PUBLIC WORKS - BUILDINGS & GROUNDS

This project would install a generator connected to the City's fuel pump's electrical system to ensure they are 
still capable of operating when there is a power outage.  This is essential to providing a reliable source of fuel 
to City vehicles during emergency operations. 
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 26

DESCRIPTION:

FY  2010-2011 Construction $             125,000

JUSTIFICATION:

OPERATING IMPACT:

 $                   1,000 

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 25,000$            

CAPITAL RESERVE 100,000            

TOTAL PROJECT COST: 125,000$                

This project would involve the repair of the Public Works' Traffic Services Building.  The structure has been 
experiencing settlement in the northeast corner over the past several years.  This has resulted in mortar 
cracks of the brick façade, miss aligned door jams, and gaps in windows seals.

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

FUNDS APPROVED TO DATE:

APPROPRIATION SCHEDULE

Total Operating Increase

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

TRAFFIC SERVICES BUILDING IMPROVEMENTS

PUBLIC WORKS ENGINEERING

FUNDS EXPENDED TO DATE:

This proposal will not increase operations and maintenance personnel, but will decrease maintenance costs 
by $1,000 per year.

Total Operating Savings

To address this issue, it will be necessary to: remove the brick façade and interior masonry wall; stabilize and 
re-pour the foundation and a section of the floor slab; and re-brick this portion of the building.

Project is required to maintain the structural integrity of the building, reduce penetration of water into the 
building and reduce energy Loss.
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 27

DESCRIPTION:

Arlington Boulevard between Hooker Road and Mulberry Lane

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 1,200,000$       1,800,000$       

TOTAL PROJECT COST: 3,000,000$             

FUNDS EXPENDED TO DATE:

Total Operating Increase

This proposal will not change operations and maintenance personnel.  Failure to perform this work will 
increase maintenance and operational costs. 

Total Operating Savings

PUBLIC WORKS ENGINEERING

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

CITYWIDE STREET AND STORM DRAINAGE IMPROVEMENTS

This project would involve performing various pavement and storm drainage repairs on the residential streets 
and storm pipes located within the River Hills Subdivision, as well as resurfacing the streets.

The streets within the River Hills Subdivision

There are sections of pavement that have deteriorated to a point that will require full depth replacement.  
Some sections of the storm drainage system have aged and are deteriorated to a point that may fail without 
warning thus requiring immediate repair or replacement. Due to the size and complexity associated with this 
work, it will be necessarily to contract the work to complete these repairs. 

On June 30, 2008, the River Hills Subdivision was annexed into the city limits.  Construction on the 
development began in 1974 with subsequent phases completed in the early 80's.  Prior to annexation, the 
subdivision streets were maintained by the NCDOT, but were not maintained at the same level of service that 
the City performs.  The streets and storm drainage have reached or are beyond their service life.  

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

The primary justification for this project request is operating necessity to maintain the streets and storm 
drainage system within this area in an appropriate condition.  Without this project, pavement surface and 
storm pipe deterioration will continue and necessitate reconstruction of the entire streets and storm drainage 
system at a cost significantly higher cost.

APPROPRIATION SCHEDULE

FUNDS APPROVED TO DATE:
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 28

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                   2,000 

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 50,000$            

TOTAL PROJECT COST: 50,000$                  

Total Operating Savings

Total Operating Increase

APPROPRIATION SCHEDULE

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

The project will ensure the temperature is maintained at a level appropriate for the work area and at a level 
that protects the electronic equipment from damage. Typically the value of the stored equipment exceeds 
$100,000.

A minor increase in the Departments utility cost.  Reduce the threat of heat damage to valuable equipment.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

TRAFFIC SERVICES HEAT, VENTILATION, AND COOLING (HVAC) UPGRADES

PUBLIC WORKS - BUILDINGS & GROUNDS

This project would upgrade the HVAC system in the Traffic Services shop area.  The air conditioning system 
is undersized for the size of the shop area. During the summer the system is unable to keep the shop area in 
a temperature range that protects the electronic equipment stored there as well as maintaining an 
appropriate temperature in which to work. 
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 29

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

 $                   3,000 

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 90,000$            

TOTAL PROJECT COST: 90,000$                  

Total Operating Savings

Total Operating Increase

APPROPRIATION SCHEDULE

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

Existing glass garage doors are very heavy. The weight of the doors puts a severe strain on the system 
resulting in many maintenance calls to keep them operational.  The City's annual maintenance cost for these 
nine doors is $4,000 to $5,000. Annual maintenance cost of eight older doors at other fire stations is only 
$1,000.  Replacing these doors will generate annual savings of $3,000 to $4,000 per year. 

This project when complete will result in annual maintenance savings of $3,000 to $4,000.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

POLICE & FIRE/RESCUE ROLLUP DOOR REPLACEMENT

PUBLIC WORKS - BUILDINGS & GROUNDS

This project would replace nine (9) rollup glass garage doors at Police/Fire-Rescue building that are 16 years 
old with lighter, lower maintenance doors.
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 30

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

 
 

 $                         -   

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 150,000$          

TOTAL PROJECT COST: 150,000$                

Total Operating Savings

Total Operating Increase

APPROPRIATION SCHEDULE

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

This system would allow the Fleet Maintenance Division to be more efficient and accurate on labor and parts 
charges for each department. This accuracy will become even more important when the Fleet Maintenance 
Division starts billing not only parts and fuel as we do now to each individual department but labor also. This 
system will allow labor to be input into system by the mechanic as the unit is actually being repaired and not 
keyed in by a clerk at a later date. It will allow us to monitor benchmark data such as downtime, vehicle 
availability, direct and indirect labor, productivity, warranty recovery, etc.... with greater accuracy and 
reliability. The system will enable the parts manager to track parts purchases and usage with more accuracy 
and efficiency as well as reducing missing inventory.

Increase efficiency and data accuracy.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

FLEET SOFTWARE UPDATE

PUBLIC WORKS - FLEET

This project would purchase a Fleet Maintenance program (software) and associated hardware such as 
mechanics consoles (kiosks) to improve accuracy of records, and assignment of costs to Departments.  This 
system would consist of a software program such as "FASTER" or "CTRL-pad", with interface to NAVILINE 
and Fuel Master.  Equipment would include the above mentioned kiosks, barcode printer and barcode 
readers.
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 31

DESCRIPTION:

Local
FY 10-11 Evaluation $50,000 
FY 11-12 Acquisition $700,000 

$750,000 

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                 60,000 

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 50,000$            700,000$          

TOTAL PROJECT COST: 750,000$                

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

Total Operating Savings

Anticipated Funding Sources

The growth of the city and the increase in workload associated with that growth as well as the increasing 
need for performance management data cannot be met with the basic system presently used by the City with 
its current personnel structure.  The City will either have to increase the size of its work force (including all of 
the infrastructure necessary to support that increase – computers, office space, additional HR, etc.) or 

implement an automation system that improves efficiency of the existing workforce.  Additionally the system 
will improve accessibility of information to the public.

This project would fund the design, acquisition, and implementation of an enterprise system that will enhance 
management processes associated with work orders and workload management, land development, code 
enforcement and permit system. This project includes both the software and hardware system to link multiple 
departments and divisions (Public Works, Recreation and Parks, Code Enforcement, Information Technology 
and Community Development). This software will link to the City’s existing GIS parcel data allowing 

synergistic management of location based actions.  Additionally the system will provide the system necessary 
to collect the data to implement a performance management system that can be used to evaluate the 
timelines, cost and effectiveness of activities performed by City staff.  Additionally the system will use cost 
data from the existing Naviline system determine the cost of services provided.  

APPROPRIATION SCHEDULE

Total Operating Increase

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

ENTERPRISE RESOURCE MANAGEMENT SYSTEM FOR PUBLIC WORKS, CODE ENFORCEMENT, 

RECREATION & PARKS, INFORMATION TECHNOLOGY, & COMM. DEVEL.

PUBLIC WORKS - ADMINISTRATION

Yearly maintenance cost could be between $60,000 to $75,000, however the savings of staff time over a year 
could factor into reduced figures.
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 32

DESCRIPTION:

 
FY 14-15 NCDOT Funding $185,000 
FY 15-16 $102,500 

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                   2,500 

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

GRANT $185,000

UNMET 102,000                  

TOTAL PROJECT COST: 185,000$                

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

This proposal will not increase operations and maintenance personnel, but will increase maintenance and 
operational costs by $2,500 per year.

Total Operating Savings

City of Greenville General Fund

The purpose of creating a positive, more aesthetically pleasing appearance for ―Downtown Gateway‖ is to 

encourage existing and new business development to invest in the downtown area and Greenville as a 
whole.

This project would enhance the Tenth Street – Evans Street intersection by improving pedestrian 

accessibility, creation of a focal point that marks the entrance to the downtown area, and promoting 
revitalization of the Tenth Street Corridor. The Project will extend from Reade Circle to Eleventh Street along 
Evans Street and from Greene Street to Charles Boulevard along Tenth Street.  Improvements include new 
sidewalks, trees, street lighting, reconstruction of the traffic signal support system at the intersection, street 
furniture, and new public transportation access. There will be key architectural features that will identify this 
intersection as the gateway into downtown. 

APPROPRIATION SCHEDULE

Total Operating Increase

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

TENTH - EVANS STREET INTERSECTION ENHANCEMENT PROJECT

This project marks the initial phase of a sister project entitled ―Tenth Street Streetscape Project‖ which will 

include similar improvements to Tenth Street from the project limits of the Tenth Street – Stantonsburg Road 

Connector Project east to Elm Street.  The project is expected to begin in the fall of 2007 and be completed 
in approximately six months.

PUBLIC WORKS ENGINEERING
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 33

DESCRIPTION:

 

 

JUSTIFICATION:

 
OPERATING IMPACT:

 $                         -   

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

POWELL BILL 50,000$            50,000$            

TOTAL PROJECT COST: 100,000$                

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

These projects will increase maintenance costs by $3,870 per year for each crossing.

Total Operating Savings

This is not a reimbursement-type project.  So, while the total project cost will be $500,000, the total cost to the 
City will be capped at $50,000. Projects will be subject to available Federal funding.

The project is required to improve safety at-grade, railway/railroad crossings.

This project would install automated warning devices and gates for at-grade railroad crossings on City 
maintained streets.

APPROPRIATION SCHEDULE

Total Operating Increase

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

RAILROAD CROSSING SIGNAL IMPROVEMENTS

The proposed projects involve the installation of flashing signals, cantilevered gates, and if applicable, traffic 
signal pre-emption, depending on the specific characteristics of the crossing.  Each year at-grade crossings 
are evaluated by the North Carolina Department of Transportation and assigned an investigative index.  
Based on the index, crossings are prioritized for the installation of warning devices.  A cost sharing of 90% 
Federal and 10% local funds is used to cover the improvements.

PUBLIC WORKS ENGINEERING
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 34

DESCRIPTION:

FY 10-11  
$50,000 

$100,000 
$100,000 
$150,000 

 
$100,000 

FY 11-12   
$300,000 

$10,000 
equipment

FY 12-13 $150,000 
$10,000 

FY 13-14 $300,000 

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 160,000$          300,000$          

POWELL BILL 500,000            310,000            

TOTAL PROJECT COST: 1,270,000$             

SUBSEQUENT 

YEARS

FUNDS EXPENDED TO DATE:

APPROPRIATION SCHEDULE

Arlington Blvd / Evans St - improve turn lanes, upgrade signal

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS

East 5th St / Cotanche St - install vehicle detection equipment

These projects will be eligible for Powell Bill funding and will be completed by consultants and contractors 
and will not increase operational and maintenance costs.

Total Operating Savings

Total Operating Increase

FUNDS APPROVED TO DATE:

The following is a list of anticipated transportation improvements and estimated cost of the projects to be 
addressed:  

Intersection Improvements, Design, Right of Way

Arlington Blvd / Greenville Blvd
Arlington Blvd / Stantonsburg Rd - improve turn lanes, upgrade signal

Arlington Blvd / Evans St
Arlington Blvd / Red Banks Rd

East 5th St - also widen road, add curb and gutter, and sidewalks

Arlington Blvd / Greenville Blvd - improve turn lanes, upgrade signal

The primary justification of this project is to improve traffic safety and reduce congestion

Intersection Improvements
Arlington Blvd / Red Banks Rd - improve turn lanes, upgrade signal
Reade Circle / Cotanche St - signal upgrade, install vehicle detection

PUBLIC WORKS ENGINEERING

This project would fund improvements to local roadways addressing issues of safety and capacity.  The 
proposed improvements may include signal upgrades, sign upgrades, geometric intersection improvements, 
turn lanes, short street extensions, and/or shoulder widening. 

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

LOCAL TRANSPORTATION IMPROVEMENTS
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 35

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 90,000$            

TOTAL PROJECT COST: 90,000$                  

Total Operating Savings

Total Operating Increase

APPROPRIATION SCHEDULE

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

The existing gates are narrow and too close to 5th street and presents a safety hazard to visitors to the 
cemetery.  Additionally the entrance is too small presenting a challenge to larger vehicles attempting to enter 
or leave the cemetery.  This has resulted in the gates and gate post being hit on numerous occasions. The 
fence will need to be moved to ensure enough room is available to install sidewalks.  Additionally the old 
wrought iron fence is in poor condition and requires replacement for both aesthetics and to reduce annual 
maintenance costs.

This project will eliminate existing safety hazards, improve the quality if the cemetery and reduce annual 
maintenance costs.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

GREENWOOD CEMETERY FRONT & REAR FENCE RENOVATIONS

PUBLIC WORKS - BUILDINGS & GROUNDS

This project would remove the existing fence at the entrance into Greenwood cemetery and construct a new 
decorative aluminum fence, gates and brick columns further away from E. 5th Street. This project will also 
provide for the installation of five-foot vinyl coated fence/gates at the rear of Greenwood Cemetery.
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 36

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

   

 $                   2,250 

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 30,000$            145,000$          

TOTAL PROJECT COST: 175,000$                

Total Operating Savings

Total Operating Increase

APPROPRIATION SCHEDULE

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

Open service pits are a potential safety hazard  even when properly marked and fenced. They are hard to 
keep clean and there is the possibility of fumes or gasses collecting in them creating possible hazards. The 
open floor design of a pit limits the type of repairs that can be performed on them. The elimination of the pits 
and the addition of the lifts will allow the technicians to utilize the available shop space more productively and 
enable them to be more efficient and safe. The existing in ground lift in the light duty shop has been 
experiencing numerous failures. Replacing this lift will eliminate the potential of an underground oil leak and 
the cost of repairs to replace the seals that leak at frequent intervals.

More efficient and versatile use of shop space.  Elimination of a potential shop safety hazard.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

HYDRAULIC LIFTS FOR FLEET MAINTENANCE BAYS

PUBLIC WORKS - FLEET

This project would replace the Light Duty shop service pits with hydraulic lifts.  The components of this project 
would be:  1) Fill service pit in Light Duty shop and install above ground lift.   2) Remove in-ground auto lift in 
middle shop bay and replace with an above ground lift.   3) Partially fill service pit in Heavy Duty shop, and 
install a shallow pit lift such as a KONI ECO60 transit bus / truck lift.  
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 37

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

 $                   3,000 

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 200,000$          

TOTAL PROJECT COST: 200,000$                

Total Operating Savings

Total Operating Increase

APPROPRIATION SCHEDULE

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

The current systems do not provide adequate heat and cooling on the 3rd floors resulting in poor working 
conditions for employees on that floor of the building. 

Increased reliability and efficiency will result in reduced energy and maintenance costs and contributes to an 
annual savings of approximately $3,000.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

MUNICIPAL BUILDING THIRD FLOOR HVAC REPLACEMENT

PUBLIC WORKS - BUILDINGS & GROUNDS

This project would replace the HVAC system on the 3rd floor of the Municipal building.  The HVAC system on 
the 3rd floor of the Municipal building was not replaced when the building was renovated.  There are four 
separate heat pumps serving the 3rd floor.  This project will replace the four systems with one 15 ton DX unit 
with a fully programmable controls package that will be tied into the City's building management system.
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 38

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

 $                      900 

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 100,000$          

TOTAL PROJECT COST: 100,000$                

Total Operating Savings

Total Operating Increase

APPROPRIATION SCHEDULE

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

The age of the existing doors is such that for the City spends annually $1,000 to repair these eight doors. 
Annual costs for similar doors on newer are approximately $100. 

Reduce annual maintenance costs.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

FIRE STATIONS #3 AND #4 ROLLUP DOOR REPLACEMENT

PUBLIC WORKS - BUILDINGS & GROUNDS

This project would replace eight (8) rollup garage doors at Stations #3 and #4 that are 20 years old with 
lighter, lower maintenance doors.
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 39

DESCRIPTION:

FY 15-16 Feasibility $100,000 
Design $232,500 
Right of Way $348,750 

FY 17-18 Construction $2,325,000 
$3,006,250 

 

JUSTIFICATION:

 
OPERATING IMPACT:

 $                         -   

 $                   1,900 

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

POWELL BILL 3,006,250$             

TOTAL PROJECT COST: -$                        

This project would construct approximately 1,500 linear feet of multi-lane roadway from Sixth Street to Tenth 
Street that will include a crossing over of approximately 700 feet of regulated floodway and wetlands.  This 
project, in conjunction with the Brownlea Drive Extension, Phase 1 and 2 projects, will complete Brownlea 
Drive from Greenville Boulevard to First Street.

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

FUNDS APPROVED TO DATE:

APPROPRIATION SCHEDULE

Total Operating Increase

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

BROWNLEA DRIVE EXTENSION, PHASE III

PUBLIC WORKS ENGINEERING

FUNDS EXPENDED TO DATE:

This proposal will not increase operations and maintenance personnel, but will increase maintenance and 
operational costs by $1,900 per year.

Total Operating Savings

Presently, Brownlea Drive is designated as a minor thoroughfare on the City’s Thoroughfare Plan.  The 

primary justification for this project request is expansion to meet City growth.  This project, along with the 
Brownlea Drive Extension from Tenth Street to Fourteenth Street, will form an ―inner-city‖ loop providing 

improved access for the entire City.  Without this project, the loop cannot be completed as recommended by 
the City’s Thoroughfare Plan.

No alternative of this project was recommended during the recent Thoroughfare Plan Update Study.
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 40

DESCRIPTION:

FY 14-15 Design $192,500 
FY 15-16 $275,000 
FY 16-17 Construction $1,925,000 

$2,329,500 

JUSTIFICATION:

 
OPERATING IMPACT:

 $                         -   

 $                   2,500 

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 192,000$          2,200,000$             

TOTAL PROJECT COST: 192,000$                

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

This proposal will not increase operations and maintenance personnel, but will increase maintenance and 
operational costs by $2,500 per year.

Total Operating Savings

Right of Way Acquisition

The primary justification of this project is to continue the City’s program to improve the overall appearance of 

the City streetscape.  These streetscape improvements will present a more aesthetically pleasing 
appearance to the citizens and visitors of Greenville that will travel along this corridor.

This project would improve Tenth Street from Elm Street to the project limits of the Stantonsburg Road – 

Tenth Street Connector Project. Improvements will be to enhance the streetscape of Tenth Street with 
sidewalks, trees and landscaping, street furniture, planted medians where appropriate, and improved points 
of access for public transportation. The project will improve this major inner-city thoroughfare so as to make 
access to downtown more aesthetically pleasing and pedestrian friendly. The project will also address 
concerns over pedestrian access along the corridor and, in particular, the College Hill Drive area near the 
ECU campus.

APPROPRIATION SCHEDULE

Total Operating Increase

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

TENTH STREET STREETSCAPE PROJECT

A related project is the Tenth – Evans Street Intersection Enhancement Project, which will serve as the initial 

phase of this larger project. The construction schedule for the streetscape project will be coordinated so it will 
be complete by the opening of the Stantonsburg Road – Tenth Street Connector Project.

PUBLIC WORKS ENGINEERING
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 41

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

 $                   1,600 

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 35,000$            

TOTAL PROJECT COST: 35,000$                  

Total Operating Savings

Total Operating Increase

APPROPRIATION SCHEDULE

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

Expenses for proper maintenance would be reduced by $1,600 per year or four (4) carpet cleaning 
cycles/year at $400 per cycle.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

PUBLIC WORKS ADMINISTRATION BUILDING FLOORING REPLACEMENT

PUBLIC WORKS - BUILDINGS & GROUNDS

This project would replace carpet with vinyl tile in hallways and other high traffic areas in Public Works.  High 
traffic hallways and office areas require four (4) carpet cleanings a year to keep the appearance presentable. 
Converting these areas to vinyl composite tile flooring will be easier and less expense to maintain and keep 
up acceptable appearance. 
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 42

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                   2,000 

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 450,000$          

TOTAL PROJECT COST: 450,000$                

Total Operating Savings

Total Operating Increase

APPROPRIATION SCHEDULE

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

Fleet Division has insufficient space to properly store needed parts and meet all OSHA and safety regulations 
and Fire codes. The Division does not have adequate parts for our existing fleet, and the problem continues 
to compound as the fleet grows. This problem can not be corrected without having the space to store/secure 
these parts in a safe and efficient manner.  

The Department anticipates an additional $2,000 per year in 

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

FLEET MAINTENANCE PARTS ROOM EXPANSION

PUBLIC WORKS - FLEET

This project would expand the existing parts room ( two story, 18'x20' 1st floor, 30'x20' 2nd floor) ) to increase 
storage for needed parts to maintain the City's fleet, specifically for emergency and essential equipment that 
is needed on a daily basis. This includes upgrades to the parts manager, fleet secretary and light Duty Shop 
Supervisor offices. Our current parts storage is overloaded and noted by HR and Fire/Rescue in a recent 
inspection as needing to be reorganized to meet OSHA, Safety, and Fire codes/regulations. This two story 
expansion will come off the rear of the existing parts storage area and include an "elevator" to meet ADA 
requirements.  

PW - 42



PROJECT TITLE:

DEPARTMENT: PRIORITY # 43

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

 $                   1,000 

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 50,000$            

TOTAL PROJECT COST: 50,000$                  

Total Operating Savings

Total Operating Increase

APPROPRIATION SCHEDULE

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

The cemetery was built in 1986.  The existing roads are original to the Cemetery putting their age at over 23 
years.  The condition of the roads are poor particularly the main entrance into the cemetery.  Brownhill, 
Cherry Hill and Greenwood cemeteries are effectively full. This cemetery will provide the City and its resident 
grave site for years.  Thus the road network needs to be repaired to support its continued use. 

An annual preventative maintenance program will need to be implemented to maintain the existing roads if 
this project is not funded. Estimated cost of the program is $1,000 annually.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

HOMESTEAD MEMORIAL GARDENS CEMETERY ROAD RESURFACING

PUBLIC WORKS - BUILDINGS & GROUNDS

This project would resurface the existing road network in Homestead Memorial Gardens Cemetery.  
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 44

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                   1,000 

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 71,400$            

TOTAL PROJECT COST: 71,400$                  

Total Operating Savings

Total Operating Increase

APPROPRIATION SCHEDULE

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

Existing parking/driveway area is substandard. There are numerous cracks and areas that have a lack of 
asphalt.

There will be an increase in operating costs to adequately maintain the resurfaced area by ensuring that any 
cracks are sealed.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

CITY WAREHOUSE PARKING / DRIVEWAY RENOVATIONS

PUBLIC WORKS - BUILDINGS & GROUNDS

This project would resurface approximately 76,000 square feet of parking/driveway area at the newly 
acquired warehouse at 101 Hooker Road with 2 inch of asphalt.
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 45

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                   3,400 

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 250,000$          

TOTAL PROJECT COST: 250,000$                

Total Operating Savings

Total Operating Increase

APPROPRIATION SCHEDULE

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

The current structures are at the front of the cemetery and provide a poor image of the cemetery. Additionally 
all large equipment and supplies are stored at the front of the cemetery further degrading visitor's views.  The 
facility would move all cemetery operations from the front of the cemetery to the back thus improving the view 
of the front of the cemetery.  Additionally the facility will have an area to support the operations of the 
cemetery staff to include bathroom, sinks and a maintenance area for operators to perform maintenance on 
cemetery equipment.

This project will improve the security of materials and equipment required to manage the cemetery as well as 
improve the aesthetics.  The facility will increase the Department's utility bill and facility maintenance costs.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

HOMESTEAD MEMORIAL GARDENS MAINTENANCE FACILITY

PUBLIC WORKS - BUILDINGS & GROUNDS

This project would construct a maintenance/storage facility at Homestead Memorial Gardens to organize and 
secure equipment and materials that are used to operate the cemetery.
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 46

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

 $                   2,000 

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 200,000$          

TOTAL PROJECT COST: 200,000$                

Total Operating Savings

Total Operating Increase

APPROPRIATION SCHEDULE

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

The existing elevator was installed in the 1930s.  Repair parts are getting harder to obtain as these models 
get older. This is resulting in the cost of parts increasing.  Additionally as parts become more harder to find 
some may have to be manufactured to order increasing the time the elevator is inoperable.   As a result the 
maintenance costs on this system is increasing annually.

The City currently spends between $2,000 to $3,000 a year to maintain.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

CITY HALL ELEVATOR REPLACEMENT

PUBLIC WORKS - BUILDINGS & GROUNDS

This project would replace the existing elevator that is original to the old section of City Hall (the Old GUC 
building) with a new hydraulically driven elevator.
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 47

DESCRIPTION:

FY 12-13 Land Acquisition  $          567,000 
Design  $          292,000 

 $          859,000 

FY 13-14 Construction  $       7,400,000 
Total  $       8,259,000 

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

CAPITAL RESERVE 859,000$          920,565$          

UNMET 6,479,435         

TOTAL PROJECT COST: 8,259,000$             

This project would build a parking deck to be located in the uptown area on property to be acquired by the
City. The deck would serve to meet the demand for additional parking associated with the revitalization
projects in and around this area. The deck would be planned for a minimum of 400 spaces on five stories.
The complement of spaces would be broken down to an appropriate ratio of public (short-term spaces) and
leased private spaces. The public spaces would be used to assist visitors in accessing businesses and
services in the downtown area. The deck would be a prestressed concrete construction with brick veneer to
complement surrounding architecture. It would have controlled access, appropriate lighting and security.
The deck would be privately operated under contract with the City.

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

FUNDS APPROVED TO DATE:

APPROPRIATION SCHEDULE

Total Operating Increase

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

UPTOWN CITY PARKING DECK

PUBLIC WORKS ENGINEERING

FUNDS EXPENDED TO DATE:

Annual maintenance of the facility is expected to cost the City approximately $3,000 with periodic larger 
capital outlays every ten years. 

Total Operating Savings

Design and other related soft costs for the deck are estimated at $292,000 with property acquisition
estimated at $567,000. The construction cost of the deck is estimated to be $7,400,000 based on a price of
$18,500 per space. This will provide for a quality facility that will be viewed as an asset in efforts to revitalize
downtown.

The purpose of this project is to meet the need of public/private parking in the uptown area.
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 48

DESCRIPTION:

FY 13-14 Design $225,000 
$250,000 

FY 14-15 Construction $1,200,000 
$1,675,000 

JUSTIFICATION:

 
OPERATING IMPACT:

 $                         -   

 $                   1,100 

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 475,000$          1,200,000$       

TOTAL PROJECT COST: 1,675,000$             

This proposed project will increase operational costs by approximately $1,100 per year.

Total Operating Savings

PUBLIC WORKS ENGINEERING

Right of Way Acquisition

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

FRONTGATE DRIVE EXTENSION

This project would construct approximately 2,200 linear feet of multi-lane roadway that will extend Frontgate 
Drive from Thomas Langston Road to its current terminus 1,550 feet south of Greenville Boulevard.  

Presently, Frontgate Drive (formerly known as Tobacco Road) is designated as a minor thoroughfare on the 
City’s Thoroughfare Plan.

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

The primary justification for this project is to save travel time for emergency service vehicles from Fire Station 
No. 5 to the southwest area of the City’s jurisdiction.  In addition, constructing this roadway would delay the 

need for constructing another Fire Station in this area until additional development would require one.

No alternative of this project was recommended in the Thoroughfare Plan Update Study.

APPROPRIATION SCHEDULE

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

Total Operating Increase
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 49

DESCRIPTION:

FUND # OF RADIOS FUND COST

General 56 131,250$          
Fleet 7                16,406 
Sanitation 30                70,313 
Transit 3                  7,031 

96  $          225,000 

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 225,000            

TOTAL PROJECT COST: 225,000$                

The Federal Communication Commission is requiring all municipal radio systems to operate only on narrow 
band frequencies by Jan 1, 2013.  The City must certify by that date that the City's various radio systems are 
narrow band only.  Public Works has many radios that are wide band only and must be replaced with radios 
that are narrow band capable.

Public works will not be able to coordinate day to day operations as well as emergency operations. 

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

CITYWIDE RADIO REPLACEMENT

PUBLIC WORKS

This project would replace radios that are capable of operating only on a wide-band frequency system with 
radios that operate on a narrow-band frequency system.  The cost of these replacements will be allocated to 
the Public Works funds according to the number used by personnel in those funds. 

APPROPRIATION SCHEDULE

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

Total Operating Savings

Total Operating Increase

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 50

DESCRIPTION:

FY 14-15 Design  $          225,000 
Construction           3,001,500 

             300,000 
 $       3,526,500 

 

 

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                 30,000 

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET  3,526,500$       

TOTAL PROJECT COST: 3,526,500$             

FUNDS EXPENDED TO DATE:

APPROPRIATION SCHEDULE

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

 POLICE - FIRE/RESCUE HEADQUARTERS

PUBLIC WORKS ENGINEERING

This project would expand Police-Fire/Rescue Headquarters by expanding the third floor of the building by 
14,000 square feet (SF).  The headquarters was designed to allow for the expansion of the third floor to be 
shared by the Police and Fire/Rescue personnel.  This area is to be used primarily for administrative office 
space and support services.

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

Furnishings

The primary justification for this expansion project is to meet the City's growth.  Without this expansion, we 
would be required to seek alternative space for satellite facilities, which in the past has proven to be difficult.

This proposal will increase maintenance personnel by one, at a cost of approximately $30,000 per year.

Total Operating Savings

Total Operating Increase

FUNDS APPROVED TO DATE:

PW - 50



PROJECT TITLE:

DEPARTMENT: PRIORITY # 51

DESCRIPTION:

FY 11-12 Construction  $       1,000,000 

 

 

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                 40,000 

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 1,000,000         

TOTAL PROJECT COST: 1,000,000$             

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

STREET LIGHTING IMPROVEMENTS

PUBLIC WORKS ENGINEERING

This project would involve the installation of street lighting along major and minor  thoroughfares, and other 
existing streets where the illumination levels are insufficient and/or street lights do not exist.  Light emitting 
diode (LED) street lights may be used where appropriate and cost effective.

APPROPRIATION SCHEDULE

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

The primary justification for this project is to increase street lighting levels in various areas of the City that are 
determined to be inadequate.

This proposal will increase operational costs approximately $40,000 per year.

Total Operating Savings

Total Operating Increase

PW - 51



PROJECT TITLE:

DEPARTMENT: PRIORITY # 52

DESCRIPTION:

 

 
FY 11-12 Construction              500,000 

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                   1,000 

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 500,000            

TOTAL PROJECT COST: 500,000$                

Total Operating Increase

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

PEDESTRIAN CROSSWALK SAFETY IMPROVEMENTS

PUBLIC WORKS ENGINEERING

Greenville Boulevard/Charles Boulevard
Greenville Boulevard/Arlington Boulevard

APPROPRIATION SCHEDULE

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

This project would involve the installation of pedestrian traffic signal heads and crosswalks at various 
signalized intersections within the City to provide pedestrians with the appropriate guidance to cross the 
streets at these locations.  The installations would primarily occur on State-maintained roads.  These 
locations include but are not limited to:   

The primary justification for this project is to increase pedestrian safety at signalized intersections serviced 
with sidewalks to provide pedestrians crossing the streets with the appropriate guidance crossing.

Greenville Boulevard/Tenth Street

This proposal will not increase personnel, but will increase maintenance and operational costs by $1,000 per 
year.

Total Operating Savings

Greenville Boulevard/Evans Street
Charles Boulevard/Fourteenth Street

NC43/Arlington Boulevard
NC43/Moye Boulevard
Fourteenth Street/Dickinson
Fourteenth Street/Evans
Tenth Street/Elm Street

PW - 52



PROJECT TITLE:

DEPARTMENT: PRIORITY # SF - 1

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                 10,500 

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

SANITATION 135,000$          

TOTAL PROJECT COST: 135,000$                

Total Operating Savings

Total Operating Increase

APPROPRIATION SCHEDULE

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

The truck is required to equip an additional recycling crew necessary to support an anticipated increase in 
single family recycling in the FY 10/11 budget. The truck and crew is need to meet the expected increase in 
the City's single family recycling rate.

This proposal will increase fuel and maintenance expense by $10,500 per year.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

RESIDENTIAL REARLOAD RECYCLING TRUCK

PUBLIC WORKS - SANITATION

This project would purchase one 25 cubic yard rearload recycling vehicle to the Sanitation Division. The truck 
will equip a new recycling crew proposed in the FY 10/11 budget.  

SF - 1



PROJECT TITLE:

DEPARTMENT: PRIORITY # SF - 2

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

SANITATION 190,000$          190,000$          

380,000$                

Total Operating Savings

Total Operating Increase

APPROPRIATION SCHEDULE

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

The project is necessary to support recycling at multi-family complexes.  Public Works staff in coordination 
with the steering committee will be proposing ordinance changes that require all multi-family complexes to 
provide recycling centers for their residents at the rate of one 96 gallon container per 20 units. Additionally, 
due to the ban of plastic bottles in the landfill the multi-family residents need a location to properly dispose of 
these items.

This project will increase recycling in multi-family complexes. Presently recycling at all multi-family complexes 
are collected on Wednesdays therefore Public Works does not anticipate this project will require an increase 
in the number of recycling crews.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

CONSTRUCTION OF MULTI-FAMILY RECYCLING CENTERS

PUBLIC WORKS - SANITATION

This project would construct recycling centers at each existing multi-family complexes to achieve a minimum 
of one 96 gallon roll out container per 20 multi-family households. This project will be achieved over two fiscal 
years.  The City would employ a engineering firm to plan and implement this project.  The City would be 
reimbursed for this project over a four year period by assessing a surcharge on all multi-family residents. All 
new complexes would be required to install recycling centers at the desired rate at the developer's expense.  

SF - 2



PROJECT TITLE:

DEPARTMENT: PRIORITY # SW - 1

DESCRIPTION:

  
FY 10-11 $954,900 

JUSTIFICATION:

 
OPERATING IMPACT:

 $                         -   

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

BOND 680,000$          

STORMWATER 274,900            

TOTAL PROJECT COST: 954,900$                

Total Operating Savings

PUBLIC WORKS ENGINEERING

Skinner Street/Howell Street Area

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

STORM DRAINAGE IMPROVEMENT PROJECTS

This project would fund major repairs and upgrades to the City’s storm drainage system.  Throughout the city 

there are aged and deteriorated storm drainage systems that are in need of repair or replacement. 

This phased project involve the evaluation, design, and replacement of existing or construction of new storm 
drainage infrastructure.  In FY 05-06, the consulting engineering firms of Rivers and Associates and The 
Wooten Company were selected to evaluate seven specific drainage systems within the City and to develop 
drainage improvement construction plans for each area.  Two phases have been completed or are under 
construction.

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

In 2004, a $5.1 million Stormwater Drainage bond was passed as a debt service covered by the stormwater 
utility to fund these projects.  All but $680,000 of this bond has been used.  An additional $274,900 in 
Stormwater funds are needed to complete this project.

This project is required to improve the drainage systems in the Skinner Street area in order to reduce or 
eliminate flooding and prevent catastrophic street failures.  The alternative to these projects is to allow the 
problems to go uncorrected and make repairs to deteriorated pipe only when there is a failure.  This solution 
will likely lead to higher repair costs due to related damage to surrounding drainage systems.  The areas 
experiencing flooding will only worsen as development continues and drainage systems continue to age.  

APPROPRIATION SCHEDULE

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

Total Operating Increase

SW - 1



PROJECT TITLE:

DEPARTMENT: PRIORITY # SW - 2

DESCRIPTION:

FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15

Pilot Area $250,000 
Basin Area #1 $800,000 
Basin Area #2 $800,000 
Basin Area #3 $800,000 
Basin Area #4 $800,000 
Total $250,000 $800,000 $800,000 $800,000 $800,000 

JUSTIFICATION:

 
OPERATING IMPACT:

 $                         -   

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

STORMWATER 800,000$          800,000$          800,000$          

UNMET 250,000            800,000            

TOTAL PROJECT COST: 3,450,000$             

This project would develop master plans that address both water quality and quantity matters and prioritize 
capital and programmatic needs for effective stormwater management.  Watershed Master Planning involves 
the evaluation and study of specific watersheds within the City’s jurisdiction.  Watershed Master Plans 

develop a  geographic information system (GIS) map and an inventory of the City’s stormwater drainage 

infrastructure utilizing global positioning system (GPS) technology and field inspections.  This information will 
be used to identify future stormwater capital projects that eliminate or reduce existing and future drainage, 
flooding, and water quality problems and to develop programs for water quality monitoring and flow 
measurements.  This information will be utilized to detect illicit discharges and to evaluate the impact of 
construction activity within the basin areas.

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

FUNDS APPROVED TO DATE:

APPROPRIATION SCHEDULE

Total Operating Increase

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

STORMWATER MANAGEMENT - WATERSHED MASTER PLANS

PUBLIC WORKS ENGINEERING

FUNDS EXPENDED TO DATE:

There are no anticipated increases in maintenance or operational costs.

Total Operating Savings

The following is the funding schedule for these projects:

To comply with National Pollutant Discharge Elimination System (NPDES) II permit requirements, the City is 
required to identify stormwater controls and improve stormwater quality.  Watershed Master Planning will 
assist in meeting these requirements and will provide a means to prioritize capital and programmatic needs 
for effective stormwater management within the City.

SW - 2



PROJECT TITLE:

DEPARTMENT: PRIORITY # SW - 3

DESCRIPTION:

FY 10-11 $685,000
$650,000 

FY 11-12 $450,000 
$100,000  

FY 12-13 $1,500,000 
FY 13-14 $75,000 

$700,000 
FY 14-15 $1,200,000 

JUSTIFICATION:

 
OPERATING IMPACT:

 $                         -   

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

STORMWATER 1,335,000$       550,000$          1,500,000$       210,000$          1,200,000$       

TOTAL PROJECT COST: 4,795,000$             

Lynndale Subdivision Construction (Phase 3)

These projects are required to maintain the stormwater  flow  to reduce flooding and prevent catastrophic 
street failures.   The alternative to these projects is to allow the problems to go uncorrected and make repairs 
to deteriorated pipe only when there is a failure.  This solution will likely lead to higher repair costs due to 
related damage to surrounding systems.  Localized flooding issues will go un-addressed.  These areas of 
localized flooding will likely worsen as development continues and pipes continue to age.

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

Total Operating Increase

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

APPROPRIATION SCHEDULE

This proposal will not change operations and maintenance personnel.  Not undertaking these projects will 
increase maintenance and operational costs.

Total Operating Savings

These projects involve the evaluation, design, and replacement of existing or construction of new storm 
drainage infrastructure.  In FY 05-06, the consulting engineering firms of Rivers and Associates and The 
Wooten Company were selected to evaluate seven specific drainage systems within the City and to develop 
drainage improvement construction plans for each area.  Some construction has already been completed.

Eastwood Subdivision Construction
Lynndale Subdivision Construction (Phase 1)
Lakewood Pines Subdivision Construction
Lynndale Subdivision Design (Phase 2)
Lynndale Subdivision Construction (Phase 2)
Lynndale Subdivision Design (Phase 3)
Haw Drive Design and Construction

PUBLIC WORKS ENGINEERING

This project would fund major repairs and upgrades to the City’s storm drainage system.  Throughout the city 

there are aged and deteriorated storm drainage systems that are in need of repair or replacement.  Projects 
planned for construction over the next five years are outlined below.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

STORM DRAINAGE MAINTENANCE IMPROVEMENTS

SW - 3



PROJECT TITLE:

DEPARTMENT: PRIORITY # SW - 4

DESCRIPTION:

FY 10-11 Construction $220,000 

 

 

JUSTIFICATION:

 
OPERATING IMPACT:

 $                         -   

 $                   1,000 

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 200,000$          

TOTAL PROJECT COST: 200,000$                

This project would construct a pole barn type building in the Public Works yard to eliminate the risk of 
contaminated stormwater runoff entering into the stormwater system, increase the efficiency of operations, 
and ensure the safe and proper handling of street sweeping wash. Construction of this facility would reduce 
manpower and equipment hours required to load and haul sweepings deposited in the yard. The outlay is for 
construction of a roofed, open-sided facility on an elevated slab used to transfer sweepings to a container for 
later removal to the landfill.

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

FUNDS APPROVED TO DATE:

APPROPRIATION SCHEDULE

Total Operating Increase

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

STREET SWEEPING TRANSFER STATION

PUBLIC WORKS ENGINEERING

FUNDS EXPENDED TO DATE:

This is a companion project to the Truck & Car Wash Facility, Sand and Salt Storage Facility, and the Public 
Works Yard Resurfacing.

Total Operating Savings

This project is part of the City's efforts to meet one of the six best maintenance practices required under the 
National Pollutant Discharge Elimination System (NPDES) Phase II Stormwater Regulations, which is 
Minimum Control Measure Number 6 - Municipal Good Housekeeping. As part of its good housekeeping 
practices, an industrial operation, such as Public Works Facility, should take measures to ensure that it does 
not have contaminated runoff leaving the site.

This project is not expected to increase personnel requirements, but will increase maintenance costs by 
$1,000 per year.

SW - 4



PROJECT TITLE:

DEPARTMENT: PRIORITY # SW - 5

DESCRIPTION:

 

 

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                   1,000 

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

STORMWATER 400,000$          

TOTAL PROJECT COST: 400,000$                

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

This is a companion project to the Truck & Car Wash Facility, Covered Vehicle Wash Facility, and the Public 
Works Yard Resurfacing.

Total Operating Savings

In 2004, the City obtained a NPDES permit and began complying with requirements set by Federal and State 
mandates. One of those requirements is to implement good housekeeping practices to ensure that industrial 
operations, such as the Public Works Facility, do not have contaminated stormwater runoff leaving the site.

This project is not expected to increase personnel requirements, but will increase maintenance costs by 
$1,000 per year.

This project would build a facility to store the sand/salt mixture that is used for snow removal operations. This 
would reduce the risk of salt contaminated stormwater entering into the stormwater system thus allowing 
Public Works to remain in compliance with the National Pollutant Discharge Elimination System (NPDES) 
requirements.

APPROPRIATION SCHEDULE

Total Operating Increase

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

SAND, SALT, AND EQUIPMENT STORAGE BUILDING

Construction of this facility would protect the sand and salt mixture from erosion and contamination as well as 
reduce the risk of contamination to stormwater runoff by placing the stockpiles under roof. This facility would 
protect sand and the snow removal equipment ensuring the equipment is in good working order when 
needed for adverse weather conditions. 

PUBLIC WORKS ENGINEERING

SW - 5



PROJECT TITLE:

DEPARTMENT: PRIORITY # SW - 6

DESCRIPTION:

FY 10-11 Moyewood Stormwater Facility Design $16,000  
Construction $200,000

FY 12-13 Green Springs Park Design $33,000
FY 13-14 Construction $381,000

$630,000

JUSTIFICATION:

 
OPERATING IMPACT:

 $                         -   

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

STORMWATER 216,000$          33,000$            381,000$          

TOTAL PROJECT COST: 630,000$                

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

This proposal would not change operations and maintenance personnel.

Total Operating Savings

Green Springs Park would consist of 2 projects.  One would involve constructing a stormwater wetland to 
treat runoff coming from the residential area (55 acres) on the north side of 5th Street.  The second would 
involve approximately 2,500 linear feet of stream restoration.  This project would begin at the convergence of 
Reedy Branch and continue down Greens Mill Run to 5th Street.

The City has identified these two projects as potential retrofit locations to address requirements of the Tar-
Pamlico Stormwater Rule.  The City’s stormwater management program became effective September 10, 

2004.  Other locations may be identified prior to completion of these projects through other funding sources 
and by other governmental entities.

These projects would improve stormwater quality within developed areas in the City.

APPROPRIATION SCHEDULE

Total Operating Increase

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

STORM DRAINAGE RETROFIT PROJECTS

Moyewood Stormwater Facility was originally designed and constructed as a dry detention basin with grant 
funds.  This project would convert the current pond into a constructed stormwater wetland.  There are 
approximately 200 acres of urbanized area that drain through this facility; therefore, this project has the 
potential to have a large impact on stormwater quality in this area. 

PUBLIC WORKS ENGINEERING

SW - 6



PROJECT TITLE:

DEPARTMENT: PRIORITY # T - 1 

DESCRIPTION:

 Federal State Local
FY 10-11 $1,579,137 $197,392 $197,392 
FY 11-12 Construction $6,548,000 $818,500 $818,500 

$8,127,137 $1,015,892 $1,015,892 

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   
 $                 74,125 

 $          635,000  $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 1,850,538$       7,673,383$       

TOTAL PROJECT COST: 9,523,921$             

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

The estimated annual operating cost associated with the building is estimated at $148,250 in the recent 
MMPA study. This amount is eligible for a 50% federal reimbursement.

Total Operating Savings

Design/Land Acquisition

The primary justification for this project is to meet expectations concerning transportation and accessible 
communities by designing and constructing an Intermodal Transportation Center. The alternative is to delay 
planning for the future transportation needs of citizens.  The design, land acquisition, and construction would 
be funded via Federal Transit Administration (FTA) grants and earmarks, NCDOT, and local funds.

This project would fund the design, land acquisition, and construction of an Intermodal Transportation Center 
serving all public transportation needs.  This project would address public transportation concerns in that all 
modes such as intercity buses, taxi service, PATS and ECU Transit will be more accessible and convenient 
to local GREAT riders as well as visitors to our area.  It is envisioned that all modes of public transportation 
will come together at one location, allowing for smooth and seamless transportation opportunities for the 
public.  Anticipated funding for this request is 80% Federal, 10% State and 10% Local dollars.  It is 
anticipated that development partnerships will be formed with other private commercial or agency entities to 
offset construction and operation costs.

APPROPRIATION SCHEDULE

Total Operating Increase

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

INTERMODAL TRANSPORTATION CENTER

Anticipated Funding Sources

PUBLIC WORKS - TRANSIT

T - 1



PROJECT TITLE:

DEPARTMENT: PRIORITY # T - 2 

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

FEDERAL 64,000$            

STATE 8,000                

TRANSIT FUND 8,000                

TOTAL PROJECT COST: 80,000$                  

Total Operating Savings

Total Operating Increase

APPROPRIATION SCHEDULE

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

The current systems fails more often than it works. The surveillance system is important for risk management 
and safety. The newer system would reduce the number of operational failures thus supporting the City's 
efforts to deter crime.

The new surveillance system would replace the current system on nine buses at a cost of $80,000. The 
expense is eligible for 80% federal funding. Total annual maintenance costs would decrease. In addition, 
parts will become obsolete for the current system.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

CAMERA SURVEILLANCE SYSTEM FOR GREAT BUSES

PUBLIC WORKS - TRANSIT

This project would replace the existing camera surveillance system on City buses. This project would provide 
a better quality system that is much more dependable.  

T - 2



PROJECT TITLE:

DEPARTMENT: PRIORITY # T - 3 

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                 62,500 

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

FEDERAL 678,433            3,120,000$       

STATE 84,804              390,000            

TRANSIT FUND 84,804              390,000            

TOTAL PROJECT COST: 4,748,041$             

Total Operating Savings

Total Operating Increase

APPROPRIATION SCHEDULE

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

The primary justification for this project is operating necessity. In order to meet the service demands, this 
project is necessary.  The alternative is to continue to offer limited transit service. Service expansion and 
modification of existing routes will increase route on-time performance and it is estimated that ridership will 
increase by 25,000 passenger trips per new route.

The expansion buses would increasing annual operating expenses by approximately $125,000. This includes 
the hiring of two additional full time bus drivers.   Operating costs are eligible for 50% federal support.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

TRANSIT BUSES (GREAT)

PUBLIC WORKS - TRANSIT

This project would add two additional 35 foot hybrid electric buses for expanded service. Two expansion 
buses would be ordered in FY 11-12 with delivery anticipated in FY 12 - 13.   Funding for this request is 80% 
Federal, 10% State, 10% Local dollars.  This project provides for two expansion buses for the Greenville 
Area Transit system (GREAT). These buses are heavy-duty transit buses. The impact of additional service 
will be more riders for GREAT and more mobility options for residents.

Additionally this project provides City matching funds to replace four existing diesel buses in FY 14 – 15 with 

hybrid buses. Also in FY14 – 15 two additional hybrid buses will be purchased to expand service. Funding for 

this request is 80% Federal, 10% State, 10% Local dollars.  This project provides for two expansion buses for 
the Greenville Area Transit system (GREAT). These buses are heavy-duty transit buses. The impact of 
additional service will be more riders for GREAT and more mobility options for residents.

T - 3



PROJECT TITLE:

DEPARTMENT: PRIORITY # T - 4 

 
DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   

 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

FEDERAL 80,000$            

STATE 10,000              

TRANSIT FUND 10,000              

TOTAL PROJECT COST: 100,000$                

Total Operating Savings

Total Operating Increase

APPROPRIATION SCHEDULE

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

The bus wash system would be upgraded to ensure it was operating as required and also would reduce 
maintenance costs.  The reclaim system is required to recycle the water. The current system does not 
effectively clear and treat the wash water to eliminate foul odors and remove small solids that contribute to 
wear and restrictions in the pumps and piping. Due to the abrasives in the wash water, the system has 
experienced a lot of wear and the useful life of many of the components has been exceeded. These 
upgrades will bring the wash system up to its designed pressures and flows, and reduce odors and 
contaminates in the recycled water.

This request to upgrade the bus wash system will reduce annual maintenance costs and is eligible for 80% 
federal funding.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

BUS WASHER UPGRADE

PUBLIC WORKS - TRANSIT

This project would upgrade the bus washer to ensure an adequate water reclamation system thus reducing 
water consumption and improving the operation of the system.

T - 4



P# COMMUNITY DEVELOPMENT MET UNMET MET UNMET MET UNMET MET UNMET MET UNMET MET UNMET

1  Five Points Plaza Project (B) 1,000,000$      -$              -$               -$                -$                -$               -$               -$               -$              -$              1,000,000$        -$                  

2 Park Theatre Renovation (B,UM) 100,000           4,000,000       -                    100,000             4,000,000         

3 Historic Third Street School (UM) 250,000           750,000          3,250,000      -                         4,250,000         

4 Historic Loan Pilot Project (GF) 50,000             -                    50,000            -                      100,000             -                        

5 Evans Street Streetscape (B,UM) 150,000           1,500,000       150,000             1,500,000         

6 West 5th Streetscape (UM) 150,000        2,700,000       -                         2,850,000         

7 West Greenville Revitalization (UM) 500,000        500,000           500,000          -                         1,500,000         

8  Center City Revitalization (B) 450,000           500,000          950,000             -                        

9  Wayfinding-Phase II (UM) 150,000           -                         150,000            

SUBTOTAL 1,750,000$      650,000$      550,000$        900,000$         -$                5,450,000$     -$               4,000,000$     -$              3,250,000$    2,300,000$        14,250,000$     

B - BONDS GF - GENERAL FUND SWF - STORMWATER FUND
CR - CAPITAL RESERVE PB - POWELL BILL VRF - VEHICLE REPLACEMENT FUND
G - GRANTS/NCDOT/OTHER SF - SANITATION FUND P - PRIORITY NUMBER

2012-13 2013-14 2014-15 TOTAL

FUNDING SOURCE LEGEND

SUMMARY OF CAPITAL IMPROVEMENT REQUESTS BY DEPARTMENTS

DEPARTMENT / PROJECT TITLE
BUDGET PLAN

FUTURE CIP PLAN YEARS
YEAR YEAR

2010-11 2011-12

C
D

 S
U

M
 - 1
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 1

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

Total Operating Savings  $                         -   

Total Operating Increase  $                   1,500 

 $                    -   FUNDS EXPENDED TO DATE:  $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

04' GO BOND 1,000,000$       

TOTAL PROJECT COST: 1,000,000$             

SUBSEQUENT 

YEARS

COMMUNITY DEVELOPMENT - URBAN DEVEL. DIV. 

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS

APPROPRIATION SCHEDULE

This project would provide improvements to the Sixth Street Parking Lot for dual usage as a Parking Lot and 
Public Event Space.  The Center City - West Greenville Revitalization Plan calls for a variety of projects to 
make improvements to the public infrastructure to, and improvement efforts in uptown.  The Five Points Plaza 
is one project to that end.  

The Center City - West Greenville Revitalization Plan, as well as the Horizons  Comprehensive Plan, 
describe the Uptown Commercial District as Greenville's "entertainment center". Improvements to the current 
"Evans Street" parking lot will transform the lot into a site capable of attracting Greenville's citizens in greater 
numbers to events such as the Uptown Umbrella Market and Freeboot Friday series.

Long term maintenance of improvements to the facility will become the responsibility of the City. 

FUNDS APPROVED TO DATE:

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

FIVE POINTS PLAZA PROJECT 

CD - 1



PROJECT TITLE:

DEPARTMENT: PRIORITY # 2

DESCRIPTION:

FY 2010-11

FY 2014-2015

JUSTIFICATION:

OPERATING IMPACT:

Total Operating Savings  $                         -   

Total Operating Increase  $                         -   

 $          282,079 FUNDS EXPENDED TO DATE:  $               282,079 

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

2004 GO BOND 100,000$          

UNMET (GF) 500,000            

UNMET (OTHER) 3,500,000         

4,100,000$             TOTAL PROJECT COST:

The Center City - West Greenville Revitalization Plan, as well as the Horizons Comprehensive Plan, describe 
the Uptown Commercial District as Greenville's "entertainment center". As such, an operating community 
theatre building can provide a venue for stage shows, music and other events that are currently unavailable 
in the area. 

It is anticipated that a not-for-profit entity will be responsible for management, and day to day upkeep of the 
theatre. It is possible that the City, as owner, may be required to invest in periodic maintenance of the 
structure.

APPROPRIATION SCHEDULE

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

FUNDS APPROVED TO DATE:

This project would assist ongoing efforts to establish a Performing Arts Theatre in Uptown Greenville and 
preserve a Greenville landmark.  Known today as the Park theatre, but historically known as White's or State 
Theatre, this landmark in Greenville's Uptown Commercial District has served as an entertainment venue to 
generations of citizens since its opening in 1914.  The theatre has been idle for the past decade, as it has 
passed through several ownership groups. The theatre was purchased by the Redevelopment Commission in 
December of 2008 for the purpose of restoring the theatre and making it available for community use. Prior to 
a community fundraising process that will lead to ultimate restoration of the theater, some exterior repairs will 
be necessary in order to preserve the structure. It is estimated that complete restoration of the theatre will 
cost $4 million.  The funds for this restoration would be a combination of bond, grant, private foundation and 
individual contributions, and possibly City General Fund monies. 

Comprehensive theatre restoration $500,000 (City contribution)

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

RESTORATION OF HISTORIC UPTOWN THEATRE 

COMMUNITY DEVELOPMENT - URBAN DEVEL. DIV. 

Exterior repairs to theatre $100,000 

CD - 2



PROJECT TITLE:

DEPARTMENT: PRIORITY # 3

DESCRIPTION:

FY 2011-2012

FY 2012-2013

FY 2014-2015

JUSTIFICATION:

OPERATING IMPACT:

Total Operating Savings  $                         -   

Total Operating Increase  $                 75,000 

 $                    -   FUNDS EXPENDED TO DATE:  $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 250,000$          750,000$          3,250,000$       

TOTAL PROJECT COST: 4,250,000$             

24,000 sq. ft. addition (gym and incubator space) $3.25 million

Using the Gorham Intergenerational Center (IGC) as a model, there is strong precedent for the development 
of multi-use community center's in West Greenville. Although the IGC provides a wealth of services to the 
West Greenville Community, there are greater needs than what can be served by the existing facility. The 
acquisition of the 3rd Street School site will allow the Police Department sponsored PAL program and the 
West Greenville Small Business Incubator to find a permanent homes as well as allowing for the possibility of 
partnering with a housing provider to create senior housing with support services on extra land that is 
available on the school site.

Long term maintenance of the facility will become the responsibility of the City in addition to monthly utility 
billing. 

APPROPRIATION SCHEDULE

FUNDS APPROVED TO DATE:

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

Purchase of school property $250,000

Repairs to existing structure including new roof and heat, ventilation, and cooling (HVAC) $750,000

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

HISTORIC 3RD STREET SCHOOL ACQUISITION AND IMPROVEMENTS

COMMUNITY DEVELOPMENT - URBAN DEVEL. DIV. 

This project would potentially establish a needed facility for elderly housing, small businesses and the Police 
Athletic League (PAL) program.  
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 4

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

Total Operating Savings  $                         -   

Total Operating Increase  $                         -   

 $                    -   FUNDS EXPENDED TO DATE:  $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

GENERAL FUND $50,000 $50,000

100,000$                

FUNDS APPROVED TO DATE:

TOTAL PROJECT COST:

APPROPRIATION SCHEDULE

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

The City Council, Historic Preservation Commission and Community Development Staff all recognize the 
importance of preserving historic assets in the community.  Currently, no city programs exist dedicated to the 
rehabilitations of homes within the College View Historic District (CVHD) and other locally designated 
properties.  Planning Division staff regularly receives interest from the public for such assistance from both 
current residents of CVHD, and prospective home buyers.  A revolving loan preservation program to preserve 
residential structures is recommended.

Funds are requested for the 2010-11 fiscal year in the amount of $50,000 for the first year and $50,000 in 
fiscal year 2011-12.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

HISTORIC PRESERVATION LOAN PILOT PROJECT

COMMUNITY DEVELOPMENT - PLANNING DIVISION 

This project would help with programs and efforts to maintain College View Historic District (CVHD) and other 
locally designated properties.  Preservation of historic structures is an important goal of the City of Greenville.  

CD - 4



PROJECT TITLE:

DEPARTMENT: PRIORITY # 5

DESCRIPTION:

FY 2010-11

FY 2013-2014

Evans Streetscape Construction $1.5 million
5th to 10th Streets

JUSTIFICATION:

OPERATING IMPACT:

Total Operating Savings  $                         -   

Total Operating Increase  $                   1,500 

 $                    -   FUNDS EXPENDED TO DATE:  $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

04' GO BOND 150,000$          

UNMET 1,500,000         

TOTAL PROJECT COST: 1,650,000$             

Evans Street from 5th to 10th Streets

Through the use of 04' General Obligation (GO) bond funds, the Redevelopment Commission has completed 
a master plan that will serve as the guiding document for future streetscape improvements in West Greenville 
and the Uptown Commercial District. The Evans Street project will make an important connection at the 
terminus of the 10th Street Connector Project. This intersection of 10th and Evans Streets will become the 
most prominent gateway into the Uptown Commercial District bringing customers and other visitors to 
attractions and businesses in the Uptown.

Long term maintenance of streetscape improvements such as bus shelters, plantings, street lights and signs 
is a customary part of the City's operating budget.

APPROPRIATION SCHEDULE

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

FUNDS APPROVED TO DATE:

Streetscape Design  $125,000

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

EVANS STREET STREETSCAPE IMPROVEMENTS 

COMMUNITY DEVELOPMENT - URBAN DEVEL. DIV. 

This project would continue streetscape projects in the center city as established in the Revitalization Plan.  
The Center City - West Greenville Revitalization Plan calls of programs to foster revitalization.  Improvements 
to the public infrastructure is one such program identified.  
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 6

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

Total Operating Savings  $                         -   

Total Operating Increase  $                   2,700 

 $                    -   FUNDS EXPENDED TO DATE:  $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 150,000$          2,700,000$       

TOTAL PROJECT COST: 2,850,000$             

SUBSEQUENT 

YEARS

COMMUNITY DEVELOPMENT - URBAN DEVEL. DIV. 

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS

APPROPRIATION SCHEDULE

This project would continue streetscape projects in the West Greenville Certified Redevelopment area as 
established in the revitalization plan.  The Center City - West Greenville Revitalization Plan calls for programs 
to foster revitalization improvements to public infrastructure is on such program identified in the West 
Greenville Redevelopment area. 

Through the use of 04' General Obligation (GO) bond funds, the Redevelopment Commission has completed 
a master plan that will serve as the guiding document for future streetscape improvements in West Greenville 
and the larger Center City. Those same funds will be used for final design and construction of a pilot project 
that will improve the public right-of-way of West Fifth Street from Memorial Drive to Cadillac Street. It is 
important that the streetscape planning and construction process continue in accordance with the schedule 
adopted by both the Redevelopment commission and the Greenville City Council.

Long term maintenance of streetscape improvements such as bus shelters, plantings, street lights and signs 
is a customary part of the City's operating budget.

FUNDS APPROVED TO DATE:

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

WEST 5TH STREET STREETSCAPE IMPROVEMENTS 
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 7

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

Total Operating Savings  $                         -   

Total Operating Increase  $                         -   

 $                    -   FUNDS EXPENDED TO DATE:  $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 500,000$          500,000$          500,000$          

TOTAL PROJECT COST: 1,500,000$             

SUBSEQUENT 

YEARS

COMMUNITY DEVELOPMENT - URBAN DEVEL. DIV. 

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS

APPROPRIATION SCHEDULE

This project would continue ongoing revitalization efforts in the certified redevelopment area.  The Center 
City - West Greenville Revitalization Plan calls for acquisition of a variety of real estate holdings in the West 
Greenville Redevelopment area. Specifically, the Plan calls for the purchase at fair market value of 
commercial properties such as night clubs, convenience stores and other heavy commercial uses that do not 
conform with the land use patterns recommended within the Revitalization Plan. Although many such 
properties have been acquired over the last three years through the use of 2004 General Obligation bond 
funds, additional properties remain to be purchased and those bond funds have been expended.

West Greenville redevelopment projects are planned in conformance with the Center City - West Greenville 
Revitalization Plan by the Redevelopment Commission of Greenville, with final approval authority resting with 
the City Council. Projects are outlined each year in the Annual Work Plan of the Redevelopment 
Commission. The acquisition of nightclubs and heavy commercial uses that encroach on residential 
development is a key component of West Greenville's continuing revitalization.

All redevelopment projects proposed by the Redevelopment Commission and approved by the City Council 
are funded through the use of general obligation bond or other funds approved by the Greenville City Council 
and Greenville's citizens.

FUNDS APPROVED TO DATE:

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

WEST GREENVILLE REVITALIZATION
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 8

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

Total Operating Savings  $                         -   

Total Operating Increase  $                         -   

 $                    -   FUNDS EXPENDED TO DATE:  $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

04' GO BOND 450,000$          500,000$          

TOTAL PROJECT COST: 950,000$                

SUBSEQUENT 

YEARS

COMMUNITY DEVELOPMENT - URBAN DEVEL. DIV. 

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS

APPROPRIATION SCHEDULE

This project would continue revitalization efforts in the Center City.  The Center City - West Greenville 
Revitalization Plan calls for acquisition of a variety of real estate holdings in the Center City.   

Center City redevelopment projects are planned in conformance with the Center City - West Greenville 
Revitalization Plan by the Redevelopment Commission of Greenville, with final approval authority resting with 
the City Council. Projects are outlined each year in the Annual Work Plan of the Redevelopment 
Commission. 

All redevelopment projects proposed by the Redevelopment Commission and approved by the City Council 
are funded through the use of general obligation bond or other funds  approved by the Greenville City 
Council and Greenville's citizens.

FUNDS APPROVED TO DATE:

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

CENTER CITY REVITALIZATION
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 9

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

Total Operating Savings  $                         -   

Total Operating Increase  $                         -   

 $                    -   FUNDS EXPENDED TO DATE:  $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 150,000$          

TOTAL PROJECT COST: 150,000$                

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

WAYFINDING - PHASE II

COMMUNITY DEVELOPMENT - URBAN DEVEL. DIV. 

APPROPRIATION SCHEDULE

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

One of the key work plans items for the Redevelopment Commission of Greenville during the 2009 - 2010 
fiscal year has been the design of a comprehensive wayfinding system for the City of Greenville. It is 
expected that the design process will be complete in early 2010, and that installation of the system will be 
completed during the summer of 2010. The second phase of the project will serve to further raise Greenville's 
profile to visitors by adding entrance signs at key City gateways such as NC 43 near Bells Fork  or NC 11 
near the industrial park. In addition, the opportunity exists to add information kiosks at locations such as the 
PGV Airport, Intermodal Transportation Center, and Convention Center which include maps of Greenville 
with key destinations and other promotional or historical information about the City.

FY 2011-12

Fabrication & Installation  $150,000

Greenville's new wayfinding system serves several purposes, perhaps none more important than the 
marketing of key attractions and destinations within Greenville's center city and other districts. As a regional 
hub for commerce, education, medical services and industry, it is important that visitors to Greenville be able 
to easily navigate the city and make their way to key destinations. A comprehensive wayfinding system 
serves just that purpose, as well as providing Greenville with brand identity and a sense of place.

It is recommended that Phase II of the Wayfinding System be paid for through general funds and grant funds 
if available. There will be limited maintenance costs to the system in the early years, with costs rising in the 
out years as the system ages. The wayfinding system is expected to have a life of approximately 15 years.

FUNDS APPROVED TO DATE:
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P#
LIBRARY

MET UNMET MET UNMET MET UNMET MET UNMET MET UNMET MET UNMET

1 Main Library Roof (GF,UM) -$                 -$              52,756$          25,985$           -$                -$               -$               -$               -$              -$              52,756$             25,985$            

2 SML South Basement (UM) 707,610        -                         707,610            

3 Northwest Branch (UM) 131,941        1,187,473        -                         1,319,414         

4  Southeast Branch (UM) 309,224          2,783,024       -                         3,092,248         

SUBTOTAL -$                 839,551$      52,756$          1,213,458$      -$                309,224$        -$               2,783,024$     -$              -$              52,756$             5,145,257$       

B - BONDS GF - GENERAL FUND SWF - STORMWATER FUND
CR - CAPITAL RESERVE PB - POWELL BILL VRF - VEHICLE REPLACEMENT FUND
G - GRANTS/NCDOT/OTHER SF - SANITATION FUND P - PRIORITY NUMBER

2012-13 2013-14 2014-15 TOTAL

FUNDING SOURCE LEGEND

SUMMARY OF CAPITAL IMPROVEMENT REQUESTS BY DEPARTMENTS

DEPARTMENT / PROJECT TITLE
BUDGET PLAN

FUTURE CIP PLAN YEARS
YEAR YEAR

2010-11 2011-12

LIB
R

A
R

Y
 S

U
M
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 1

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

 $                   3,500 
 $                         -   

 $                    -    $                   3,500 

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 25,985$            

GENERAL FUND 52,756$            

TOTAL PROJECT COST: 78,741$                  

This project would replace portions of the main library roof that are currently out of warranty and experiencing 
leaks. These areas include the Adult Stacks, the Magazine and Genealogy section and part of the 
Technology Center. These areas were not reroofed during the 2000-2001 expansion of the main library. 
These roof sections are out of warranty. A total of 13,500  square feet of roof would be replaced. 

This is an operating necessity. The roof area over the stacks leaks and the book collection continues to get 
damaged as the leaks increase in number and size. Leaks in other areas cause plaster walls to crack and 
crumble, and will be costly to repair. Ceiling tiles discolor and some fall out when heavily saturated.  These 
are flat roof sections that have not been replaced in more than ten years. The leaks will cause damage to the 
collections, public computers and plaster walls if the roof is not replaced. During the past year more than 
$3,000 has been spent to repair this roof. This amount will escalate as the current roof deteriorates.

This project would reduce the need for roof repairs and provide a new warranty on the reroofed areas.  This 
would reduce operating costs by avoiding damage to the library collection, computer equipment, and facility.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

SHEPPARD MEMORIAL LIBRARY

REROOF PORTIONS OF MAIN LIBRARY

Total Operating Savings

FUNDS APPROVED TO DATE:

APPROPRIATION SCHEDULE

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

FUNDS EXPENDED TO DATE:

Total Operating Increase

LIBRARY - 1



PROJECT TITLE:

DEPARTMENT: PRIORITY # 2

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   
 $                   2,500 

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 707,610$          

TOTAL PROJECT COST: 707,610$                

During the first year after the expansion of the main library expansion (2001) , there were a total of 157,344 
visitors. In 2008, the number of visitors doubled to more than 300,000. This use is expected to grow in the 
future. The main library accounts over 60% of the total number of visitors to the library system, so the 
addition of this space is crucial. The space is needed to allow for additions to the collection and for additional 
space for library users.   

Total Operating Savings

Since the space is already air conditioned and heated, the only additional operating cost would be 
maintenance.  This cost is estimated at $2,500 per year.  Because the space is already enclosed in the 
basement of the library, the cost of expansion would be much cheaper than new construction.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

FINISH THE SOUTH BASEMENT AT SHEPPARD MEMORIAL LIBRARY

SHEPPARD MEMORIAL LIBRARY

This project would finish the 6,100 square foot south basement at Sheppard Memorial Library.  When the 
library was expanded and renovated in 2001, this area of the new addition to the building was left unfinished.  
This project would complete this portion of the building and make it fully available for library use.

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS
SUBSEQUENT 

YEARS

Total Operating Increase

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

APPROPRIATION SCHEDULE

LIBRARY - 2



PROJECT TITLE:

DEPARTMENT: PRIORITY # 3

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

Total Operating Savings  $                         -   
Total Operating Increase  $               126,677 

 $                    -   FUNDS EXPENDED TO DATE:  $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 131,941$          1,187,473$       

TOTAL PROJECT COST: 1,319,414$             

SUBSEQUENT 

YEARS

APPROPRIATION SCHEDULE

FUNDS APPROVED TO DATE:

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS

The primary justification for this project is expansion of service.  As the area increases in population, 
however, the purpose of this branch will be operating necessity to meet the needs of the growing community. 

Operating cost for the new facility is estimated to be $126,677 per year at the time of branch opening.  This 
will be shared proportionally between the City of Greenville and the County of Pitt.  Land for this branch was 
donated.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

NORTHWEST BRANCH

SHEPPARD MEMORIAL LIBRARY

This project would provide a branch library in the northwest portion of the City of Greenville, along NC route 
33, adjacent to the recently opened Boys and Girls Club.  This is a prime location for a public library facility to 
address the present and future needs of this community.  Recent retail developments in the area enhance 
the appeal for a new branch library.  

The new branch is projected to be approximately 5,200 square feet.

The land for this project is available at no cost to the City of Greenville. The City has been given an 
executionary interest in 2.3 acres of land to be used for this project. The City's ownership interest in the 2.3 
acre tract will vest if funds for the building of a library on the property are approved in the City Budget by 
2011. If funds are not appropriated by that time, the land will revert to the Boys and Girls Clubs of Pitt County.  
It is proposed that design drawings be prepared in late fiscal 2010 and the actual construction occur in fiscal 
2011 – 2012.  

LIBRARY - 3



PROJECT TITLE:

DEPARTMENT: PRIORITY # 4

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

Total Operating Savings  $                         -   
Total Operating Increase  $               203,545 

 $                    -   FUNDS EXPENDED TO DATE:  $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

UNMET 309,224$          2,783,024$       

TOTAL PROJECT COST: 3,092,248$             

SHEPPARD MEMORIAL LIBRARY

The primary justification for this project is expansion of service.  As the area increases in population, 
however, the purpose of this branch will be operating necessity to meet the needs of the growing community.  

Operating cost for this new facility is estimated to be $203,545. This will be shared proportionately between 
the City of Greenville and the County of Pitt.

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

SOUTHEAST BRANCH

This project would provide a branch library in the southeastern portion of the City of Greenville.  This area of 
the City has shown continuous growth due to additional commercial development, housing developments 
and annexations by the City.  This trend can be expected to continue in the future as commercial and 
residential development continues. 

The new branch will provide approximately 12,000 square feet.  The primary justification for this project is 
expansion of service.  As the area increases in population, however, the purpose of this branch will be 
operating necessity to meet the needs of the growing community.  

The cost for this project does not include acquisition of land.

SUBSEQUENT 

YEARS

APPROPRIATION SCHEDULE

FUNDS APPROVED TO DATE:

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS

LIBRARY - 4



P# CONVENTION & VISITORS BUREAU MET UNMET MET UNMET MET UNMET MET UNMET MET UNMET MET UNMET

1  Relocation of CVB Office (CVB) 250,000$         -$              500,000$        -$                500,000$        -$               -$               -$               -$              -$              1,250,000$        -$                  

SUBTOTAL 250,000$         -$              500,000$        -$                500,000$        -$               -$               -$               -$              -$              1,250,000$        -$                  

B - BONDS GF - GENERAL FUND SWF - STORMWATER FUND
CR - CAPITAL RESERVE PB - POWELL BILL VRF - VEHICLE REPLACEMENT FUND
G - GRANTS/NCDOT/OTHER SF - SANITATION FUND P - PRIORITY NUMBER

2012-13 2013-14 2014-15 TOTAL

FUNDING SOURCE LEGEND

SUMMARY OF CAPITAL IMPROVEMENT REQUESTS BY DEPARTMENTS

DEPARTMENT / PROJECT TITLE
BUDGET PLAN

FUTURE CIP PLAN YEARS
YEAR YEAR

2010-11 2011-12

C
V
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PROJECT TITLE:

DEPARTMENT: PRIORITY # 1

DESCRIPTION:

JUSTIFICATION:

OPERATING IMPACT:

 $                         -   
 $                         -   

 $                    -    $                         -   

FUNDING SOURCE 2010-2011 2011-2012 2012-2013 2013-2014 2014-2015

CVB FUND BALANCE 250,000$          500,000$          500,000$          

TOTAL PROJECT COST: 1,250,000$             

~To assist in the revitalization of downtown, a core interest of the City of Greenville, East Carolina University, 
and Uptown Greenville.

~To be located in a historic district close to a number of other attractions.

Total Operating Increase

SUBSEQUENT 

YEARS

FUNDS APPROVED TO DATE: FUNDS EXPENDED TO DATE:

BUDGET YEAR PLAN YEAR FUTURE CIP PLAN YEARS

APPROPRIATION SCHEDULE

CITY OF GREENVILLE

CAPITAL IMPROVEMENT PROGRAM

PROJECT WORKSHEET

RELOCATION OF CONVENTION & VISITORS BUREAU (CVB) OFFICE FACILITY

GREENVILLE-PITT CO. CONVENTION & VISITORS BUREAU

Total Operating Savings

~To help restore our identity as a community destination marketing organization as opposed to a meeting 

~To be able to focus more on our job as a Convention & Visitors Bureau than as the front desk of the 
Convention Center due to our current location at the entrance to the facility.

~To enhance the aesthetics of the Visitor's Center and allow more display opportunities that better portray the 
dynamics of our community.

The Convention & Visitors Bureau desires to relocate its office from the Greenville Convention Center to a 
location in the Uptown Greenville district.  The office would be funded from hotel occupancy tax.  The building 
is anticipated to be approximately 2,500-3,000 square feet.  It would include the following:  individual offices 
for six staff; a conference room; a receptionist/display area; an area for storage/copier/server; a break area  
with mini-kitchen; 2 restrooms; 4 public parking spaces; 6 staff parking places; 2 handicapped parking 
spaces; outdoor seating area; and pet break area.  The potential for temporary motorcoach parking would be 
a plus.  The allowance would also include funding for furniture, fixtures and equipment to upgrade the 
Bureau's 20-year-old furnishings.  The new office facility may be new construction, the renovation of an 
existing building, or an element of a public or public/private project.

CVB - 1
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