



PROJECT SCHEDULE

PHASE 1-DESIGN SCHEDULE	
TASK	STATUS
Data Collection and Information Gathering	Complete
Preliminary (30%) Design	Complete
Preliminary Design Community Meeting	Complete
60% Design and Submittal	Spring 2025
60% Design Public Meeting	Late Spring 2025
Environmental Permits	Fall 2025
Final (100%) Design Plans and Permits	End of 2025